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The NJDEP Piyision of Publicly Funded Site Remediation (DPFSR) has completed the 
remediation of the Florence Land Recontouring Landfill CERCLA site. 

The Florence Land Recontouring Landfill (FLR) is located in Florence, Mansfield and 
• Springfield Townships, Burlington County, New Jersey. The property boundary of the 
FLR landfill encompasses approximately 60 acres. Out of the 60 acres, approximately 29 
acres were used as a municipal landfill from 1973 to 1981. 

The FLR remediation performed by the NJDEP involved the; 
. • Construction of a synthetic membrane and clay cap over the entire landfill in 

accordance with USEPA RCRA guidelines. 
• Construction of a circumferential soil-bentonite containment wall. 
• Construction of an upgradient groundwater interceptor system to reduce hydrostatic 

head on the slurry wall. 
• Construction of a surface water management system including extensive regarding to 

improve slopes and revegetation. 
• Construction of a leachate extraction and handling system. 
• Decommissioning the lagoons including removal and disposal of liquids, bottom 

sediments and miscellaneous surface debris. 
• Construction of a fence with warning signs. 
• Development and implementation of monitoring plan. 

The Construction Contract A49921 was awarded on November 12,1991 to Tricil 
Environmental Response, Inc. (Tricil) aba Laidlaw Environmental Services, Inc 
(Laidlaw) of Houston, Texas. Tricil was solicited through an open competitive 
procurement and performed the remedial construction for a total cost of $17,000,725.35. 

The Resident Engineering/Construction Oversight was provided by Acres International 
Corp. (Acres), the remediation designer, through a Waiver of Advertising for a total cost 
of $2,495,280.00. 

The construction phase of the FLR remediation was completed on August 19,1994. The 
operation and maintenance phase required by Tricil was completed on February 28,1996. 

There are no outstanding claims related to this project and all retainage has been released. 
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H. INTRODUCTION 

The New Jersey Department of Environmental Protection (NJDEP) under a cooperative 
agreement with the United States Environmental Protection Agency (USEPA), directed a 
remedial design and construction program at the Florence Land Recontouring (FLR) 

.„'" Landfill site in Burlington County, New Jersey. The remediation has been undertaken 
because of environmental concerns about existing conditions at the site. 

• A: Site Location and Description 

The FLR Landfill is located in Florence, Mansfield and Springfield Townships, 
Burlington County, New Jersey. The property boundary of the FLR Landfill 
encompasses approximately 60 acres. Out of a total 60 acres, the area which contains the 
actual landfilled wastes is 29 acres. The FLR Landfill site is located approximately 1 
mile south of Interchange 52 of Interstate 295, and is between Interstate 295 and the New 
Jersey Turnpike, Interstate 95. Access to the landfill via Cedar Lane Extension, which 
adjoins the west and southwest portions of the site. Land use in the vicinity of the site is 
residential and agricultural. The site is bordered by farmland and the Assiscunk Creek, 
which is used for both recreational purposes and irrigation. 

B. Site History 

The FLR Landfill operated as a solid waste disposal facility from November 1973 until 
November 1981. Florence Land Development, a partnership, owned the site from April 
1974 to May 1978. Subsequently, Florence Land Development, Inc. has owned the site. 
For all but one year (1977), the site was operated by Florence Land Recontouring, Inc. In 
1977, the site was operated by Jersey Environmental Management Services. During its 
operation, the landfill was permitted to accept sanitary and industrial (non-chemical) 
waste, including septage and sewage sludge. 

In 1975, an investigation by NJDEP disclosed chemical waste disposal at the landfill. In 
January 1979, a Consent Order to alleviate and control further contamination was issued 
due to a history of environmental concerns, including observed leachate seeps, potential 
groundwater contamination and emissions to the atmosphere. 

During this period, compliance with the Consent Order was sporadic. Subsequent 
enforcement action was necessitated by the lack of adherence to the terms of the Consent 
Order. 

In July, 1981, Florence Land Recontouring, Inc. submitted a final closure plan, and 
operations terminated in November 1981. The wasteful area was then capped with onsite 
clay like material, reportedly of the Merchantville Formation, and revegetated. 



In a related matter on December 24,1980, the Board of Chose Freeholders of the County 
of Burlington (the County) adopted a resolution which identified a 600-acre parcel in the 
Townships of Springfield, Florence and Mansfield as the probable site for 
implementation of the future Burlington County Resource Recovery Facilities Complex 
(BCRRC). Since this future complex surrounds the FLR Landfill, the County attempted 
to determine the past and potential environmental impacts associated with the FLR 
Landfill site. During 1981 to 1982, the County, with consultant assistance, completed a 
hydrdgeplogic assessment of the FLR Landfill site. In 1984, an Environmental Impact 
Statement was prepared to address impacts of the BCRRC on the surrounding 
community. During 1985 to 1986, a Remedial Investigation and Feasibility Study 
(RI/FS) was conducted at the FLR Landfill site by Black and Veatch (B&V), an 
engineering consulting firm, under the direction of NJDEP. Based on the results and 
alternatives included in the RI/FS, a record of decision (ROD) was formulated which 
selected the planned remedial activities for the design and construction contract. 

C. Nature and Extent of Concern 

The main source of environmental concern related to Florence Landfill has been the 
reported deposition of approximately 95 tons of hazardous waste at the site, including 
phthalates, heavy metals and vinyl chloride monomers. This amount was based upon 
NJDEP industrial survey generator reports. 

There is some evidence of the alleged hazardous waste landfilling at the site. Sampling 
and analysis of leachate in wastefill wells indicated the presence of volatile organic 
compounds and heavy metals. Leachate seeps have been observed in several areas of the 
site. 

D. Summary of Previous Investigation Results 

This Section contains a brief summary of the results of previous investigations at the 
Florence Landfill. The main source of this information is the RI/FS report produced in 
1986. Results of investigations by Geraghty and Miller, Inc. (G&M) in 1982 were also 
considered. 

Results of the 1982 G&M investigation did not resolve concerns related to possible 
contaminant migration from the Florence wastefill. Various volatile organic compounds 
(VOC's) with concentrations on the order of several parts per million (ppm) were 
detected in the leachate samples collected from wastefill wells. There was, however, a 
high degree of variability in the results between wastefill wells. Shallow wells outside of 
the wastefill in the Pleistocene deposits indicated very low concentrations of VOCs. 
Finally, the results of domestic well analyses detected only very low concentrations (0.5 
parts per billion to 20 parts per billion (ppb)) of one volatile organic constituent 
(methylene chloride); this contaniinant was detected both upgradient and downgradient of 
the wastefill. It should be noted that methylene chloride is commonly used in analytical 
laboratories and the presence of this chemical is suspected as being a laboratory artifact 
and not indicative of actual site contamination. 



In 1985, B&V collected groundwater and leachate samples for laboratory analysis from 
the monitoring wells installed during the RI, from selected wells, previously installed by 
G&M, and from three on-site leachate manholes. The samples were analyzed for USEPA 
Priority Pollutant Compounds, and for 40 tentatively identified organic, non-priority 
pollutant compounds (PP+40). In addition, 20 domestic water supply wells were 
sampled and analyzed for the same constituents. 

The results of the B&V groundwater investigations indicated that leachate quality in the 
wastefill is considered approximately indicative of fluids anticipated within a landfill. 
Relatively high levels of organic compounds and heavy metals were evident in the 
samples from wastefill wells BV-1S, BV-2S and BV-3S. 

The samples from Pleistocene monitoring wells (BV-4S, BV-5S and BV-6S) indicated 
total VOC concentrations ranging from 3 ppb to 232 ppb. In addition, several inorganic 
constituents indicated elevated levels. Upgradient and downgradient monitoring wells 
screened in the Raritan-Mahothy aquifer (BV-4D, BV-5D, BV-6D) exhibited similar 
levels of groundwater quality upon sampling and analysis. B&V assumed this to indicate 
that the overall water quality in the Raritan-Magothy has not been impacted by the 
wastefill. 

Domestic water supply wells that were analyzed by B&V indicates similar results to 
those of the G&M studies. Methylene chloride as the only parameter detected, with 
concentrations ranging from 4 ppb to 23 ppb. This compound was considered most 
probably a laboratory artifact and not indicative of actual contamination. Acid and 
base/neutral compounds were confirmed as present in many of the wells. Most of these 
were tentatively identified compounds estimated between 4 ppb and 50 ppb in 
concentration. Several inorganic constituents were also present in the domestic wells; 
however, heavy metal constituents were virtually absent. 

B&V's sampling and analysis of the leachate manholes (MH-2, MH-5, and MH-8) 
indicated that low levels of several VOCs and very low levels of several base/neutral 
compounds were present. The heavy metal fraction of inorganic constituents was not 
present in significant concentrations. 

Data interpretation by B&V indicated that overall, the degree of contamination in the 
groundwater is limited. Data collected during the 1985-86 RI generally correlated with 
the data collected by G&M in 1982. 



E. Surface Water and Sediment Investigations 

A total of five surface water and sediment locations were sampled by B&V during the RI. 
Three of these points were in Assiscunk Creek, one was in the surface water retention 
pond adjacent to the wastefill, and one was in a drainage ditch near the site entrance gate. 

: Water quality data from PP + 40 and conventional parameter analyses indicated that the 
Florence Landfill has very little change between the upstream and downstream water-
quality parameters. A comparison of the RI data with that collected by G&M in 1982 
indicated that Assiscunk Creek water quality had changed only slightly in the three-year 
period between sampling events. 

Sediment sample analyses further supported the B&V conclusion that runoff from the 
landfill does not significantly affect Assiscunk Creek. Concentrations of the constituents 
detected downstream of the site lie within an expected range of the upstream conditions. 

F. Soil Investigation 

Chemical analyses were performed during the RI on samples collected during a soil-
boring program. The soil borings were performed coincident with the monitoring well 
installation program. Soils within the wastefill and adjacent, in-situ soils were sampled 
and analyzed. 

The soil samples from within the wastefill contained numerous organic compounds, 
especially the base/neutral fraction. Several heavy metals were also detected. B&V 
concluded that the contaminants present were generally common in landfill 
environments; however, the concentrations were lower than would be expected to occur 
in an industrial waste landfill. B&V attributed this to dilution caused by the constant 
inflow of groundwater through the wastefill, and to the effectiveness of the existing 
leachate collection system. 

Significantly lower organic compound concentrations existed in the soil matrix adjacent 
to the wastefill. However, heavy metal analyses indicated concentrations similar to and 
sometimes higher than the wastefill soil samples. B&V attributed the reduction in 
organic content to dilution with time and distance, as well as degradation. 

G. Air Investigations 

A limited air investigation was performed during the RI in an attempt to determine if 
volatile organic compounds were being emitted from the landfill. Direct readings were 
performed at emissions sources using a flame ionization detector (FID) and a 
photoionization detector (PUD). This program indicated that significant quantities of 
methane were present at all ventilation points (i.e., manholes and wellheads). The 
highest readings on non-methane organic compounds recorded on the PUD were obtained 
in the vicinity of manholes 1 and 2. 



Three charcoal absorption tube samples were obtained in an attempt to quantify specific 
volatile organic compounds and their fractional contribution to the non-methane 
concentrations recorded. Benzene and toluene were present at levels below method 
detection limits; however, the holding times were exceeded for the tubes prior to analysis, 
which rendered the results invalid. 

The third element of the air investigation was the development of a sampling grid for 
subsequent filed surveys. Two surveys were performed using FID and PJJO instruments 
to monitor on-site manholes, monitoring wells, and the leachate lagoons. These survey 
indicated the presence of total volatile organic compounds at concentrations ranging from 
0 to 40 ppm with the FID, and 0 to 10 ppm with the PID. 

B&V recommended that additional air quality data be collected to more specifically 
identify and quantify emissions from the site, and to comprehensively evaluate the level 
of risk. They also suggested that additional parameters be analyzed to determine the full 
spectrum of contaminants present. 

H. Summary of Selected Remedial Alternative 

After review of the RI/FS report prepared by B&V, together with input from other 
regulatory agencies and the general public, the USEPA and NJDEP jointly selected a 
Remedial Action Plan for the FLR Landfill site. The Record of Decision (ROD) 
presented the evaluation and selection of remedial alternatives. The selected remedy for 
the FLR landfill site includes the following remedial activities, which form the basis for 
the design and construction program. 

-Construction of a synthetic membrane and clay composite cap; 

-Construction of a circumferential soil/bentonite slurry containment wall; 

-Construction of an upgradient groundwater interceptor system; 

-Construction of a new stormwater management system; 

-Leachate extraction and treatment at a publicly-owned treatment works (POTW) or 
eventually the BCRRC; 

-Gas Collection and Treatment; 

-Removal and disposal of lagoon liquids and sediments; and other surface debris; 

-Construction of a partial fence with warning signs; and 

-Supplemental sampling of groundwater, surface water, and sediments during design. 
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I. Design Phase 

The implementation of the design was conducted by Acres International Corp. of Buffalo, 
New York (ACRES). The design contract was awarded on December 29,1987. Acres 
was authorized to proceed with the X-464 Term Engineering Design Services Contract 
(site specific contract S88127) for the Florence Land Recontouring Landfill (FLR) 
remediation project 

The S88127 Design Contract identified the major remedial elements for the project, 
which included but were not limited to the following: 

• Construction of a synthetic membrane and clay cap over the entire landfill in 
accordance with USEPA RCRA guidelines. 

• Construction of a circumferential soil-bentonite containment wall. 

• Construction of an upgradient groundwater interceptor system to reduce hydrostatic 
head on the slurry wall. 

• Construction of a surface water management system including extensive regarding to 
improve slopes and revegetation. 

• Construction of a leachate extraction and handling system. 

• Decommissioning the lagoons including removal and disposal of hquids, bottom 
sediments and miscellaneous surface debris. 

• Construction of a fence with warning signs. 

• Development and implementation of monitoring plan. 

The design services contractor was required to perform defined tasks that would result in 
the preparation of plans, drawings, specifications, and bid documents for the 
construction/cleanup remedial activities. 



The denned task assignments for the FLR Design Contract are listed below: 

BASIC SERVICES 

Task 1 - Pre-Design Planning and Project Development 

Task 2 - Investigations for Development of Design Criteria 

Task 3 - Preliminary Design 

Task 4 - Final Design 

REQUIRED ADDITIONAL SERVICES 

Task 5 - Property and Field Surveying 

Task 6 - Bidding Phase Assistance 

Task 7 - Community Relations 

ADDITIONAL SERVICES REOURING PRIOR AUTHORIZATION 

Task 8 - Resident Engineering 

Task 9 - Design Services during Construction 

Task 10 - Startup and Training 

Task 11 - Other Engineering Services 

Under the X-464 Design Contract, Acres conducted additional investigation work. 
During the Autumn of 1988, soil borings were taken around the perimeter of the landfill 
(spaced 100 feet apart, and sampled at 5 foot intervals) to develop sufficient subsurface 
information for the perimeter slurry wall design. In addition, a slurry wall mix design 
study was done to determine the optimum soil/bentonite ratio that would achieve the 
desired permeability (1X10"7 cm/sec). 

A two phase Interim Monitoring Program was conducted that involved the sampling and 
chemical analysis of the groundwater, surface water, stream sediment, and air. The first 
round of sampling was performed in Spring 1989, and the second round was performed 
in August 1989. 

Because this project utilized Federal Grant funding, an Archaeological Survey was 
required to investigate whether significant historical and prehistorical archaeological sites 
would be impacted from any proposed construction activities. In July 1988, a Stage 1A 



study was conducted to define areas of archaeological sensitivity and to identify 
documented historical and archaeological resources. During May and June 1988, the 
Stage IB and U studies were performed, and involved field investigations (auger holes 
and test pits). The conclusions of these investigations were: "No potentially significant 
archaeological remains were identified within the proposed FLR Landfill project area." 

Acres also investigated the soil conditions on site and possible local sources for materials 
that would meet the specifications for the multi-layer cap. During the Design phase, 
Acres developed the landfill gas collection and transfer system, the electrical & 
mechanical systems for both the leachate extraction system and the collection control 
building. 

The original budget for the Remedial Design was $1,291,300. With the addition of 
contract modifications and amendments, the actual cost of the Remedial Design was 
$1,219,972.39. 

Remedial Design Budget Summary 

Original Contract 
Task Description Amount Actual Cost 

1 Planning $ 113,717.00 $ 113,717.00 
2 Investigation 795,358.00 

Change Order #1 (62,164.00) 
Change Order #2 40,600.00 
Change Order #3 47,653.41 
Subtotal 821,447.41 580,843.33 

3 Preliminary Design 114,495.00 114,495.00 
4 Final Design 144,871.00 144,871.00 

Claim Settlement 126,768.22 126,768.22 

5 Surveying 95,888.00 95,888.00 
Change Order #4 22,200.00 22,200.00 

6 Bid Phase Assistance 16,265.00 16,265.00 
7 Community Relations 10,706.00 4,924.84 

Total Task 1-7 $ 1,466,357.63 $ U19.972.39 
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J. Construction Phase 

This report includes all items of interest pertaining to the construction phase of the 
Florence Land Recontouring landfill project. 

The ACRES design for the FLR project was completed and competitively bid for 
construction in March, 1991. Three addenda were issued on May 14, May 24 and June 
25,1991 respectively. The construction contract bids were opened on June 25,1991. 

On November 12,1991, the construction contract A49921 was awarded to Tricil 
Environmental Response, Inc. in the amount of $16,942,688.57. 

On October 7,1991, Acres International Corporation was awarded a waiver of 
advertising for $2,055,881 to perform the resident Engineering/Construction oversight 
during the construction period. 
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m. CONTRACTOR PROCUREMENT 

A. Construction Contractor 

The State of NJ issued the Invitation for Bid (IFB) #R24676 in March 1991. The bid 
mailing consisted of three volumes, a set of Contract Drawings, and a set of Mandatory 
Submission Forms. Volume 1 specified the Terms and Conditions, Volume 2 specified 
the Technical Specifications, and Volume 3 provided backup documentation of previous 
site investigations. 

The interested bidders were required to submit a completed price schedule for unit price 
and lump sum items, the total of which was the bid price for the complete remedial, 
construction work at the FLR Landfill. The lowest total price and responsive bidder 
would be awarded the Construction Contract. 

The mandatory site inspection took place on April 15,1991 at 9:30 A-M. The mandatory 
bidders conference took place on April 15,1991 at 1:00 P.M. The bidders conference 
was held at the Princeton Pike Office Park, Lawrenceville, NJ. Two (2) optional site 
inspections were made available to bidders on April 22 and May 22,1991 provided that 
the bidders attended the first mandatory site inspection. Three addendum were issued by 
letter on May 14, May 24 and June 5,1991 respectively. The Bid Opening was originally 
scheduled for May 30,1991 but was changed to June 25, 1991 by addendum. On June 
25,1991 the bids were opened. Eight bids were received as follows: 

1. Chemical Waste Management, Inc. $15,996,370.04 
2. Tricil Environmental Response, Inc. $16,942,688.57 
3. Conti Construction Co, Inc. $19,888,891.00 
4. Anselmi and DeCicco, Inc. $20,276,390.00 
5. Halliburton, Inc. $21,895,656.00 
6. Sevenson, Inc. $22,849,300.00 
7. Ebasco Construction Co., Inc. $24,396,432.00 
8. AWD Technologies, Inc. $25,211,071.00 

The Bid Evaluation Committee recommended the Tricil Environmental Response, Inc. be 
given the award since Chemical Waste Management, Inc. was considered non responsive 
in several areas. After protest by another bidder (Conti) was resolved the A49921 
Construction Contract for $16,942,688.57 was executed on November 12,1991. 
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Tricil's Contract included the following approved subcontractors: 

1- Remediation Inc. Metal Building 
Supply and 
Installation 

2. Lord, Anderson, Warrell & Bamett Engineering and 
Survey 

3- Moretrench Environmental Services Monitor Well 
Construction 

4. W.T. Welding Co. Welding 
5. A. Regjnatto Consulting Engineers On-Site Soils 

Testing 
6. Empire Soils Investigations WeU rolling 
7. The Liner Co. Liner Supply and 

Installation 
8. Palco Linings, Inc. Liner Supply and 

Installation 
9. Elcor Electric Co. Electrical 
10. Woolston Construction Co. Borrow Fill 

Supplier 
11. Certified Testing Labs Inc. Analytical Testing 
12. D.T. Allen Construction Co. Site Excavation 

The above noted subcontractors were approved for use on the FLR Project but 
#3,4,7,10,11 and 12 were not utilized During the course of the project additional 
subcontractors were added and utilized as follows: 

1. Cashins & Associates Air Monitoring 
2. Remedial Solutions Clear & Grubbing 
3. J.M.S. Company Site photography 
4. Field Force Field Office 

Equipment 
5. Anchor Fencing Fencing 
6. A.J.R. Enterprises Leachate Disposal 
7. Geo-Con Inc. Slurry Wall 
8. I.E.A. Analytical Testing 
9. American Guard Services Guard Service 
10. Pennsbury Landscaping, Inc. Site Seeding 
11. A.C. Schultes, Inc. Manhole Cleaning 
12. Barry Marine, Inc. Manhole Cleaning 
13. MacFarlane Construction Ltd. Bridge Construction 
14. Golder Assc. Inc. Geotech. Testing 
15. Gaul Construction Inc. Steel Construction 
16. C JH. Schwertner & Son, Inc. Concrete 
17. Cooper Road Construction, Inc. Paving 
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B. Engineering Contractor 

Acres was issued a Waiver of Advertising to the Term Design X-464 FLR Engineering 
Contract to perform the Engineering and Construction Management Services during the 

. Florence Land Recontouring Landfill (FLR) remediation project. The Waiver included 
work under Task 8 (resident engineering/construction supervision), Task 9 (design 
services during construction), and Task 10 (start-up & training services) of the original 
Design Contract. 

On September 27,1991 the Bureau of Construction submitted the Waiver of Advertising 
request to secure the services of Acres for Tasks 8,9 and 10 of the X-464 Contract. The 
Waiver was based on the August 19,1991 Florence Land Recontouring Landfill 
Construction Oversight Manhour and Cost Proposal Revisions prepared by Acres. A 
Contract Modification for $120,000 to the original Waiver request of $2,055,881 was 
issued to Acres on October 7,1991 to ensure Acres would be capable of performing 
Construction Management services at the time the remediation Construction Contract was 
awarded. The Remedial Construction Contract was formally executed on November 12, 
1991. The entire Acres' Waiver of Advertising for $2,055,881.00 was approved on 
January 8,1992 (contract X-464/S88127, purchase order #P33987). 

The responsibilities of the Engineer during the remedial construction phase were 
identified in the Waiver package, the Construction Supervision Agreement, the X-464 
FLR Design Contract (Tasks 8,9, & 10), and the construction remediation contract 
(A49921). These responsibilities included, but were not limited to, inspecting the 
construction contractor's work for acceptance, monitoring the construction schedule, 
maintaining project documents, interpreting the design and the scope of work, and 
reviewing and accepting the required submittal information furnished by the Construction 
Contractor. 

The construction management services under Task 8 and 9 included providing sampling 
analysis (chemical and geotechnicai), survey verification, photographs of construction, 
As-Built drawings and the Operations & Maintenance Manual. 

The Engineer also assisted the DEP in developing Field Orders and Design Changes, 
negotiating contract modifications, and supporting community relations programs. 



IV. STAFFING DQCT JMFNT ATTON 

A. CONSTRUCTION CONTRACTOR 

The Construction Contractor, Tricil Environmental Response Inc., (Tricil) had to staff the 
project adequately to perform the work in accordance with the Contract Specifications. 

Tricil maintained the following management positions on this project: 1) Project 
Manager, 2) Project Engineer; 3) Quality Control Officer; 4) Site Supervisor; 5) Health 
and Safety Officer; 6) Field Foremen and 7) 1 Union Senior Operating Engineer. Tricil 
maintained an average of 7 management employees throughout the project but during the 
first five months of the project, up to 10 management personnel could be present. 

Normally, 1 Supervisor, 2 foreman, and 1 senior operating engineer oversaw all phases of 
construction. 

Tricil employed union laborers, operating engineers, and teamsters (through Geo-Con 
Inc., the slurry wall subcontractor), electricians, mechanics, concrete masons, plumbers 
and steel workers to construct this project. Of the unionized labor force, up to 40 persons 
were present on the site at any given day, however typically the total number of 
individuals totaled about 25. 

Tricil was responsible for furmshing the following documentation: 

Quality Control Reports 
Air Monitoring Log Reports 
Weather Station Reports 
Equipment Listing 
Personnel Roster and H&S Certifications 
Documentation required to complete invoices for payment 
Operation and Maintenance Manuals 
Equipment Warranties 
Construction and Occupancy Permits 
Updated Schedules 
All Contract Modification documentation 

B. ENGINEERING SERVICES 

Field staff 
Acres maintained a full time field staff consisting of a resident Project Representative 
(RPR) with overall authority for Acres field personnel, two (2) civil inspectors and a field 
office secretary. Specialists from the Acres home office were dispatched to the site on an 
as-needed basis. The specialists including a health & safety/environment inspector, 
geotechnical engineer during the slurry wall installation, a civil engineer during the 
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multi-layer cap construction, an electrical inspector and a mechanical inspector for the 
construction of the above ground leachate system and the collection control building. 

The on-site field staff was responsible for the daily oversight of the construction 
activities, verifying the testing performed during construction and assuring the 
construction contractor followed the technical specifications and intent of the contract. 
The field staff maintained reports detailing the work performed each day, the manpower 
and equipment used and the weather conditions. 

In addition, the Engineer issued a monthly report highlighting the status of the project. 
The Monthly Report included a Project Summary (General Overview of activity, Weather 
Conditions, Job Progress), Schedule, Construction Progress, Construction Force 
(Contractor, NJDEP, Acres and Acres' subcontractor), Construction Equipment, 
Equipment and Materials, Weather Statistics, Construction Costs (invoice summary), 
Claims/Change Orders, Visitors to Site, and any appropriate attachments. 

Each week a project meeting was held on-site to review the progress of the work and 
discuss any outstanding issues. The weekly project meetings were attended by the 
NJDEP Construction Managers, the Acres RPR and inspectors, the remedial construction 
contractor (Tricil/Laidlaw) Project Manager and project management team, the 
geotechnical laboratory supervisor and specialty subcontractors. Minutes of the meeting 
were provided by the Engineer to all parties for review and comment prior to issuance of 
the final meeting minutes. 

Home office 
Acres had a team of engineers available at their Amherst, New York office assigned to 
the FLR Remediation project. The team was headed by the Project Manager and the 
Project Engineer. These representatives coordinated all the Engineer's activities related 
to the site and reported directly to a Vice President of the firm. The Home Office project 
team communicated with the on-site team daily (phone and fax) and visited the site on a 
regular basis, occasionally attending the weekly project meeting. 

The Home Office project team included personnel from several disciplines including 
hydraulic engineers, civil engineers, architectural engineers, geologists, geotechnical 
engineers, and drafters. 

The Acres Home Office team had been involved with the project during the Design 
Phase, and was thoroughly familiar with the original design and the planned remediation 
solution. The team utilized this knowledge in reviewing technical issues during the 
project. The Home Office team contributed to the project by reviewing and developing 
the Design Changes, the Field Orders and the construction contract modifications. 

The engineer was responsible for reviewing the shop drawings and submittal information 
for all the equipment and materials and re-submittals furnished to the Engineer by the 
Construction Contractor. 
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C. NJDEP - BUREAU OF CONSTRUCTION 

The NJDEP - Division of Publicly Funded Site Remediation - Bureau of Construction 
was the lead Bureau for the construction phase of this project. 

Construction Managers Dennis Reinknecht, Dennis Faherty and Michael Alexander were 
permanently assigned to the FLR Project. During the project other construction 
managers assisted in monitoring the Construction Contractor. NJDEP off site staffing was 
provided by Bureau Section Chief Thomas J. Allen. 

The support Bureaus in the Division of Publicly Funded Site Remediation included, Site 
Management, Construct Management, Environmental Measurements and Quality 
Assurance, Office of Site Safety and health and the Environmental Evaluation and Risk 
Assessment. 

The documentation provided by the NJDEP was principally provided by the Bureau of 
Construction staff. The Bureau of Construction routinely maintained a master log of all 
site activities, filed monthly reports, prepared both construction and engineering contract 
payment requests, negotiated and processed all contract modifications, monitored 
contractor schedule and was the primary contact for all site correspondence. 
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V. OPERATIONS AND SCHEDULE 

As competitively bid, the Tricil work to complete the FLR Project will include all labor, 
materials, equipment and all else necessary to complete the project. The work covered 
includes the following: 

- Clearing and grubbing. 
- Filling and regarding the landfill (Phase I Grading Plan) using onsite borrow material. 
- Embankment adjacent to creek. 

Construction of a composite multilayer cap over the main landfill area. 
- Construction of an upgradient ground water interceptor drain line. 
- Construction of drainage channels, culverts, drop inlets and associated structures to 

control precipitation runoff. 
- Installation of new leachate extraction wells and conversion of existing manholes. 

These penetrations in the landfill will be used for leachate extraction. Construction of 
an aboveground leachate collection line from each extraction point to the 
collection/control building. 

- Construction of a gas collection system to collect gas generated in the landfill and 
convey it to the collection/control building. 

- Construction of a collection/control building to house leachate collection tank, gas 
collection equipment and control system for gas, leachate and meteorological 
equipment. 

- Riprap slope protection. 
- Preparation of Health and Safety Plan (HASP), Schedule, Work Plan, Contingency 

Plan and other required plans. 
- Removal and disposal of existing lagoon liquids and sediments. 
- Removal, excavation, and filling of existing water retention pond. 
- Construction of a security fence with warning signs and gates. 
- Construction of a below grade leachate transfer line from the collection/control 

building to the BCSWFC treatment facility. 
- Demolition and removal off-site of existing site structures and debris. 
- Installation of new monitoring wells and piezometers for both ground water and gas 

sampling. 
- Preservation of certain existing wells. 
- Sealing of certain existing wells. 
- Supply and installation of all mechanical and electrical equipment for the leachate 

and gas collection systems. 
- Construction of a truck loading pad. 
- Construction of a buried gas transfer line from the collection/control building to the 

BCSWFC treatment facility. 
- Calibration, start-up, and initial operation of all systems associated with this project 
- Operation of all facilities for a one (1) year duration, with State's option to continue 

operations for up to an additional 12 months. 
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The following section is a month-by-month overview of activities performed and/or 
completed during the period. Weather conditions are included. A schedule in "bar line" 
format is included at the end of this section. 

1. Project Summary-November 12.1991 through April 30.1992 

A. General Overview of Activities 

Tricil signed a Contract on 12 November, 1992. 

Tricil began surveying on the FLR Site about mid February and began mobilizing 
. and installing temporary services (access roads, electrical power, temporary 

offices, decon facilities) on 16 March. Support services, including an operational 
decon facility and operational field offices, were completed about 24 April. A 
general Notice to Proceed was issued on April 23,1992 and Tricil commenced 
work within the exclusion zone and the reduction zone. 

B. Weather Conditions 

Weather through the winter months was below average in precipitation and above 
average in temperatures. March began with good weather, but the second half 
included five days of rain and snow, and below average temperatures. 

April was a cold/damp month with temperatures averaging 10° below normal and 
three days of rain. 

2. Project Summary - May 1992 

A. General Overview of Month's Activities 

• Tricil dewatered the leachate lagoons 
• Disposed of seven drums 
• Sealed eleven existing wells 
• Removed lagoon bottom sediments 
• Began moving Type B Common Fill from 80K stockpile onto landfill 
• Began excavating unsuitable foundation material and replacing with 1-9 

material 
• Continued with clearing and grubbing operations along Assiscunk Creek. 

B. Weather Conditions 

Weather for May was average with 4.44 inches of rainfall and temperatures 
ranging from 40°F to 93°F. One rainfall event was significant on the last day of 
the month (>2 inches), but it did not impact May's schedule. 
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3. Project Summary - June 1992 

A. General Overview of Month's Activities 

• Tricil completed work at the leachate lagoons 
• Backfilled and graded to the revised grading plan 
• Unearthed and disposed of two drums 
• Moved Type "B" - Common Fill from the 80K stockpile onto the landfill 
• Progressed with the removal of unsuitable foundation material 
• Began installing embankment at both the elevation 30 and the elevation 38 

benches 
• Began cleaning out the existing manholes 
• Completed the clearing and grubbing of work areas (except fencing) 
• Completed installing Sedimentation Basins "A" and "B" and installed 

additional silt fence 
• Cast the concrete outfall for the upgradient interceptor and relocated the small 

tributary of the Assiscunk Creek at the base of the east slope. 

B. Weather Conditions 

June's weather was normal, with temperatures slightly below average. High 
temperate at site was 94°F and low temperature 43°F. Rainfall totaled 4.93 inches 
with two Friday rainfalls accounting for most of this. 

Time lost because of weather 

4. Project Summary - July 1992 

A. General Overview of Month's Activities 

Tricil completed the following activities: 

• Assiscunk Creek relocation, 
D Cleaning of existing manholes, 
• Excavation of unsuitable foundation material and replacement with 1-9, and 
• Sealing of existing monitoring wells. 

Tricil continued with the following: 

0 Removed and disposed of four drums, 
m Constructing embankments, 
" Installing silt fence and hay bale erosion control devices, and 

June 5: 
June 19: 

Viday 
Vi day 
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• • Excavating Type "B", Common Fill from the 80K stockpile and placing it on the 
landfill as Phase 1 grading material. 

Tricil began the following activities: 

• Installation of GeoCon's slurry wall plant, 
• Existing manhole repair and extension, 
• Installation of the upgradient interceptor, and 
• Temporary seeding and mulching. 

B. Weather Conditions 

July's weather was normal for construction conditions. The month's average 
temperatures were several degrees below normal. Precipitation, consisted of 4.33 
inches of rainfall, registered on Tricil's site weather station. This is average for 
July and resulted in the following lost time: 

July 23rd: 1 day 
July 31st: Tday 

Project Summary - August 1992 

A. General Overview of Month's Activities 

Tricil completed the following activities: 

• Extended four existing monitoring wells, 
• Converted 15 existing wells to gas vents. 

Tricil continued with the following: 

• Installation of Phase I grading material (hauling Type "B" Common Fill from 
stockpile and installing on landfill), 

• Installation of embankment. 

Tricil began the following activities 

• Installation of SCB Slurry Wall, 
• Gas collection trench, 
• Installation of Type "A" Filter Fabric on top of Phase I grading layer, 
• Installation of gas collection pipeline (grid), 
• Installation of 12" gas collection layer. 



B. Weather Conditions 

August's weather included one wet week and normal temperatures. Rainfall for 
the month totaled 4.4 inches, and was received primarily during the period from 
11 through 18 August. The one wet week caused approximately three days lost 
time; 8/14, 8/17 and 8/18. 

6. PfWt Summary - September 1992 

A. General Overview of Month's Activities 

Tricil continued with the following activities: 

• Gas Collection System. 
• Excavating and backfilling trenches 
• Installing 12" coarse aggregate layer 
• Iristalling 6", 8" and 10" Corrugated HDPE gas piping 
• Installing Type "A" filter fabric beneath gas collection layer. 
• Installation of Phase I grading layer - using material from gas collection 

trench excavation. 
• Hauling in embankment material from off-site, and installing at elevation 30 

bench. 

• Extending existing manholes. 

Tricil completed the following activities: 

• Installation of SCB slurry wall. 

Tricil began the following activities: 

• Installation of SB Slurry Wall. 

B. Weather Conditions 

The September weather was normal in both precipitation and temperature. 
Rainfall totaled 3.57 inches at site, but occurred, primarily, during four events 
which totaled 3.06 inches. The weekend of September 25* - 27th was washed out 
by tropical storm Danielle, and accounted for 2.04 inches of the month's rainfall. 
Tricil lost 31/2 days to weather, their subcontractor, GeoCon, lost two (2) days. 
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7. Project Summary-October 1992 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Test Strip-preparation only 
• Installation of Gas and Leachate Transfer Lines to Burlington County 
• Installation of permanent Site Fence 
• Hauling Type "A" Common Fill, from Ryan Pit to site, over Temporary Panel 

Bridge 

• Sampling of SB Wall (October 20,1992) 

Tricil continued with the following activities: 

• Gas Collection System 
• Excavating and backfilling gas collection trenches 
• Installing 12" gas collection layering of coarse aggregate 
• Installing 6" and 10" Corrugated HDPE gas piping 
• Installing Type "A" filter fabric on top of the Phase I grading layer 
• Extending existing manholes 
• Installation of SB slurry wall 
• Placement of Type "B" Common Fill (from 80K stockpile) in Phase I Grading 

Layer 
• Installing Embankment at Elevation 30 bench 

B. Weather Conditions 

October provided good weather and, consequently, good working conditions. 
Temperatures were seasonal, and precipitation was below normal 

Days lost to weather - October 9,1992 
- October 12,1992 

8. Project Summary - November 1992 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Installation of Geonet at test strip 
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Tricil continued with the following activities: 

• Test strip installation progressed until clay was found to be out of 
specification, then aborted until comprehensive testing at the Ryan Pit is 
completed, 

• Sampling - Shelby tubes - of the Soil-Bentonite (SB) portion of slurry wall 
• Installation of gas collection trenching and gas collection piping, 
• Horizontal coring of Soil-Cement-Bentonite (SCB) wall panels, 
• Installing the 12" gas collection layer, 
• Installation of embankment materials, 
• Installation of silt fence and hay bale barriers, 
• Installation of Type "B" Common Fill as Phase I Grading Layer 
• Extending existing manholes on landfill, 
• Installation of gas and leachate transfer lines 

Tricil completed the following: 

• Construction of the Slurry wall; however, further sampling and testing of the 
SCB wall is necessary to judge if all slurry wall work is complete. 

B. Weather Conditions 

5.97 inches of rain fell in November, mostly during the work week. The normal 
rainfall in November is 3.4 inches. 

The normal daily mean temperature for November is 46°F. The average of the 
mean daily highs and the mean daily lows for November equaled 47.8°F. 

Project Summary - December 1992 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Installation of Piezometers on the cap 

• Installation of the Collection Control Building (CCB) foundation 

Tricil continued with the following activities: 

• Extending existing manholes on cap 
• Installing the 4" HDPE leachate transfer line 
• Installing the 10" HDPE gas transfer line 
• Placement of 12" gas collection coarse 
• Concrete encasement of transfer lines 
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• Installing the up-gradient interceptor 
• SCB wall coring and sampling 
• Testing of SB & SCB samples for permeability 

B. Weather Conditions 

The normal rainfall for December is 3.32 inches. On December 10,11 and 12, 
1992, a strong storm dumped 5.21 inches on the site. This caused local flooding 
and raised water to elevation 25 (±) in the floodplain of the Assiscunk Creek. All 
told, 6.95 inches fell in December, or about twice normal. 
Temperatures for the month were normal. The average December temperature is 
32.2°F. The average of the daily highs and lows was 38.6°F. 

10. Project Summary - January 1993 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Installation and development of leachate collection wells on the cap 
• Placement of rip-rap on the 2:1 slope 

• HDPE lining installation of the condensate traps 

Tricil continued with the following activities: 

• Installing the 4" HDPE leachate transfer line 
• Installing the 10" HDPE gas transfer line 
• Concrete encasement of transfer lines 
• Installing the up-gradient interceptor 
• Testing of SB & SCB samples for permeability 

Days lost to weather - December 10,1992 Viday 
1 day 
1 day 
1 day 
Vzday 
1 day 
1 day 

-December 11,1992 
-December 14,1992 
-December 15,1992 
- December 16,1992 
- December 17,1992 
-December 18,1992 
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B. Weather Conditions 

Precipitation was normal for the month, and with temperatures averaging 5°F 
above normal, the only snowfall of the month (2") lasted just two days on the 
ground. Tricil lost just one day to weather (the sixth of January). 

January provided the best weather for working since October. If Tricil had had 
their clay source on line, the test strip could have been completed and cap work 
begun. 

11. Project Summary - February 1993 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Gas wells and groundwater monitoring wells. 

Tricil continued with the following activities: 

• Installation of the Collection/Control Building foundation; 
• Installation and development of leachate extraction wells; 
• Installation of rip-rap at 2:1 slope; 
• Installation of gas transfer line; 
• Installation of leachate transfer line; 
• Installation of the upgradient interceptor, 
• Installation of upgradient interceptor manholes; and 
• Removal of the temporary bridge and access road to the Ryan Pit. 
• Wet molding of SCB test samples. 

Tricil completed the following activities: 

• SB slurry wall for billing purposes based on completion of and results of 
permeability testing. 

• Permeability testing of SB wall samples. 

B. Weather Conditions 

Precipitation exceeded the normal of 2.62 inches by approximately six tenths of 
an inch. This was received as both snow and rain. 
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Temperatures averaged 31°F over the period. The mean temperature of record for 
February is 34°F. Therefore, temperature was below average. Approximately 
21/2 days lost to weather: 

2/12/93 8 hours 
2/16/93 8 hours 
2/22/93 - Hday 

12. Project Summary - March 1993 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Stabilization of unsuitable trench excavation soil. 

• Clearing and grubbing alongside Cedar Lane (as required by CO #3). 

Tricil continued with the following activities: 

• Installation of the Collection/Control Building foundation. 
• Installation of leachate extraction wells. 
• Installation of gas transfer line. 
• Installation of leachate transfer line. 
• Installation of the upgradient interceptor. 
• Rip-rap placement on 2:1 slope. 
• Removal of dewatering liquid of off-site disposal. 
Tricil completed the following activities: 

• Disassembly and removal of the temporary panel bridge and access road to the 
Ryan Pit. 

B. Weather Conditions 

The weather for March was definitely difficult. Precipitation totaled 5.75 inches 
at the site. Most of this occurred as rain, but a major snowstorm on the 13* 
brought activity to a halt in the entire northeast U.S.A. This storm dumped in 
excess of a foot of snow on the site. 

Temperatures were slightly below normal for March, with the average of highs 
and lows equaling 40°F (Historical average for March is 42°F.) 
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13. Project Summary - April 1993 

: A. General Overview of Month's Activities 

Tricil began the following activities: 

• Began and completed test strip. 
• Cap installation, including: 
• clay layer (24") 

• 30 mil PVC geomembrane, 
• sand drainage layer (12"), 
• type "A" common fill (18" layer), 
• topsoil layer (6"), 

• geotextiles within the 6" thick cap, including Types "A" and "B" filter fabric, 
geonet, geogrid and erosion control matting. 

• Installation of truck transfer pad (forms and reinforcing steel). 

Tricil continued with the following activities: 

• Construction of the Collection/Control building concrete foundation. 
• Installation of the upgradient interceptor. 
• Installation of rip-rap at elevation 30 bench slope. 
• Installation of gas collection trench and piping. 
• Installation of gas collection layer (12"). 
• Extending existing manholes on landfill. 
• Placing 24" diameter HDPE lining inside four manholes. 

Tricil completed the following activities: 

• Development of all leachate wells. 
• Stabilization of unsuitable trench excavation soils. 

B. Weather Conditions 

April's weather was wetter than normal. Precipitation amounted to 4.72 inches 
and 4.55 inches of this occurred on six days of the month. The normal April 
precipitation of 3.29 inches was exceeded by 43%. 

The average temperature for April is 52.9°F, and the average of site highs and 
lows was 55.1°F. In spite of above average rainfall, Tricil managed to complete 
the test strip. 
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Tricil lost the following days to weather 
4/1/93 1 day 
4/2/93 • 1 day 
4/16/93 lday 
4/22/93 1 day 

14 Pmjflr.t Summary-May 1993 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Received and partially installed the 15,000 gallon leachate tank (FRP), inside 
the collection/control building. 

Tricil continued with the following activities: 

• Cap installation, including: 

- type "A" filter fabric, 
- type "B" filter fabric, 
- clay layer (24"), 
- PVC geomembrane (30 mil), 
- sand layer (12"), 
- Type "A" common fill (18") 
- Topsoil (6" layer), 
- geonet, and 
- geogrid. 

• Gas collection trenching. 
• Gas collection lines. 
• Gas collection layer (12"). 
• Phase I grading layer, Type "B" common fill, at perimeter of landfill and at 

elevation 30 and elevation 40 benches. 
• Removal of decon water from site. 
• Installation of extensions to existing site manholes. (All but two of the 11 

manholes are now extended to final elevation). 

Tricil completed the following activities: 

• GeoCon complete demobilizing their slurry batch plant 
• Upgradient interceptor (except testing). 
• Concrete work at the collection/control building (including floor slabs in 

electrical and storage rooms, truck transfer pad, sidewalk and concrete filled 
pipe bollards). 
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B. Weather Conditions 

May weather was ideal for cap installation. Tricil lost partial productivity on May 
19 & 20,1993 because of rain, but the rest of the month provided good conditions 
for cap construction. 

The rainfall total of 1.32 inches for the month was well below the historical 
average of 3.35 inches. 

Tricil lost the following days to weather (cap installation only): 

5/19/93 lday 
5/20/93 lday 

Temperatures for the month were several degrees above the normal of 52.9°F. 

1S Project Summary - Tune 1993 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Installation of gas monitoring wells. Installed four of six gas monitoring 
wells. 

• Installation of groundwater monitoring wells. Installed second of two 
groundwater monitoring wells. 

• Installation of well chambers (Leachate Extraction Well 10,11 & 12). 
• Erection of collection/control building superstructure. 

Tricil continued with the following activities: 

• Cap installation, including: 

- Gas collection coarse aggregate layer. 
- Type "A" filter fabric, 
- Type "B" filter fabric, 
- clay layer (24"), 
- PVC geomembrance (30 mil), 
• sand drainage layer, 
- Type "A" common fill layer, 
- topsoil (6" layer), 
- geonet/geogrid. 



• Gas collection trenching arid lines. 
• Phase I grading layer at perimeter of top of landfill and at elevation 30 bench 

with Type "B" common fill. 
• Consolidation of waste soils (slurry, trench excavating, etc.) with cement. 
• Removal of Sedimentation Basin "B": and backfill of area. 
• Installation of Type "A" common fill in existing slopes outside slurry wall to 

provide 3:1 slopes. 

Tricil completed the following activities: 

• Installation of extensions of existing site manholes. 

B. Weather Conditions 

The weather for June was good for construction activity. Tricil lost some 
productivity on cap installation on each of two days because of overnight rainfall, 
but not enough to record. 

Rainfall totaled 2.17 inches for June at the site. This is below the historical 
average for June of 3.70 inches. 

Temperatures for the month were above the average of 72.3°F by 3 Yi degrees at 
75.9°F. 

15. Project Summary - July 1993 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Electrical installation at the collection/control. 

• Deactivation of Sedimentation Basin "A". 

Tricil continued with the following activities: 

• Cap installation, including: 

- Gas collection coarse aggregate layer, 
- Type "A" filter fabric, 
- Type "B" filter fabric, 
- clay layer (24"), 
- PVC geomembrane (30 mil), 
- sand drainage layer, 
- Type "A" common fill layer, 
- topsoil (6" layer), 
- geonet/geogrid. 



• Gas collection trenching and lines. 
• Piping at the collection/control building. 
• Installation of Type "A" common fill in existing slopes outside slurry wall to 

provide 3:1 slopes. 

Tricil completed the following activities: 

• Phase I grading layer using Type "B" common fill. 
• Consolidation of waste soils (slurry, trench excavation, etc.). 
• Removal of Sedimentation Basins "A" and "B" and backfill of areas. 
• Erection of collection/control building superstructure. 

B. Weather Conditions 

The months' precipitation totaled 4.4 inches, or 0.3 inches over the historical 
average of 4.09". 

Temperatures were well above average with the first week of July. The historical 
average is 76.8°F and the actual average was 81.6°F by degrees at °F. Lost time 
approximately two full days. 

16 Project Summary - August 1993 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Construction of concrete support bases for the structural steel support system 
for the leachate collection lines. 

• Construction of concrete underpasses in the inspection roadway network on 
the cap. 
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Tricil continued with the following activities: 

• Cap installation to include: 

- sand, 12" layer, 
- Type "A" common fill, 18" layer, 
- topsoil, 6" layer, 
- geonet, 
- geogrid, 
- Type "A" filter fabric, and 
- Type "B" filter fabric. 

• Mechanical and electrical installation collection/control building. 
• Finish grading of areas outside cap (stockpile area and sedimentation basis 

"B" areas). 

Tricil completed the following activities: 

• Cap installation: 

- gas collection trenching and pipe installation, 
- placement of 12" gas collection layer, 
- installation of 24" clay layer, 
- installation of 30 mil PVC liner. 

• Installation of 10" HDPE gas transfer line (except testing and flushing the 
line, and lining of condensate traps). 

• Installation of 4" HDPE leachate transfer line (except testing and flushing). 

B. Weather Conditions 

The weather continued to favor earthwork activities. The rainfall received was 
about average for August, but it only effected progress on five of the 26 workdays 
of the months. 

Temperatures continued to run two or three degrees above normal. All in all, the 
summer's weather has been beneficial to Tricil's schedule. 
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18. Project Summary - September 1993 

. A. General Overview of Month's Activities 

Tricil began the following activities: 

• Installing topsoil in old Sedimentation Basin "B" area. 
• Hydroseeding cap slopes. 
• Erecting structural steel for collection system. 
• Installing 1" diameter and 3" diameter HDPE collection system. 
• Installation of landfill access road. 
• Installation of inspection road on cap. 
• Installation of leachate collection system pumps. 
• Installation of power and signal cable on cap. 

Tricil continued with the following activities: 

• Construction of concrete support bases for the structural steel support system 
for the leachate collection lines. 

• Construction of concrete underpasses in the inspection roadway network on 
the cap. 

• Cap installation to include: 

- sand, 12" layer, 
- Type "A" common fill 18" layer, 
- geogrid, 
- geonet, 
- topsoil, and 
- Types "A" & "B" filter fabric. 

• Fiberglass reinforced pipe (FRP) at moisture separator. 
• Mechanical/Electrical installation in the collection/control building. 
• Site drainage system - installed pipe drop PD-1. 

Tricil completed the following activities: 

• Testing and flushing of 4" HDPE leachate transfer line and 10" HDPE gas 
transfer line. 

• Installed the structural steel pipe bridge. 
• Dewatering (from site manholes to tanker trucks). 
• Installation of Carbon Dioxide Fire Suppression System (CO2 system in the 

collection/control building.) 
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B. Weather Conditions 

'The drought ended, 8.5 inches of rain fell at site. Construction was shut down 
whole, or in part, on 11 workdays of the months. Slopes were badly eroded in 
several areas and erosion was noted to some extent everywhere. At the end of 
September, cap construction was not much further along than at the end of 
August 

1Q Project Summary - October 1993 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Installation of FRP gas collection piping at pipe bridge, 
• Erection of structural steel pipe bridge at Collection/Control butf ding (also 

completed). 

• Installation of Type "B" stone fill at drainage courses. 

Tricil continued with the following activities: 

• Hydroseeding cap slopes and drill seeding top of cap. 
• Erecting structural steel for leachate collection system. 
• Installing 1" diameter and 3" diameter HDPE collection piping. 
• Installation of landfill access road. 
• Installation of inspection road on cap. 
• Installation of manhole and well pumps. 
• Installation of power and signal cable on cap. 
• Permanent fence installation. 
• Electrical wiring in Collection/Control Butfding. 
• Installation of erosion control matting. 
• Topsoil placement on cap. 
Tricil completed the following activities: 

• Installing topsoil at Sedimentation Basis "B": area. 
• Seeding of Sedimentation Basin "B" area. 
• Seeding of stockpile area. 
• Installation of pipe drops and culverts on cap. 
• Construction of concrete support bases for the leachate collection system. 
• Construction of concrete underpasses for leachate pip on cap. 
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Cap installation to include: 

- sand, 12" layer, (rework) 
- Type "A" common fill 18" layer, 
- geogrid, . 
- geonet, and 
- Types "A" & "B" filter fabric (on cap). 

B. Weather Conditions 

. Tricil decommissioned the site meteorological station on October 10,1993. 
Therefore, weather is now being taken from the Philadelphia Enquirer. 
Rainfall in October was average for the month and temperatures were also 
average. The conditions for earthwork were good, except for 4 Vi days when 
Tricil sent their personnel home. The cap installation was completed. 

7.0 Project Summary - November 1993 

A. General Overview of Month's Activities 

Tricil began the following activities: 

• Demobilizing temporary facilities. 
• Installing the building access road 

Tricil continued with the following activities: 

• Drill seeding top of cap. 
• Installation of power and signal cable on cap. 
• Electrical terminations of signal and power cables at control and distribution 

panels on cap. 
• Permanent fence installation. 
• Electrical wiring in Collection/Control Building. 
• Installation of erosion control matting. 
• Installation of Erosion Control Matting on cap. 
• Punchlist work. 
• Attempting to waterproof condensate traps. 
• Cleaning up site. 

Tricil completed the following activities: 

• Landscaping the 1.9 acres of floodplain between Assiscunk Creek and base of 
landfill. 

• Installing grating at pipe underpasses on cap. 
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• Installation of signal/control cable to Burlington County from 
Collection/Control Building. 

• . Constructing bollards on transfer line easement. 
• Pressure testing the HDPE lines of leachate collection system. 
• Erection of carbon canister and tower at Collection/Control Building. 
• Topsoil placement on cap. 
• Erecting structural steel for leachate collection system. 
• Installing 1" diameter and 3" diameter HDPE collection piping. 
• Installation of landfill access road. 
• Installation of inspection road on cap. 
• Installation of manhole and well pumps. 

B. Weather Conditions 

Both rainfall and temperatures were average for November when compared with 
Philadelphia historical weather data. Except for a 2.1 inch rainfall on November 
28th, November's weather highly favored construction activities at the site. 

21. Project Summary - December 1993 Through April 1994 

A. General Overview of Month's Activities 

Tricil completed all contract work except for punchlist and outstanding change 
orders on February 28. Most of the work was completed before the two-week 
Christmas break. The punchlist was updated for the last time on 23 February 
1994 and transmitted to the State so they could issue it to the Contractor at 
Substantial Completion. 

Tricil began the following activities: 

• Pre-O)mmissioning - completed on February 28,1994. 
• Operation of Facility (Payment Item 1.05 A). This operation commenced on 

February 28,1994, the date on which Substantial Completion was achieved. 
• The paving of the site access road was begun on December 1 and completed 

December 23, 1993. 

Tricil continued with the following activities: 

• Satisfaction of Punchlist Contract Work. 

• Demobilization of Temporary Facilities. 

Tricil completed the following activities: 

• Bituminous concrete pavement at site access road. 
• Inspection roadway on cap. 
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• Cap seeding. 
• Installation of power and signal cable on cap. 
• Installation of permanent fence and gates except for a segment to be left 

. incomplete until spring 1994. 
• Pre-conmiissioning of site systems except where pumps on cap could not be 

tested because of inclement weather. 
• Electrical wiring in C/C Building 
• Testing of CO2 system in C/C Building. 
• Waterproofing of condensate traps on gas transfer line. 
• Tricil acquired a Certificate of Occupancy for the C/C building on March 16, 

1994. 

• Installation of Type A and Type B stone fill for roadside drainage ditches and 
at drainage structures. 

B. Weather Conditions 

The Tricil Site meteorological station operated intermittently during the period from 
December 1993 through April 1994. The weather from December 2 through December 
23, 1993 was temperate. At that juncture, the weather conditions deteriorated and the 
worst sinter in 20 years provided very bad conditions for completing Contract Work, and 
for commissioning the site systems. The quantity of snow, combined with several severe 
ice storms, and well below normal temperatures in January and February, caused the 
problem. 

22. Project Summary, May 1994 - August 1994 

A. General Overview of Activities 

Tricil completed all outstanding punchlist items required to reach final completion. Tricil 
reached final completion on August 19,1994. The operation and maintenance phase of 
the FLR landfill was completed on February 28, 1996. 
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VI. COST SUMMARY/BUDGET ANALYSIS 

A. CONSTRUCTION CONTRACTOR 

The Construction Contract A49921 was awarded on November 12,1991 to Tricil 
Environment Response, Inc. (Tricil) aba Laidlaw Environmental Services, Inc. (Laidlaw) 
of Houston, Texas. Tricil was solicited through an open competitive procurement and 
engaged to perform the remedial construction with a total cost of $16,942,688.57. 

During the course of the FLR Remediation Project fifty-four (54) Construction Contract 
modifications were developed and implemented. Attachment 1 contains a sirmmary and 
descriptions of each of these modifications. The total cost increases authorized to the 
contract as a result of these fifty-four (54) modifications was $783,713.65. 

Description Contract Amount 
Authorized 

Actual Invoiced Amount 

Original Contract $16,942,688.57 $15,812,870.17 

Contract Modification 783,713.65 587,855.18 

The NJDEP withheld $898,655.00 in retainage throughout the construction period of the 
FLR Landfill Project. Please find attached an As-built Invoice Summary (Attachment H) 
which tracks all line items and change orders related to the Laidlaw Contract and 
summarizes amounts invoiced, quantities used and total billing by line item in accordance 
with the A42991 Contract 

On July 15,1997 the NJDEP Division of Publicly Funded Site Remediation and Laidlaw 
Environmental Services, Inc. reached agreement on final contract settlement, release of 
claims, and final retainage release for the Florence Land Recontouring Landfill Project. 
Laidlaw accepted a final sum of $600,000 in retainage release as the final payment under 
this contract, waiving any rights to additional retainage, claims or additional costs 
incurred under this contract The following table shows how this final retainage 
settlement of $600,000.00 was derived. 

1. Total Retainage Amount Withheld $898,665.00 
2. Acceptance of the NJDEP slurry wall claim offer 62,759.71 
3. Acceptance of final cost proposal for pump clean out 13,405.68 
4. Acceptance of responsibility for additional special damages (330,145.84) 
5. Acceptance of responsibility Saturday and Hobday Costs (44,684.55) 

Final Retainage Release Settlement Amount $ 600,000.00 

•"'•u' 

m 

-A 

This final settlement offer was reached after several years of negotiation between the 
NJDEP and Laidlaw. All related documentation including the retainage release invoice 
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are included within this report as Attachment HI. At the conclusion of the final contract 
settlement and retainage release the total project cost is as follows: 

Total Construction Contract Cost 

1. Original Contract Invoiced Amount $15,812,870.17 
2. Contract Modification Invoiced Amount 587,855.18 
3. Retainage Release Amount 600,000.00 

Total Construction Contract Cost $17,000,725.35 

B. Engineering Budget/Cost Analysis 

Development of the Budget 

The engineering and construction management work during the remedial construction 
phase was conducted under a cost plus fixed fee contract (Waiver to the X-464 Term 
Contract for Professional Engineering Services). Acres develops their oua*gerbased on 
the Engineer's responsibilities as outlined in the X-464 Contract, and the Construction 
Technical Specifications. The Bureaus of Site Management, Construction and Contracts 
Management within the Division of Publicly Funded Site Remediation worked with 
Acres to develop an acceptable Task 8,9 and 10 Budget Estimate. Prior to the 
commencement of the construction work, the budget amount of $2,055,881 was approved 
for engineering services during construction. 

The Acres budget for personnel costs was based on the manhours estimated to assure 
proper coverage and rapid response to the various reviews, design change requests and 
modifications anticipated for the entire construction schedule as specified in the 
Construction Contract Each component/work task of the construction contract was 
evaluated. The projected hours per discipline (ie, Geotechnical, electrical, civil 
engineering, etc...) for specific Acres staff were calculated for each construction task. In 
addition to the review of submittals and assistance with the evaluation of design changes, 
the manhour estimates included the development of the final As-Built Drawings, the 
Training Manual and the Operations & Maintenance Manual. The Engineer was also 
responsible for the commissioning of the leachate extraction system. 

Personnel costs were direct salary with a 130 % mark-up for overhead and a 10% fixed 
fee mark-up. An annual 5% escalation for the personnel hourly rates was allowed under 
the terms of the X-464 Contract. 

The Budget also included the Other Direct Costs required for the completion of the job 
for both Home office support and Field Staff support. Home Office charges included, but 
were not limited to Travel, Cornmunications, Postage and Courier Service, Reproductions 
and Printing, Computer/CADD, and Photographs. Field Staff charges included, but were 
not limited to Travel, Accommodations, Subsistence and Vehicles, Communications, 
Postage, Courier Service, Reproductions and Printing, Computers, Photographs and 
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Video, Field Office Supplies, Heath & Safety Equipment and Sampling Supplies. All 
direct cost purchases were passed on to the State with no mark-up charge. 

Acres also solicited quotes from subcontractors for each of three types of subcontract 
work (geotechnical analysis, chemical analysis, and survey work). The price quotes from 
each subcontractor were evaluated and the lowest bidder was selected for this project. 
The selected subcontractors were Lippincott for the geotechnical work ($39,000.00), 
Lippincott (Engineering Associates, Riverside, NJ) for the survey work ($109,304.00), 
and Industrial & Environmental Analysts, Inc. IEA, Inc.) for the chemical analytical 
services ($77,185.00). Charges for the subcontract services were also passed directly to 
the State without a markup. 

Original Budget Summary 

Home Office Field Office Total 
Manhours 11,274 19,150 30,424 
Direct Salary Cost $227,780 $371,854 $599,634 
Overhead-130% 296,114 483,410 779,524 
Direct Costs 100,060 291,211 391,271 
Subcontractors NA 225,489 225,489 
Fixed Fee 22,778 37,185 59,963 

TOTAL $646,732 $1,409,149 $2,055,881 

Actual Budget Summary 

Acres invoiced the DEP on a monthly basis, and submitted a monthly summary report of 
the original projected manhours and costs compared to the actual manhours and costs 
expended for each month. The monthly budget summary report enabled the DEP and 
Acres to monitor the budget. Attachment IV is the last monthly manhour summary 
submitted by Acres with the June 1994 invoice accompanied by the Bureau of 
Construction invoice tracking form. 

Due to project delays associated with the approval of the Work Plans, the extension of the 
contract time because of severe winter weather and general production delays by the 
contractor, the site work was not substantially completed until February 28,1994 and 
finally completed by August 19,1994. The construction schedule under the A49921 
Construction Contract required that site work be completed within 640 days of contact 
award. The contract was executed on November 12,1991, and the construction work 
should have been finished by August 13,1993. 

The Acres Budget was based on the contract schedule requirement of site work 
completion within 640 days. Because of the prolonged construction schedule, the 
original Acres Budget was insufficient to continue providing engineering services for the 
entire actual construction period. It became necessary for the Bureau of Construction to 
request additional funding to increase the Acres Budget for the project. 



Change Order #1 
Acres and the Bureaus of Construction and Contracts Management developed a budget 
projection to provide sufficient engineering services until Final Completion of the 
project On December 28,1993 a Verbal Approval Request (Change Order/Waiver) in 
the amount of $110,000.00 was issued to Acres to continue engineering services. A 
second Verbal Approval Request (Change Order/Waiver) in the amount of $119,399.00 
was issued to Acres on April 25,1994 to continue to provide to the engineering services. 
The formal Waiver of Advertising was approved on June 8,1994 in the amount of 
$229,399. 

Change Order #2 
A second and final contract modification was approved and executed by the NJDEP on 
October 7,1997 (change order #97-016RE-72, purchase order #4123732) in the amount 
of$210,000. 

This contract modification/waiver of advertising in the amount of $210,000 was for the 
purpose of final contract settlement for all engineering costs associated with the Florence 
Land Recontouring Landfill project which remained after the completion of the 
construction project A complete copy of this change order package is included as part of 
this close out report as Attachment V. 

This modification was required to compensate Acres for upgrading the pipe drop system 
after the failure of the original pipe drop system in the fall of 1994. Acres was 
responsible for the cost of the original pipe drop system including system design and 
construction cost. The State compensated Acres with the betterment gain from upgrading 
the system which is $210,000. These are essentially the costs the State would have 
incurred had we requested the upgraded pipe drop system with the original design. 

This modification represented the final payment for all engineering work related to the 
FLR Landfill Project. The following is a summary of the engineering budget. 

Actual Budget Summary: 

1. The original contract amount $2,055,881.00 
2. Change Order #1-Contract time extension 229̂ 99.00 
3. Change Order #2-Pipedrop upgrade 210,000.00 

Total $2,495,280.00 
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Attachment I I 



CONSTRUCTION CONTRACT MODIFICATIONS 

During the course of the FLR Remediation project, fifty-four (54) construction contract 
modifications (change orders) were executed. 

CO#1 (92-016-09) 
PURPOSE: Convert existing monitor well GM-29B to gas collection system, and furnish 
& install steel case riser with locking cap for monitor well GM-22. 
JUSTIFICATION: Contract specifications deficient, GM-29B was missed during the 
design phase. GM-22 was specified to be sealed, but DEP decided to keep well for future 
monitoring. GM-22 did not have standard steel casing with cap. 
MODIFICATION AMOUNT: $488.75 • 
AMOUNT INVOICED: $488.75 

CO#2 (92-016-10) 
PURPOSE: Furnish & install an additional 10,500 linear feet of silt fencing. 
JUSTEFICATION: Required by the Burlington County Soil Conservation District, based 
on approved Soil Erosion Plan. Quantity estimate in contract specifications insufficient. 
MODIFICATION AMOUNT: $19,215.00 
AMOUNT INVOICED: $13,457.81 

CO #3 (93-016-11) 
PURPOSE: Clear and grub two (2) separate areas that were not included in the original 
Scope of Work for this project, and dispose of the trees and brush. 
JUSTIFICATION: Contract specifications did not include construction at these two 
areas. One area to be regarded to promote drainage from the cap from pipedrop #2, and 
the other area (the slope along Cedar Lane) is to be regarded to match the landfill when 
the project is complete. The Cedar Lane slope also contained larger, dying trees that 
could fall and damage the perimeter security fence. 
MODIFICATION AMOUNT: $55,072.50 
AMOUNT INVOICED: $55,072.50 

CO #4 (93-016-12) 
PURPOSE: Authorize a $24,250.00 reduction in the scope of work for contract line item 
2.10B, "Common Fill - Type A, Other". 
JUSTIFICATION: Revisions in grading and bacldilling requirements at the lagoon area, 
to promote better drainage, reduces the amount of material required to backfill lagoons. 
MODIFICATION AMOUNT: ($24,250.00) 
AMOUNT INVOICED: not applicable 

CO #5 (93-016-13) 
PURPOSE: Relocate a tributary of the Assiscunk Creek. 
JUSTIFICATION: Contract specifications required the construction of the landfill slope 
with rip-rap berm to be located on top of the tributary. 
MODIFICATION AMOUNT: $1,463.58 
AMOUNT INVOICED: $1,463.58 



CO #6 (92-016-14) : v 
PURPOSE: Increase quantity of contract line item 2.10c, "Common Fill - Type B from 
Stockpile" from an on-site stockpile. 
JUSTIFICATION: Use of on-site material will limit the amount of soil to be imported to 
the site, leading to a savings as on-site material is less expensive than imported material. 
Original quantity estimate for on-site material was low. 

. MODIFICATION AMOUNT: $97,650.00 
AMOUNT INVOICED: $97,650.00 

CO #7 

CANCELED 

CO #8 (93-016-15) 
PURPOSE: Grant a sixty (60) day extension to the construction schedule. 
JUSTIFICATION: As a result of an extended contract award protect period, the critical 
cap construction activities will be delayed during January and February 1993, due to 
winter weather conditions. 
MODIFICATION AMOUNT: $0.00 
AMOUNT INVOICED: NA 
Co #9 (93-016-16) 
Purpose: Retrofit existing manholes #4,6,7, & 8 with 24" diameter, Drisco HDPE pipe 
with manufacturer's perforation and NJDOT specification #2 stone backfill. 
JUSTIFICATION: The interior of four manholes were severely deteriorated. As the 
removal of leachate was a key component of the remediation, any damage to the manhole 
pumps would reduce the amount of leachate removed. As a preventative measure, the 
worse manholes were retrofitted with a new interior. 
MODIFICATION AMOUNT: $39,329.37 
AMOUNT INVOICED: $39,329.37 

CO #10(93-016-17) 
PURPOSE: Compensate Tricil for additional work to install the gas and leachate transfer 
lines due to a changed site condition. 
JUSTIFICATION: Changed site condition, the Burlington County Resource Recovery 
Facility stockpiled soil where the gas & leachate transfer lines were to be installed, 
increasing the depth of the excavation to where OSHA safety guidelines were necessary. 
MODIFICATION AMOUNT: $2,437.00 
AMOUNT INVOICED: $1,639.22 

CO #11 (93-016-18) 
PURPOSE: Furnish & install increased quantities required under four (4) unit price line 
items of the X49921 contract (SCB slurry wall, SB slurry wall, common fill - type B, & 
gas collection trench). 
JUSTIFICATION: Quantity estimates in contract specifications were insufficient. 
MODIFICATION AMOUNT: $172,138.00 
AMOUNT INVOICED: $ 60,255.08 



CO #12 
Combined into CO #11 

CO #13 
Cancelled 

CO #14 
Cancelled 

CO #15 (94-016-22) 
PURPOSE: Furnish & install additional Geogrid material at the seven (7) corners of the 
landfill and all other areas where materials are required to prevent slope failure, and 
provide survey a w time. 
JUSTIFICATION: Contract specification re-designed the comer installations to assure 
that the geogrid was sufficiently anchored to prevent a failure of the slope cap at the 
comers. 
MODIFICATION AMOUNT: $37,122.38 
AMOUNT INVOICED: $10,473.62 

CO #16 (93-016-19) 
PURPOSE: Furnish & install a concrete encasement of the leachate and gas transfer 
lines. 
JUSTIFICATION: Contract specification deficient, failed to identify a creek and 
headwall with winged concrete apron that was in the path of the transfer lines. 
MODIFICATION AMOUNT: $20,631.01 
AMOUNT INVOICED: $20,631.01 

CO #17 (93-016-20) 
PURPOSE: Permit L.E.S. (Tricil) to provide the 20 year warranty for the geomembrane. 
JUSTIFICATION: The warranty finished by the manufacturer does not meet the 
requirements and the specifications. The contractor then assumes the warranty as per the 
specifications. 
MODIFICATION AMOUNT: $0.00 
AMOUNT INVOICED: NA 



CO #18 (94-016-21) • -u - # 
PURPOSE: Dewater Sedimentation Basin "B" (mcluding the discharge of clear rain 
water to the adjacent stream and flocculation/discharge of silted water to an existing 
manhole atop the landfill), and stabilize and dispose of the remaining sediments in a 
designated disposal area on the landfill. 
JUSTIFICATION: While installing the slurry wall, refuse was encountered and the 
contractor stopped operations. The DEP directed the contractor to resume slurry wall 
installation at another section of the wall. The slurry in the first excavation had 
dewatered and became unusable, so it was pumped to Sedimentation Basin B for storage 
and disposal. 
MODIFICATION AMOUNT: $17,810.00 
AMOUNT INVOICED: $17,810.00 

CO #19 (94-016-23) 
PURPOSE: Furnish & install RGS conduit for the signal and control cables, and 
additional bracing for the leachate pump control panels. 
JUSTIFICATION: The RGS conduit will provide protection to electrical cables located 
beneath a high traffic area in the County Complex, subject to future expansion activities. 
Contract Specifications deficient, the bracing for the control panels were omitted. 
MODIFICATION AMOUNT: $6,456.17 
AMOUNT INVOICED: $6,456.17 

CO #20 (94-016-24) 
PURPOSE: Grant a fifteen (15) day extension to the construction schedule. March 31, 
1993 has impacted the Construction Schedule. The referenced winter weather conditions 
were abnormal as compared to available historical weather data for the region. 
MODIFICATION AMOUNT: $0.00 
AMOUNT INVOICED: NA 

CO #21 (94-016-25) 
PURPOSE: Abandon (seal) well GM-39 in accordance with the appropriate NJDEP 
Regulations NJAC 7:9 - 7, 8,9. 
JUSTIFICATION: Well GM-39 was blocked with material and rendered useless. 
MODIFICATION AMOUNT: $6,895.04 
AMOUNT INVOICED: $6,424.70 

CO #22 (95-016-25) 
PURPOSE: Furnish & install a support stand for the flow meter and upgrade "support 2" 
of the gas transfer system. 
JUSTIFICATION: Contract specifications deficient in identifying adequate support for 
gas pipe and flow meter. 
MODIFICATION AMOUNT: $6,895.04 
AMOUNT INVOICED: $6,424.70 



CO #22 (95-016-26) 
PURPOSE: Furnish & install a support stand for the flow meter and upgrade "support 2" 
of the gas transfer system. 
JUSTIFICATION: Contract specifications deficient in identifying adequate support for 
gas pipe and flow meter. 
MODMCATION AMOUNT: $1,542.51 
AMOUNT INVOICED: $1,542.51 
_CO #23 (94-016-27) 
PURPOSE: Removal and store leachate from the FLR landfill manhole #8 for five 
months (May through September 1993). 
JUSTTFICATON: Above average precipitation during winter, open gas collection . 
trenches and slurry wall have combined to increase quantity of leachate material in 
landfill. Leachate seeps observed on east slope have indicated potential for slope failure. 
Removal of leachate will help reduce hydraulic head on eastern slope. 
MODIFICATOIN AMOUNT: $68,108.26 
AMOUNT INVOICED: $57,378.24 

CO #24 (94-016-28) 
PURPOSE: Provide an explosion proof motor operated shutter at exhaust fan (Mark E3) 
in lieu of the non-explosion proof motor originally specified by contract. 
JUSTIFICATION: Contract specification deficient, incorrectly identified non-explosion 
proof motor for use inside collection control building. 
MODIFICATION AMOUNT: $934.50 
AMOUNT INVOICED: $934.50 

CO #25 (94-016-30) 
PURPOSE: Furnish & install additional quantity of Erosion Control Matting (ECM) to 
ensure all of the 3 :1 slopes are protected from the top of slope to the 6" Topsoil Limit. 
JUSTIFICATION: Contract specifications deficient, only half the slope identified on 
Drawings as required ECM material. Contract quantity estimate based on incorrect 
drawings. 
MODMCATION AMOUNT: $55,063.80 
AMOUNT INVOICED: $55,063.80 

CO #26 (94-016-29) 
PURPOSE: Decrease the scope of line item #13.02 "Meteorological Station". 
JUSTIFICATION: During the project a "temporary meteorological station" was used. 
DEP decided that the "permanent" meteorological station, as specified in the contract, 
was not needed during the Operations & Maintenance phase. Costs associated with 
operating the "temporary" station were deduced from the line item and paid to Tricil. 
The remaining amount of line item #13.02 will be credited to the State. 
MODMCATION AMOUNT: ($25,654.26) 
AMOUNT INVOICED: NA 



CO #27 (94-016-31) 
PURPOSE: Furnish and install eight (8) piezometers along with eastern slope of the 
landfill. 
JUSTIFICATION: In response to the build-up of hydraulic pressure on the eastern slope, 
piezometers were installed to relieve the pressure and serve to monitor the leachate levels 
at the base of the slope near where the clay cap ties into the slurry wall. 
MODIFICATION AMOUNT: $6,215.80 
AMOUNT INVOICED: $6,215.80 

CO #28 (94-016-32) 
PURPOSE: Furnish and install a large Carbon Filter unit with supporting steel structure 
to the leachate storage tank exhaust pipe. 
JUSTIFICATION: In order to reduce the sampling requirements and associated costs of 
the air permit, a larger carbon unit was substituted for the carbon system identified in the 
contract specifications. 
MODIFICATION AMOUNT: $14,485.80 
AMOUNT INVOCIED: $14,485.80 

CO #29 (94-016-33) 
PURPOSE: Substitute a stone rip-rap discharge channel at pipe drop PD-4 for the 
concrete energy dissipater shown on drawing 8390C-28. 
JUSTIFICATION: The creek slope beneath pipedrop PD-4 was not as steep as identified 
in the contract drawings. Placement of large rip-rap instead of the construction of the 
concrete spillway as specified, saved construction costs and maintenance costs while 
achieving the same performance. 
MODIFICATION AMOUNT: $15,660.50 
AMOUNT INVOICED: $15,660.50 

CO #30 (94-016-34) 
PURPOSE: Substitute three 5 h.p. explosion proof motors at leachate transfer pump for 
three 7.5 ELP. motors specified in contract 
JUSTIFICATION: Contract specifications deficient, failed to require explosion proof 
pumps within Collection Control Building. 
MODIFICATION AMOUNT: $1,943.55 
AMOUNT INVOICED: $1,943.55 

CO #31(94-016-35) 
PURPOSE: Furnish & install additional quantity of line item 2.18B "Geogrid Type B 
material". 
JUSTIFICATION: Quantity estimates in contract specifications were insufficient 
MODIFICATION AMOUNT: $12,915.00 
AMOUNT INVOICED: $ 4,425.79 

Co #32 
Not Required 



Co #33 (94-016-37) 
PURPOSE: Furnish and install one (1) gas trench dewatering sump in northwest corner 
of landfill cap. 
JUSTIFICATION: Due to the high level of leachate in the northwest corner of the cap, 
the gas collection system (perforated pipe) could not function. The dewatering sump 
allowed for the monitoring of the leachate level and the removal of leachate below the 
gas system piping to promote the flow of landfill gas to the gas transfer pipe system. 
MODIFICATION AMOUNT: $1,357.26 
AMOUNT INVOICED: $1,357.26 

CO #34 (95-016-38) . 
PURPOSE: Extend the tops of the upgradient interceptor manholes #3,5,6,7, 8,9 & 10. 
JUSTIFICATION: The flat topography of the upgradient interceptor area was regraded 
to promote drainage of surface water away from the landfill. The original manholes were 
constructed to be near flush to the surrounding grade. As the grade was increased, the 
height of the manholes had to be increased to prevent sediment from entering the 
manholes. 
MODIFICATION AMOUNT: $13,466.20 
AMOUNT INVOrVCED: $13,446.20 

CO #35 (94-016-39) 
PURPOSE: Compensate Tricil for additional costs required to seal well GM-39 (CO 
#21) 
JUSTIFICATION: The quantity of hours and materials identified in Contract 
Modification 94-016-25 (CO #21) were exceeded during the work to seal well GM-39. 
MODIFICATOIN AMOUNT: $932.40 
AMOUNT INVOICED: $932.40 

CO #36 (95-016-40) 
PURPOSE: Furnish & Install 1.) heat tracing and insulation of the carbon filter canister 
and vent piping and 2.) electrical grounding of the structural steel support system for the 
leachate collection piping. 
JUSTIFICATION: The heat tracing and insulation will prevent the condensation within 
the carbon canister from freezing in the winter, possible damaging the piping system. 
The electrical grounding of the steel support structure was omitted from the original 
design. 
MODIFICATON AMOUNT: $11,392.02 
AMOUNT INVOICED: $11,392.02 

CO #37 (95-016-41) 
PURPOSE: Construct a 10 ft wide by 100 ft long earthen drainage channel from culvert 
C2/pipedrop PD2. 
JUSTIFICATION: The existing drainage ditch was inadequate for proper storm water 
management. 
MODIFICATION AMOUNT: $3,328.39 
AMOUNT INVOICED: $3,328.39 



CO #38 (95-016-42) 
PURPOSE: Furnish & install motorized controls for damper Mark GDA-2 located in the 
Collection Control Building storage room. 
JUSTIFICATION: Original design did not include mechanism for automatic closure of 
damper when Carbon Dioxide (CO2) fire suppression system was activated An open 
damper during a CO2 release would resulting the loss of CO2 and reduce the effectiveness 
of the fire suppression system. 
MODIJFICATION AMOUNT: $2,398.97 
AMOUNT INVOICED: $2,398.97 

CO #39 (94-016-43) 
PURPOSE: Furnish two (2) and install one (1) pressure switch for leachate extraction 
system in manhole #9. 
JUSTIFICATION: The specified pressure switch was insufficient for the actual field 
pressure in manhole #9. The second switch was a spare for future maintenance. 
MODIFICATION AMOUNT: $758.74 
AMOUNT INVOICED: $758.74 

CO #40 (95-016-44) 
PURPOSE: Reconstruct the expansion loops for the leachate transfer lines on the landfill 
cap. 
JUSTIFICATION: The specified expansion loops were insufficient to allow for 
expansion during hot weather. As the line expanded there was a possibility that the lines 
would push themselves off the steel support which may damage the line. The cleanout 
flanges were slightly elevated which would permit leachate to collect In cold weather 
the leachate could freeze and block the flow of additional leachate. 
MODIFICATION AMOUNT: $13,585.81 
AMOUNT INVOICED: $13,585.81_ 
CO #41 (94-016-45) 
PURPOSE: Install a stone drain beneath the access road ramp and rip-rap on the slope of 
the access road 
JUSTIFICATION: The specifications failed to include an avenue beneath the access 
road for the precipitation that drained from the sand drainage layer/geonet Eventually 
erosion would impact the access road without a way to drain the precipitation from 
beneath the roadway. The specifications required the access road slope to be topsoiled 
and vegetated As the access road slope was 2H:1V, it would be difficult to establish 
vegetation and to maintain the vegetation. Rip-rap was utilized on the other 2H: IV 
slopes at the landfill, and was less costly than the topsoil and vegetation as originally 
specified. 
MODIFICATION AMOUNT: $10,846.49 
AMOUNT INVOICED: $10,846.49 



CO #42 (95-016-46) 
PURPOSE: Furnish & install two (2) 90 degree bends in the collection control building's 
exhaust fan ducting. 
JUSTIFICATION: The specifications did not provide sufficient space along the side of 
the leachate collection tank to allow passage of an individual, as per the requirements of 
the DCA Occupancy Permit. 
MODIFICATION AMOUNT: $475.21 
AMOUNT INVOICED: $475.21 
_CO #43 (94-016-47) 
PURPOSE: Furnish & install 73 pipe anchors on the one inch leachate extraction lines. 
JUSTTFICATON: The specifications did not prevent the one inch line from "snaking" 
off the support steel during hot weather, when the leachate line expanded, which could 
damage the line and reduce the flow of leachate material. 
MODIFICATION AMOUNT: $1,846.92 
AMOUNT INVOICED: $1,846.92 

CO #44 (94-016-48) 
PURPOSE: Furnish & install 1) additional lengths of horizontal steel and 2) additional 
lengths of horizontal and vertical steel supports for the leachate line support structure. 
JUSTIFICATION: The quantity estimate in the specifications were insufficient The 
quantity was based on aerial photographs not an actual field survey, and the 
specifications did not state the maximum distance requirement between the manhole and 
the support steel. 
MODIFICATION AMOUNT: $4,744.13 
AMOUNT INVOICED: $4,744.13 

CO #45 (94-016-49) 
PURPOSE: Furnish & install 1) leachate gland seal wiring on the leachate transfer 
pump, 2) pressure relief vents in the Collection Control Building and 3) liquid removal 
from BCRRC wet well. 
JUSTIFICATION: The fluid level monitoring switch was not referenced in the 
specifications, but was recommended by the manufacturer to warn when the liquid is low 
to prevent damage to the transfer pump. 
MODIFICATION AMOUNT: $3,605.42 
AMOUNT INVOICED: $3,605.42 

CO #46 (94-016-50) 
PURPOSE: Install 3H:1V shoulder slopes along select sections of the inspection road. 
JUSTIFICATION: DOT requires that elevated roadways with a 2H: IV slope have a 
guiderail for safety. Instead of installing the guiderails, these slopes were modified to be 
3H:1V to be in compliance with the DOT regulations. 
MODIFICATION AMOUNT: $3,911.60 
AMOUNT INVOICED: $3,911.60 



CO #47 
Combined into CO #45 

CO #48 (95-016-52) 
PURPOSE: Furnish & install additional supports for the fiberglass reinforced pipe gas 
transfer piping. 
JUSTIFICATION: The specifications did not adequately support the fiberglass 
reinforced pipe. 
MODIFICATION AMOUNT: $4,990.03 
AMOUNT INVOICED: $4,990.03 

CO #49 

Combined into CO #64 

CO #50 (94-016-54) 
PURPOSE: Furnish & install stone backfill around and beneath 10' horizontal discharge 
segment of pipe drops PD3 & PD4. 
JUSTIFICATION: The specifications did not permit proper drainage of surface run-off 
around the bottom sections of these two pipedrops. 
MODIFICATION AMOUNT: $7,812.05 
AMOUNT INVOICED: $7,812.05 

CO #51 
Cancelled 

CO #52 (96-016-54) 
PURPOSE: Furnish & install 11 start/run modules (three ire control boxes) for the 
leachate extraction systems. 
JUSTIFICATION: The specifications were inconsistent with the contract drawings. The 
contract drawings indicated three wire control boxes, but the specifications required 
modules that had a six wire control box. 
MODMCATION AMOUNT: $2,948.84 
AMOUNT INVOICED: $2,948.84 

CO #53 (95-016-57) 
PURPOSE: Raise the electrical control panel and terminal box at leachate extraction 
well #10. 
JUSTMCATION: Leachate extraction well #10 (LEW #10) is located near culvert and 
pipedrop PD4, in the point of the south east comer of the landfill. When culvert and 
pipedrop PD4 were blocked with snow and ice, precipitation backed up and ponded 
around the electrical control panel at LEW #10. Raising the panel and terminal box will 
prevent damage to these electrical systems from ponded water. 
MODMCATION AMOUNT: $ 1,546.50 
AMOUNT INVOICED: $1,546.50 



CO #54 

Combined into CO #45 - ' 

CO #55 (94-016-59) 
PURPOSE: Furnish & install an electrical unit heater in the storage room for the 
collection control building. 
JUSTIFICATION: The specifications did not include a heater for the storage room. The 
storage room is used to store the various spare parts, including sensitive electrical 
equipment. This room will also serve as a work station for Operation & Maintenance 
inspectors. 
MODIFICATION AMOUNT: $1,237.56 
AMOUNT INVOICED: $1,237.56 
CO #56 (94-016-60) 
PURPOSE: Furnish & install 1) additional cable for flowmeters FE 300 and FE 102 and 
2) vacuum relief holes for the leachate transfer pipe within the leachate storage tank. 
JUSTIFICATION: The length of cable for the flowmeters referenced in the 
specifications was insufficient. The specification for the leachate storage tank did not 
include any mechanism for preventing a vacuum in the line could cause the leachate to 
siphon from the cap into the tank, overflowing the tank. 
MODIFICATION AMOUNT: $881.19 
AMOUNT INVOICED: $881.19 

CO #57 (95-016-61) 
PURPOSE: Furnish & install 2 exit signs in the collection control. 
JUSTIFICATION: The specifications were deficient, as they only required exit signs for 
2 of the 4 doors in the collection control building. The DCA and local building codes 
require that all doors have an exit sign. 
MODIFICATION AMOUNT: $676.71 
AMOUNT INVOICED: $676.71 

CO #58 
Combined into CO #56 

CO #59 
Cancelled 

CO #60 (94-016-55) 
PURPOSE: Finish & install a second motor operator at MDA-3 in the collection control 
building leachate storage tank room. 
JUSTIFICATION: The specifications were deficient. The specifications required one 
motor assembly to close the damper in the event of the fire suppression system was 
activated. The larger damper actually required two motor assemblies to close it. 
MODIFICATION AMOUNT: $1,318.59 
AMOUNT INVOICED: $1,318.59 



CO #61 

Included in final contract settlement 

CO #62 (95-016-63) 
PURPOSE: Increase the quantities of four line items in the bid schedule; bituminous 
concrete pavement, structural steel support, leachate collection r"1ine and leachate 
collection 3""line. 
JUSTIFICATION: Quantity estimates in contract specifications were insufficient. 
MODIFICATION AMOUNT: $4,923.38 
AMOUNT INVOICED: $4,923.38 
CO #63 (95-016-64) 
PURPOSE: Authorize additional operation and maintenance tasks. 
JUSTIFICATION: Specifications did not include certain Operation & Maintenance 
items required by the Q&M Manual. 
MODIFICATION AMOUNT: $9,458.38 
AMOUNT INVOICED: $4,700.00 

CO #64 
Cancelled 

CO #65 (95-016-65) 
PURPOSE: Increase the quantities of four line items in the bid schedule, stone fill type 
A, erosion control matting, roadway and topsoil 4 inches. 
JUSTIFICATION: Quantity estimates in contract specifications were insufficient. 
MODIFICATION AMOUNT: $19,309.12 
AMOUNT INVOICED: $19,309.12 

CO #66,67,68,69 
Cancelled 

CO #70 (95-016-71) 
PURPOSE: Permit Laidlaw Environmental Services, Inc. (Tricil) to provide the 20-eyar 
warranty for the Collection/Control Building instead of the manufacturer. 
JUSTIFICATION: The warranty furnished by the manufacturer did not meet all the 
requirements of the specifications. The Contractor assumed the warranty for the missing 
items. 

MODIFICATION AMOUNT: $0.00 
AMOUNT INVOICED: NA 

CO #71 
Cancelled 
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CONTRACT: A49921 F I L E : 123\TRICIL\ASBLT 

CONTRACTOR: TRICIL ENVIRONMENTAL RESPONSE INCORPORATED 

ITE 
# 

ITEM UNIT ESTIMATED 
QUANTITY 

T R I C I L 
UNIT PRICE 

BID 
AMOUNT 

BID 

INVOICE: 
O&M Invoices 

INV#25 
QUANTITY 

INV#25 
AMOUNT 

TOTAL 
QUANTITY 
INVOICED 

INVOICE TO DATE 
TOTAL 

AMOUNT 
INVOICED 

TRACKING 

TOTAL 
%PERCENT 
COMPLETED 

TOTAL 
QUANTITY 

REMAINING 

1.00 CASH ALLOWANCE LS 1.00 510,000.00 $10,000.00 0.00 SO.OO 0.01 $94.75 0.95 0.99 
1.01 MOB/DEMOB LS 1.00 5236,349.75 5236,349.75 0.00 $0.00 1.00 $236,349.75 100.00 0.00 
1.02 HEALTH AND SAFETY LS 1.00 5661,597.91 5661,597.91 0.00 so.oo 1.00 $661,597.95 100.00 0.00 
1.03 TEC - PLAN LS 1.00 $13,587.00 513,587.00 0.00 so.oo 1.00 513,587.00 100.00 0.00 
1.03 TEC-SILT FENCE LF 6500.00 SI.89 $12,285.00 0.00 50.00 3718.00 57,027.02 57.20 2782.00 
1.03 TEC-BALE BARRIER LF 2200.00 S2.35 $5,170.00 0.00 so.oo 1215.00 52,855.25 55.23 985.00 
1.03 TEC-WATER RETENTION POND LS 1.00 5103,431.56 $103,431.56 0.00 so.oo 1.00 5103,431.56 100.00 0.00 
1.03E TEC-STABILIZED CONST.ENTRA LS 1.00 816,615.57 516,615.57 0.00 so.oo 1.00 $16,615.57 100.00 0.00 
1.03F TEC-CREEK MODIFICATIONS LS 1.0C 9878.63 59,878.63 0.00 so.oo 1.00 $9,878.63 100.00 0.00 
1.03 TEC-SEEDING AND MULCHING ACRE 50.0C S787.50 539,375.00 0.00 so.oo 2.14 51,685.25 4.28 47.86 
1.04 TEMPORARY FACILITIES LS 1.00 52,816,300.00 $2,816,300.00 0.00 so.oo 1.00 52,816,300.03 100.00 0.00 
1.05 OPERATION OF FACILITY 1ST Y LS 1.00 5121,005.00 5121,005.00 0.83 $100,837.50 1.00 5121,005.00 100.00 0.00 
1.05 OPERATION OF FACILITY 2ND Y MO 12.00 510,083.75 5121,005.00 12.00 $121,005.00 12.00 S121.005.00 100.00 0.00 
1.07 ON-SITE TESTING LAB LS 1.00 5281,085.90 5281,085.90 0.00 so.oo 1.00 $281,085.90 100.00 0.00 
1.08 WASTE HANDLING & DISPOSAL EA 30.00 S42.92 51,287.60 0.00 so.oo 13.00 $557.96 43.33 17.00 
1.08 WASTE HANDLING & DISPOSAL EA 20.00 $216.69 $4,333.80 0.00 so.oo 1.00 5216.69 5.00 19.00 
1.08 WASTE HANDLING & DISPOSAL EA 20.00 5216.69 $4,333.80 0.00 so.oo 0.00 $0.00 0.00 20.00 
1.08 WASTE HANDLING & DISPOSAL EA 20.00 5216.69 $4,333.80 0.00 $0.00 0.00 so.oo 0.00 20.00 
LOSE WASTE HANDLING & DISPOSAL EA 20.00 S216.69 54,333.80 0.00 so.oo 0.00 so.oo 0.00 20.00 
1.08F WASTE HANDLING & DISPOSAL CY 600.00 52.15 51,290.00 0.00 so.oo 0.00 so.oo 0.00 600.00 
1.09 PERFORMANCE AND PAYMENT LS 1.00 5157,500.00 $157,500.00 0.00 so.oo 1.00 5137,479.00 100.00 . 0.00 
2.01 INSTALL NEW GAS MONITORIN EA 7.00 51,249.50 58,746.50 0.00 $0.00 6.00 $7,497.00 85.71 1.00 
2.01 INSTALL ADDITIONAL FT.OF G FT 25.00 533.60 5840.00 0.00 so.oo 0.00 so.oo 0.00 25.00 
2.01 INSTALL NEW GROUNDWATER EA 2.00 S3.323.25 $6,646.50 0.00 $0.00 2.00 56,646.50 100.00 0.00 
2.01 INSTALL ADDITIONAL FT.OF G FT 6.00 $157.50 $945.00 0.00 $0.00 6.00 $945.00 100.00 0.00 
2.01E INSTALL NEW PIEZOMETERS EA 5.00 $1,701.00 58,505.00 0.00 50.00 5.00 58,505.00 100.00 0.00 
2.0 IF INSTALL ADDITIONAL FT.OF PI FT 44.00 536.75 51,617.00 0.00 so.oo 0.00 SO.OO 0.00 44.00 
2.02 SEAL EXISTING MONITORING EA 23.00 5288.75 56,641.25 0.00 so.oo 16.00 54,620.00 69.57 7.00 
2.02 CONVERT EXISTING MONTTORI EA 16.00 5288.75 $4,620.00 0.00 so.oo 15.00 54,331.25 93.75 1.00 
2.02 EXTEND EXISTING MONITORIN EA 4.00 S735.00 52,940.00 0.00 so.oo 4.00 $2,940.00 100.00 0.00 
2.03 CONSTRUCT NEW LEACHATE EA 4.00 $7,140.00 528,560.00 0.00 so.oo 4.00 $28,560.00 100.00 0.00 
2.03 INST. ADDITIONAL FT OF LEAC FT 34.00 5157.50 55,355.00 0.00 so.oo -18.00 (52,835.00) -52.94 52.00 
2.04 DEMOLITION LS 1.00 510,538.75 510,538.75 0.00 $0.00 1.00 $10,538.75 100.00 0.00 
2.05 CLEARING AND GRUBBING LS 1.00 S35,197.50 535,197.50 0.00 so.oo 1.00 $35,197.50 100.00 0.00 



INVOICE: INVOICE TO DATE TRACKING 

T R I C I L O&M Invo ice TOTAL TOTAL TOTAL TOTAL 

ITE ITEM UNIT ESIMATED UNIT PRICE AMOUNT INV#25 INV#25 QUANTITY AMOUNT %PERCENT QUANTITY 

# QUANTITY BID BID QUANTITY AMOUNT INVOICED INVOICED COMPLETED REMAINING 

2.06 D2WATERING-WATER RETENTI LS 1.00 513,013.80 $13,013.80 0.00 SO.OO 1.00 513,013.80 100.00 0.00 
2.06 DEWATERING-CREEK MODIFIC LS 1.00 59,190.00 59,190.00 0.00 SO.OO 1.00 S9.190.00 100.00 0.00 
2.06 DEWATERING-LEACHATE LAG 000GA 1000.00 5140.69 5140,690.00 0.00 SO.OO 840.10 5118,193.67 84.01 159.90 
2.06 DEWATERING-UPGRADIENT IN O0OGA 1850.00 5140.64 5260,184.00 0.00 SO.OO 700.86 598,569.09 37.88 1149.14 
2.06E DEWATERING-DECON WATER O0OGA 550.00 $117.50 564,625.00 0.00 so.oo 64.69 57,601.19 11.76 485.31 
2.06F DELETE NA NA 
2.06 DEWATERING OTHER LS 1.00 533,000.00 S33.000.00 0.00 so.oo 1.00 533,000.00 100.00 0.00 

2.07 SEDIMENT REMOVAL-LAGOON CY 4500.00 54.91 522,095.00 0.00 so.oo 4002.00 519,649.82 88.93 498.00 

2.08 SCB SLURRY WALL SF 7700.00 523.70 5182,490.00 0.00 SO.OO 7064.30 5167,423.91 91.74 635.70 

2.09 SB SLURRY WALL SF 143000.00 57.80 51,115,400.00 0.00 so.oo 143000.00 51,115,400.00 100.00 0.00 

2.10 COMMON FILL-TYPE A-18" LAY SY 175000.00 53.69 5645,750.00 0.00 SO.OO 174667.90 5644,524.55 99.81 332.10 

2.10 COMMON FILL-TYPE A - OTHER LS 1.00 $289,641.54 5289,641.54 0.00 SO.OO 0.92 5265,391.54 91.63 0.08 

2.10 COMMON FILL-TYPE B-FROM S CY 80000.00 $2.17 5173,600.00 0.00 so.oo 65401.00 5141,920.17 81.75 14599.00 

2.10 COMMON FILL-TYPE B-IMPORT CY 56000.00 $6.52 5365,120.00 0.00 so.oo 0.00 SO.OO 0.00 56000.00 

2.11 EMBANKMENT CY 38000.00 58.49 5322,620.00 0.00 so.oo 38000.00 5322,620.00 100.00 0.00 
2.11 FOUNDATION FOR EMBANKME CY 21500.00 $8.49 5182,535.00 0.00 so.oo 15907.00 5135,050.43 73.99 5593.00 
2.12 CLAY/BENTONITE CAP SY 175300.00 $9.38 51,644,314.00 0.00 so.oo 170285.00 $1,597,2733 0 97.14 5015.00 
2.13 TEST STRIP LS 1.00 $26,250.00 $26,250.00 0.00 so.oo 1.00 526,250.00 100.00 0.00 
2.14 SAND DRAINAGE LAYER-12" LA SY 149650.00 $3.56 $532,754.00 0.00 so.oo 147590.00 5525,420.40 98.62 2060.00 
2.15 GAS COLLECTION LAYER-12" L SY 153000.00 54.76 $728,280.00 0.00 so.oo 148651.00 5707,578.76 97.16 4349.00 
2.15 GAS COLLECTION TRENCH CY 10400.00 528.13 5292,552.00 0.00 so.oo 10400.00 5292,552.00 100.00 0.00 
2.16 STONE FILL-TYPE A CY 3800.00 522.79 586,602.00 0.00 so.oo 3800.00 586,602.00 100.00 0.00 
2.16 STONE FILL-TYPE B CY 1500.00 521.20 531,800.00 0.00 so.oo 1090.50 523,118.60 72.70 409.50 
2.16 STONE FILL-TYPE C CY 500.00 $24.17 $12,085.00 0.00 so.oo 262.40 $6,342.21 52.48 237.60 
2.17 GEOTEXTJLE FILTER-TYPE A SY 352000.00 50.89 $313,280.00 0.00 so.oo 345240.20 5307,263.78 98.08 6759.80 
2.17 GEOTEXTTLE FILTER-TYPE B SY 197000.00 50.92 5181,240.00 0.00 so.oo 187378.00 S172J87.76 95.12 9622.00 
2.18 GEOGRID-TYPE A SY 22000.00 $7.17 5157,740.00 0.00 so.oo 22000.00 5157,740.00 100.00 0.00 
2.18 GEOGRID-TYPE B SY 10000.00 53.69 536,900.00 0.00 so.oo 10000.00 536,900.00 100.00 0.00 
2.19 GEONET SY 59000.00 $2.64 5155,760.00 0.00 so.oo 54583.00 5144,099.12 92.51 4417.00 
2.20 EROSION CONTROL MATTING SY 35000.00 $6.18 5216,300.00 0.00 so.oo 35000.00 5216,300.00 100.00 0.00 
2.21 CREEK MODIFICATION LS 1.00 $143,502.20 5143,502.20 0.00 so.oo 1.00 $143,502.20 100.00 0.00 
2.22 ROADWAY SY 9800.00 516.09 5157,682.00 0.00 so.oo 9800.00 5157,682.00 100.00 0.00 
2.23 BirUMOUS CONCRETE PAVEME SY 2300.00 521.82 550,186.00 0.00 so.oo 2300.00 S50.186.00 100.00 0.00 
2.24 GEOMENBRANE SY 174500.00 $2.88 5502,560.00 0.00 so.oo 170285.00 $490,420.80 97.58 4215.00 
225 LEACHATE COLLECTION MANH LS 1.00 $22,060.50 522,060.50 0.00 so.oo 1.00 522,060.50 100.00 0.00 
225 WELL CHAMBERS EA 4.00 $794.00 $3,176.00 0.00 so.oo 4.00 53,176.00 100.00 0.00 
226 MANHOLES-UPGRADIENTINTE LS 1.00 $21,145.01 521,145.01 0.00 so.oo 1.00 S21.145.01 100.00 0.00 
227 UPGRADIENT GW INTERCEPT© LS 1.00 5117,407.85 5117,407.85 0.00 so.oo 1.00 SI 17,407.84 100.00 0.00 
221 GULVERTS,SURFJ3RAINAGE&S LS 1.00 $46,024.00 546,024.00 0.00 so.oo 1.00 $46,024.00 100.00 0.00 
2.28 FENCING AND SIGNS LF 6850.00 $19.24 5131,794.00 0.00 so.oo 5138.00 $98,855.12 75.01 1712.00 
2.28 GATES, PERSONAL - 3FT EA 7.00 $420.00 $2,940.00 0.00 so.oo 7.00 $2,940.00 100.00 0.00 
22% GATES .VEHICULAR - 20 FT EA 1.00 5840.00 $840.00 0.00 so.oo 1.00 5840.00 100.00 0.00 



INVOICE: INVOICE TO DATE TRACKING 

TRICIL O&M Invoice TOTAL TOTAL TOTAL TOTAL 

ITE ITEM UNIT ESIMATED UNIT PRICE AMOUNT INV#25 INV#25 QUANTITY AMOUNT % PERCENT QUANTITY 

QUANTITY BID BID QUANTITY AMOUNT INVOICED INVOICED COMPLETED REMAINING 

I29 ŝ TlltMsNT MONUMJINTS1 HA 32.00 5367.50 511,760.00 0.00 50.00 32.00 511,760.00 100.00 0.00 
2.30 TOPSOIL - 6" LAYER SY 192000.00 52.35 5451,200.00 0.00 SO.OO 171950.00 5404,082.50 89.56 20050.00 
2.30 TOPSOIL-4" LAYER SY 33000.00 51.82 560,060.00 0.00 so.oo 33000.00 560.060.00 100.00 0.00 
2.31 SEEDING ACRE 50.00 51,443.75 572,187.50 0.00 so.oo 49.95 572,115.31 99.90 0.05 
2.32 LANDSCAPING .1 ACR 20.00 52,772.00 555,440.00 0.00 so.oo 17.80 549,341.60 89.00 2.20 
3.01 CAST IN PLACE CONCRETE CY 150.00 5500.00 575,000.00 0.00 so.oo 121.51 560,755.00 81.01 28.49 
5.01 STEEL PIPE SUPPORTS-POSTS EA 165.00 5551.74 591,037.10 0.00 so.oo 165.00 591,037.10 100.00 0.00 
5.01 STEEL PIPE SUPPORTS-HORIZO LF 5100.00 530.25 5154,275.00 0.00 so.oo 4500.00 5136,125.00 88.24 600.00 
5.01 STEEL PIPE SUFPORTS-L TO B LS 1.00 545,403.83 545,403.83 0.00 so.oo 1.00 545,403.83 100.00 0.00 
5.02 MISC. METALS-LEACH. PIPE CR LS l.OC 520,769.24 S20.769.24 0.00 so.oo 1.00 520,769.24 100.00 0.00 
13.01 COLLECTION CONTROL 3UILDI LS 1.00 5231,009.45 5231,009.45 0.00 so.oo 1.00 5231,009.45 100.00 0.00 
13.02 METEOROLOGICAL STATION LS 1.00 528,497.00 528,497.00 0.00 so.oo 0.10 52,842.75 9.98 0.90 
15.01 MANHOLE PUMPS EA 11.00 55,786.87 S63.655.57 0.00 so.oo 11.00 563,655.57 100.00 0.00 
15.02 WELL PUMPS EA 4.00 55,250.00 521,000.00 0.00 so.oo 4.00 521,000.00 100.00 0.00 
15.03 LEACHATE COLLECTION LINE- LF 1250.00 56.50 S8.125.00 0.00 so.oo 1250.00 58,125.00 100.00 0.00 
15.03 LEACHATE COLLECTION LINE- LF 3100.00 S7.45 523,095.00 0.00 so.oo 3100.00 523,095.00 100.00 0.00 
15.04 LEACHATE TRANSFER LINE LF 2230.00 519.80 544,154.00 0.00 so.oo 2200.00 543,560.00 98.65 30.00 
15.05 MECH EQUffMENT-TANK&PM LS 1.00 5157,697.40 5157,697.40 0.00 so.oo 1.00 5157,697.40 100.00 0.00 
15.06 GAS COLLECTION LINE-6" LF 8200.00 56.62 554,284.00 0.00 so.oo 7568.00 550,100.16 92.29 632.00 
15.07 GAS COLLECTION LENE-8" LF 3700.00 57.76 528,712.00 0.00 so.oo 3217.00 524,963.92 86.95 483.00 
15.08 GAS COLLECTION LINE-10" LF 1800.00 510.21 518,378.00 0.00 so.oo 1500.00 515315.00 83.33 300.00 
15.03 GAS COLLECTION DNE-12" LF 650.00 525.14 516,341.00 0.00 so.oo 520.00 513,072.80 80.00 130.00 
15.10 GAS TRANSFER LINE LF 2150.00 535.79 576,948.50 0.00 so.oo 2056.00 $73,584.24 95.63 94.00 
15.11 MOISTURE SEPARATOR LS 1.00 537,796.85 537,796.85 0.00 so.oo 1.00 537,796.85 100.00 0.00 
15.12 CONDENSATE TRAP LS 1.00 522,130.01 522,130.01 0.00 so.oo 0.90 519,917.01 90.00 0.10 
15.13 CARBON DIOXIDE EXT. LS 1.00 5197,803.20 5197,803.20 0.00 so.oo 1.00 5197,803.20 100.00 0.00 
15.14 GAS COLLECTION LINE-FRP LS 1.00 538,710.00 538,710.00 0.00 so.oo 1.00 538,710.00 100.00 0.00 
16.01 ELECTRICAL AND TELEPHONE LS 1.00 532,623.50 532,623.50 0.00 so.oo 1.00 532,623.50 100.00 0.00 
16.02 ELECTRICAL WORK LS 1.00 5326,961.60 5326,961.60 0.00 so.oo 1.00 $326,961.58 100.00 0.00 
16.03 INSTRUMENT AN CONTROL LS l.OC 5296,253.30 5296,253 30 0.00 50.00 1.00 5296,253.29 100.00 0.00 

INVOICE AMOUNT 
INVOICE RETAINAGE 

INVOICE AMOUNT LESS RETAINAGE 
OVERALL PROJECT SUMMARY 
ORIGINAL CONTRACT AMOUNT 516,942,688.57 
TOTAL CONTRACT INVOICES TO DATE (IN 515,812,870.17 pJjOu^^f] 

REMAINING FUNDING FROM ORIGINAL CO Sl,129,81874lf 

5221,842.50 ######»### 
SO.OO ' $847,134.42 

5221,842.50 ############ 

515,812,870.17 

$15,812,870.17 



NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION AND ENERGY 

ECONTOURING LANDFILL PROJECT 10/18/93 
E TRACKING/ TRICIL ENVIRONMENTAL RESPONSE 03/19/97 
ONTRACT:A49921 

BUR DCR 
# 

BCMs 
# DESCRIPTION QUANTITY 

UNIT 
PRICE 

COST OF 
EXTRAS 

COST OF 
SUPPLS. 

FIRST 
INVOICE 

QTY COST RETAINAGE 
QUANTITY 
REMAINING DATE 

2ND INVOICE 

QUANTITY COST ETATNAG 
QUANTITY 

REMAINING 

' i KVA 9iol6~69 FUkSliilH AND INSTALL MSHI 
AND CAP FOR GM-22 
AND CONVERT GM-29B TO GAS 
COLLECTION SYSTEM 

1 

1 

LS 

LS 

S288.75 

S200.00 

$288.75 

$0.00 

$0.00 

$200.00 

1 $488.75 $48.88 $0.00 COMPLETE y 

2 N/A 92016-10 ADDITIONAL SILT FENCING 
REINFORCED 
STANDARD 

1500 
9000 

LF 
LF 

SI.89 
$1.82 

$2,835.00 

$0.00 

$0.00 
$16,380.00 7200 $13,104.00 $1,310.40 1800 5-27-93 

COMPLETE 
194.4 $353.81 $35.81 1605.6 

3 3 93-016-13 CLEARING & GRUBBING 1 LS $55,072.50 $0.00 $55,072.50 1 $55,072.50 $5,507.25 0 COMPLETE 

5 2 92016-11 CREEK REALIGNMENT 1 LS $1,463.58 $0.00 $1,463.58 1 $1,463.58 $146.36 0 COMPLETE 

6 FO 1 92016-14 80K STOCKPILE INCREASE 

OF +45K TYPE B MATERIAL 

45000 CY $2.17 $97,650.00 $0.00 32089 $69,633.13 $6,963.31 12911 6-25-94 
COMPLETE 
SEE OVERCI 

12911 $28,016.87 $2,801.69 

IARGE IN ORIGINAL CONTRACT 

0 

9 6 93016-16 MANHOLE RETROFIT 1 LS $39329.37 $0.00 $39,329.37 1 S39.32937 $3,932.94 0 COMPLETE 



NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION AND ENERGY 

ECONTOURING LANDFILL PROJECT 
E TRACKING/ TRICIL ENVIRONMENTAL RESPONSE 
ONTRACT: A49921 

BUR DCR BCM's 
# # # DESCRIPTION QUANTITY 

UNIT 
PRICE 

COST OF 
EXTRAS 

10/18/93 
03/19/97 

COST OF 
SUPPLS. 

FIRST 
INVOICE 

QTY COST RETAINAGE 
QUANTITY 

REMAINING DATE 

2ND INVOICE 

QUANTITY COST 
QUANTITY 

ETAINAG REMAINING 

10 7 93016-17 ADDITIONAL TRENCHING 1 LS $2,437.00 SO.OO 52,437.00 67.26% $1,639.22 5163.92 32.74% COMPLETE 

@BCSWTF 

11 NA 93016-18 ADDITIONAL QUANTITIES 
-OF SCB MATERIAL 500 SF $23.70 $11,850.00 SO.OO 
-OF SB MATERIAL 7000 SF $7.80 $54,600.00 so.oo 6796 S53.008.80 $5300.88 204 COMPLETE 

-ADD COMMOM FILL/TYPE B 15000 CY $2.17 532,550.00 so.oo 
-ADD. GAS TRENCH 2600 CY $28.13 $73,138.00 $0.00 1-10-95 257.6 57,246.29 SO.OO 2342.4 

15 12 94016-22 GEOGRID CORNER DETAIL 
-TYPE A 4225 SY $7.17 530,293.25 so.oo 901 56,460.17 S646.02 3324 y 

-TYPES 860 SY $3.69 $3,169.71 so.oo 591.8 S2.183.74 $218.37 2687 
S0.0O f . g g . f d 0 -SURVEYING 28 HR $124.47 SO.OO $3,485.16 1-10-95 14 $1,742.58 S0.0O f . g g . f d 0 

-5% CONTRACTOR'S FEE 1 LS $174.26 SO.OO S174.26 1-10-95 1 $87.13 $0.00 v 0 

COMPLETE 

16 9 93016-19 CONCRETE ENCASEMENT 
ALONG TRANSFER LINE 1 LS $20,631.01 SO.OO 520,631.01 1 $20,631.01 52,063.10 0 COMPLETE 

18 '10 93016-21 SED BASIN 3 SOLIDIFICATION 1 LS $17,810.00 SO.OO 517,810.00 1 $17,810.00 51,781.00 0 COMPLETE y 



NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION AND ENERGY 

ECONTOURING LANDFILL PROJECT 10/18/93 
E TRACKING/ TRICIL ENVIRONMENTAL RESPONSE 03/19/97 
ONTRACT: A49921 

BUR 
# 

DCR 
# 

BCMs 
§ DESCRIPTION QUANTITY 

UNIT 
PRICE 

COST OF 
EXTRAS 

COST OF 
SUPPLS. 

FIRST 
INVOICE 

QTY COST RETAINAGE 
QUANTITY 

REMAINING DATE 

2ND INVOICE 

QUANTITY COST ETAINAG 
QUANTITY 

REMAINING 

19 13 94016-23 RGS CONDUrr/LEACHATE CONT 1 LS 
PANEL BRACING 

56,456.17 so.oo 56,456.17 1 S6.456.17 5645.62 0 COMPLETE 

21 NA 94016-25 CLOSE WELL GM-39 1 LS 56,895.04 so.oo 56,895.04 93.18% $6,424.70 5642.47 6.82% COMPLETE 

22 27 94016-26 MOISTURE SEPARATOR I LS 51,542.51 so.oo 51,542.51 1 $1,542.51 SO.OO 0 COMPLETE 

23 25 94016-27 LEACHATE REMOVAL 1 LS 568,108.26 so.oo 568,108.26 80.00% 554,486.61 55,448.66 20.00% 2-22-94 4.245652% 52,891.64 $289.16 15.754348% 

24 22 94016-28 EXHAUST FAN DAMPER MOTOR I LS 5934.50 so.oo S934.50 1 $934.50 S93.45 0 COMPLETE y 



NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION AND ENERGY 

ECONTOURING LANDFILL PROJECT 10/18/93 
E TRACKING/ TRICIL ENVIRONMENTAL RESPONSE 03/19/97 
ONTRACT: A49921 

BUR 
# 

DCR 
# 

BCMs 
# DESCRIPTION QUANTITY 

UNIT 
PRICE 

COST OF 
EXTRAS 

COST OF 
SUPPLS. 

FIRST 
INVOICE 

QTY COST RETAINAGE 
QUANTITY 

REMAINING DATE 

2ND INVOICE 

QUANTITY COST 

QUA>rrrrY 
ETAINAG REMAINING 

-2J— W16-30 KROSOlN CONTROL MATTING I Li5 $55,063.80 S!d.6d ii55,i)6l«u i S55.063.8i) S5,566iii 0 COMPLETE1 

26 20 94016-29 MET STATION CREDIT NA CREDIT TO ( 
COMPLETE 

ORIGINAL CONTRACT 

27 I8A 93016-31 SEEPAGE MONITOR 1 LS $6,215.80 $0.00 $6,215.80 1 $6,215.80 $621.58 0 COMPLETE 

28 26 94016-32 CARBON UNIT AND 
SUPPORT STRUCTURE 

1 LS $14,485.80 $0.00 $14,485.80 1 $14,485.80 $1,448.58 0 COMPLETE 

29 28 94016-33 ENERGY DISSIPATOR PD4' 1 LS $15,660.50 $0.00 $15,660.50 1 $15,660.50 $1,566.05 0 COMPLETE 

30 22 94016-34 LEACHATE PUMPS 1 LS $1,943.55 $0.00 $1,943.55 1 $1,943.55 $194.36 0 COMPLETE 



NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION AND ENERGY 

ECONTOURING LANDFILL PROJECT 10/18/93 
E TRACKING/ TRICIL ENVIRONMENTAL RESPONSE 03/19/97 
ONTRACT: A49921 

BUR 
# 

DCR 
# 

BCM's 
# DESCRIPTION QUAOTTTY 

UNIT 
PRICE 

COST OF 
EXTRAS 

COST OF 
SUPPLS. 

FIRST 
INVOICE 

QTY COST RETAINAGE 
QUANTITY 

REMAINING DATE 

2ND INVOICE 

QUANnTY COST ETAINAG 
QUANTITY 

REMAINING 

31 NA 94016-35 ADDITIONAL GEOGRID 3500 SY S3.69 S12.915.00 $0.00 268.2 $989.66 598.97 3231.8 2-22-94 
COMPLETE 

931.2 $3,436.13 $343.61 2568.8 

32 NA 94016-36 MANHOLE RINGS NOT REQUD ED 

33 31 94016-37 GAS TRENCH SUMP I LS S1357.26 SO.OO $1,357.26 1 $1,357.26 5135.73 0 COMPLETE 

34 32/38 94016-38 INCREASD MANHOLE ELEVATI I LS S13.466.20 SO.OO SI3.466.20 i 513,466.20 $0.00 0 COMPLETE 

35 NA 94016-39 ADDITIONAL WELL SEALING 1 LS 
GM-39 

$932.40 SO.OO S932.40 1 5932.40 593.24 0 COMPLETE 



NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION AND ENERGY 

ECONTOURING LANDFILL PROJECT 10/18/93 
E TRACKING/ TRICIL ENVIRONMENTAL RESPONSE 03/19/97 
ONTRACT: A49921 

BUR 
# 

DCR 
# 

BCM's 
# DESCRIPTION QUANTrrY 

UNIT 
PRICE 

COST OF 
EXTRAS 

COST OF 
SUPPLS. 

FIRST 
INVOICE 

QTY COST RETAINAGE 
QUANTITY 

REMAINING DATE 

2ND INVOICE 

QUANTITY COST 
QUANTITY 

ETAINAG REMAINING 

36 26 94016-40 CARBON UNIT 1 LS 
ELECTRICAL ONLY 
INCLUDING GROUNDING 

$11,392.02 $0.00 $11,392.02 1 SI 1392.02 $0.00 0 COMPLETE 

37 3 94016-41 C2 CULVERT DRAINAGE SWALE 1 LS 33,328.39 $0.00 S332S.3S S3.32839 SO.OO 0 COMPLETE 

38 33 94016-42 STORAGE ROOM DAMPER MOT 1 LS $2,398.97 $0.00 $2,398.97 1 $2,398.97 SO.OO 0 COMPLETE 

39 35 94016-43 PRESSURE SWITCHES 1 LS $758.74 so.oo $758.74 1 S758.74 575.87 0 COMPLETE 

40 34A 94016-44 EXPANSION LOOP REDESIGN 1 LS $13,585.81 SO.OO $13,585.81 1 513,585.81 SO.OO 0 COMPLETE 

41 36 94016-45 FRENCH DRAIN & COMPLETE 



NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION AND ENERGY 

ECONTOURING LANDFILL PROJECT 

E TRACKING/ TRICIL ENVIRONMENTAL RESPONSE 

ONTRACT: A49921 

10/18/93 

03/19/97 

BUR DCR 3CM's 

ii M # DESCRIPTION QUANTITY 

UNIT 

PRICE 

COST OF 

EXTRAS 

COST OF 

SUPPLS. 

FIRST 

INVOICE 

QTY COST RETAINAGE 

QUANTITY 

REMAINING DATE 

2ND INVOICE 

QUANTITY COST ETAINAG 

QUANTITY 

REMAINING 

STUNK ACCESS RAMP 

TYPE-A STONE 3817 

FILTER 1150 

1.5" STONE 1 

42 37 94016-46 GALVANIZED DUCT WORK 1 

CY 

SY 

LS 

LS 

S22.97 

S0.89 

51,135.44 

547571 

$8,756.16 

$1,023.50 

$0.00 

SO.OO 

$0.00 

$0.00 

$1,135.44 

547571 

381.2 

1150 

1 

1 

58,756.16 

Sl.023.50 

$1,135.44 

547571 

5875.62 

5102.35 

SI 13.54 
Co no 

0 

0 

0 
rt COMPLETE 

43 40 94016-47 ANCHORAGE ON 1" FORCE MAI 1 LS $1,846.92 $0.00 $1,846.92 1 $1,846.92 $184.69 0 COMPLETE 

44 39/42 94016-48 STEEL EXTENSIONS 2 

34 

1 

AC 

LF 

LS 

5551.74 

530.25 

S2,612.00 

$1,103.48 

$1,028.50 

SO.OO 

$0.00 

so.oo 
$2,612.00 

2 

34 

1 

$1,103.48 

51,028.50 

52,612.00 

S110.35 

$102.85 

5261.20 

0 

0 

0 

COMPLETE 

45 47/50 94016-49 LEACHATE GLAND SEAL _ 1 LS 

54 PRESSURE RELIEF VENT 

WATER REMOVAL FROM BCRRC WET WELL 

$3,605.42 SO.OO $3,605.42 1 $3,605.42 $360.54 0 COMPLETE 

46 46 94016-50 INSPECTION ROAD 1 

ADDITIONAL COMMON FILL TYPE A 

LS $3,911.60 SO.OO $3,911.60 1 $3,911.60 5391.16 0 COMPLETE 



NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION AND ENERGY 

ECONTOURING LANDFILL PROJECT 10/18/93 
E TRACKING/ TRICIL ENVIRONMENTAL RESPONSE 03/19/97 
ONTRACT: A499Z1 

BUR 
# 

DCR 
# 

BCM's 
# DESCRIPTION QUANTITY 

UNIT 
PRICE 

COST OF 
EXTRAS 

COST OF 
SUPPLS. 

FIRST 
INVOICE 

QTY COST RETAINAGE 
QUANTITY 

REMAINING DATE 

2ND INVOICE 

QUAJ>rrrrY COST ETAINAG 
QUANTITY 

REMAINING 

47 

48 49 94016-52 ADDITIONAL SUPPORTS 
FRP PIPE BRIDGE 

I LS 84,990.03 SO.OO 54,990.03 1 54,990.03 SO.OO 0 COMPLETE 

49 NA 

50 48 94016-54 ADDITIONAL STONE 
AT PD3 & PD4 • 

1 LS 87,812.05 SO.OO 57,812.05 I 57,812.05 S781.21 0 COMPLETE 

51 NA 

52 51 94016-56 THREE WIRE CONTROL BOXES 1 LS 82,948.84 SO.OO 52,948.84 1 52,948.84 SO.OO 0 COMPLETE 

53 53 94016-57 ADD RAISE LEW 10 PANELS 1 LS 51,546.50 so.oo 51,546.50 1 51,546.50 SO.OO 0 COMPLETE 

54 NA 

55 55 94016-59 STORAGE ROOM HEATER 1 LS 81,237.56 so.oo 51,237.56 1 51737.56 8123.76 0 COMPLETE 



NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION AND ENERGY 

ECONTOURING LANDFILL PROJECT 

E TRACKING/ TRICIL ENVIRONMENTAL RESPONSE 

ONTRACT: A49921 

10/18/93 
03/19/97 

BUR DCR BOM'S UNIT COST OF COST OF 
# # § DESCRIPTION QUANTITY PRICE EXTRAS SUPPLS. 

"5S SB—94616-61 Abb J^CTRICAL AT FLOWMK1 1 ES mU3 STTUo WTW 
57 

57 45 94016-61 TWO EXIT SIGNS 1 LS S676.71 SO.OO S676.71 

58 NA 

59 NA 

60 59 94016-55 EXTRA MOTOR DAMPER 1 LS SI,318.59 SO.OO $1318.59 

61 NA 94016-63 PUMP CLEANOUT 1 LS $13,405.68 $0.00 $13,405.68 

62 61 94016-63 UNIT PRICE OVERRUNS 1 LS $4,9233 8 SO.OO $4,923.38 

63 62 94016-64 EXTRA O&M 1 LS $4,270.90 SO.OO 54,270.90 

FIRST 
INVOICE 

QTY COST 

QUANTITY 
RETAINAGE REMAINING DATE 

2ND INVOICE 

QUANTITY 

mViPlETi 

COST ETAINAG 
QUANTITY 

REMAINING 

T 351 0 

5676.71 SO.OO 

51,318.59 SO.OO 

so.oo so.oo 

S4.92338 SO.OO 

SO.OO SO.OO 

COMPLETE 

COMPLETE 

COMPLETE 
CO IN PROGRESS 
INVOICE IN HAND SINCE 12/19/94 
DR 

COMPLETE 

COMPLETE 
CO IN PROGRESS 



NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION AND ENERGY 

ECONTOURING LANDFILL PROJECT 
E TRACKING/ TRICIL ENVIRONMENTAL RESPONSE 
ONTRACT: A49921 

10/18/93 
03/19/97 

BUR DCR BCM"s 
# # # DESCRIPTION QUANTITY 

UNIT 
PRICE 

COST OF 
EXTRAS 

COST OF 
SUPPLS. 

FIRST 
INVOICE 

QTY COST 

QUANTITY 
RETAINAGE REMAINING DATE 

2ND INVOICE 

QUANTITY COST ETAINAG 
QUANTITY 

REMAINING 

IN VOICE1
 IN HAND mtiH mm 

MA 

COMPLETE 
CO IN PROGRESS 
INVOICE IN HAND SINCE 12/19/94 
DR 

COMPLETE 
CO IN PROGRESS 
INVOICE IN HAND SINCE 12/19/94 
DF 

64 NA 

65 64 94016-65 UNIT PRICE OVERRUNS #2 

66 NA 
67 NA 
68 NA 94016-69 ADDITIONAL GROUNDING 

1 LS 513,405.68 SO.OO S13.405.68 

LS SO.OO SO.OO SO.OO 

SO.OO SO.OO 

SO.OO SO.OO 

il544.080.74 S4k.06O.64 S4j.774.44 S3.476.27 i i»l,MlJS S4S2.Si2iO 

INVOICE TRACKING TOTALS: 

S783.713.65 :TGTAL COST OF CHANGE ORDERS TO DATE 

S587.855.I8 :TOTAL COST INVOICED 

75.01% :PERCENT COMPLETE 

' $51,530J1 •-RETAINAGE HELD 1 



Attachment III 



Christine Todd Whitman 
Governor 

Department of Environmental Protection Robert C. Shinn, Jr. 
Commissioner 

Tuesday, July 15, 1997 

M E M O R A N D U M 

To: 

Through: 

Through: 

Through: 

Through: 

From: 

Art Esposito, Supervising Accountant 
Financial and Support Operations 

Anthony Farro, Director 
Division of Publicly Funded Site Remediation 

Edward Putnam, Assistant Director 
Division of Publicly Funded Site Remediation 

f 

George King, JLfl'/Chief 
Bureau of .Construction 

yj 'Thomas J. Allen, Section Chief 
/ f t Bureau of Construction 

Dennis F. Reinknecht, Construction Manager, 
Bureau of Construction 

/ 
I 

i 
\'i 

Subject: Final Contract Settlement and Retainage Release 
Florence Land Recontouring Landfill Project 
Burlington County, New Jersey 

Contract: A49921 
Laidlaw Environmental Services, Inc. 

Attached as Enclosure 1, please find a completed Retainage Release Form DEP-052, a Final Contract 
Settlement/Release of Claims Form and Retainage Release Invoice signed by the Contractor, Laidlaw 
Environmental Services, Inc. for the Florence Land Recontouring Landfill Project. All work has been 
completed to the satisfaction of the DEP. There are no items outstanding on this project. Therefore, I 
request retainage be released for this project in the final amount of $600,000.00. 

New Jersey is an Equal Opportunity Employer 
Recycled Paper 



Please find enclosed the following documentation supporting Final Settlement and Retainage Release. 

Enclosure 2: Retainage Amount Tracking Documentation 
Enclosure 3: Slurry Wall Claim Offer Documentation 
Enclosure 4: Pump Cleanout Documentation 
Enclosure 5: Special Damages Documentation 
Enclosure 6: Saturday and Holiday Special Damages Documentation 

Thank you for your consideration regarding this matter. If you have any questions please call me at 984-

2991. 

BC File 



w o n 

vn 
Division of Publicly Funded SIM RamedbBon (DPFSR) 

Final Contract Settlement 

PROJECT NAME AND LOCATION 

Florence Land Recontouring LandtS Project 
Burlington County, New Jersey 

COOP. AGREEMENT NO. and/or 
AUTHORIZATION NO. 

V 0025958+5 PROJECT NAME AND LOCATION 

Florence Land Recontouring LandtS Project 
Burlington County, New Jersey CONTRACT NO. A 49921 

PROJECT NAME AND LOCATION 

Florence Land Recontouring LandtS Project 
Burlington County, New Jersey 

L PROPOSAL 

A. pFsrMIPTTON. " F BFTTIEMENT 

i . _ ™ ) . ~ - - i>h Article 1612 Waiver of Clai tm. and as a condition o f final payment. Laidlaw Environmental Services. ± b j - T r i a l 

C a Z Z Number A49921. rbaed November l i 1991. between Laidlaw and the New Jersey Der»trnentof 

r ^ Z ^ P ^ S . r ^ n « r e i « i firud completion of the . ^u tmcnon . operation and rrraintemnce o f the Florence U n d Recontouring 

S Z T ^ ^ n ^ n C ^ ^ r ^ r e l e t s the SUee of New J e r s e y ^ c e r s and agents from . U daims and demand, a r i „ n , under 

or by vittne of this contract 

L a i d U w h r ^ a a ^ t h e s u m o f J « ) 0 . 0 0 0 . 0 t ) In retainage a i the Rnai payment due and owing under the contract, and waives any rights to 

additional retainage or costs incurred under this coorxacL 

to adxStion, . J * State of New Jersey 
any claims arri/rx damages relate to the 

I FnW« otherwise snecified herein or by New Jersey Law or otherwise expressly agreed to by the parties to this Contract A49921, final r»vrnertftmder 
M ^ C ^ ^ c ^ ^ a * ^ , claims against t ^ S Z L * * tmder this ^ J D E P ' s right to condnued 
prrformance of the Contractor'! obbgatiom pursuant to the Contract, including all applicable warranties and guarantees. 

B. COST BREAKDOWN FflH SETTLEMENT 

1. Total Retainage Amount Withheld To Date 
2. Acceptance of the NJDEP Slurry Wall Claim Offer.' 
3. Acceptance of the final cost proposal for pump cleanouL' 
4 Acceptance of responsibility for additional special damages (Acres).1 

« Arireptanee of resnonsibilitv Saturday and Holiday special damages.' 

Final Settlement Amount 

$ 898,665.00. 
S 62.759.71 
$ 13,405.68 
($ 330.145.84) 
(S 44^684.55) 

$ 600,000.00 

I: A l UMMiiiuud by tetter m Uidt iw on Mtecfa S. 1993. 
J. Aa ieoanw lby laawa iNmr^oaDraan te l s . l 9M. 
3. Al BMrainrxl by tetter to Lmt&tw oa April 3,1996. 
4. Al buantal by krter to Liidlaw oa April 3.1996. 

C OEprnFfCATION awn FXECLmON BY CXXfTRACTOR 

1 certify t a x M a sattemert al accurate. 

M r . H e m H . T l ^ V T r a i P r a r f r l e n t I era, and rTtgJrtWV Affajn 
NanaMTIearrrerfwMwad) 

6 2.3-?7 

afCmwany I UltTtl »«"* ! t l it It ft T " " • " • " i — a a l Haapenae 

M0Ou«»l Pout Btvd 

Cna.rfrln.SC agio . 

BUhEAlJCHIa7.BC 

DIRECTOR. DPFSW, 

a4Tle<rrn»<<"Ha«>) ' ~i n i i / ' fiaala. 

N — f d TaTJat (Typasat CaT ftjvaea1 I ) 

t 



ENCLOSURE 1. Contract Settlement With Attachments And Transmittal Letter. 



DEP-05'2 
3/90 NEW JERSEY DEPARTMENT OF ENVIRONMENTAL PROTECTION 

PROTECT COMPf FTTON/RETATNAGE RELEASE 

TO: Invoice Unit Surx?r̂ isor̂ inanĉ ^& ^£P^ r t 

TITLE: 

nr. invoice uini OUJJVI 

FROM: _A^iUdiLSL 

ions Section (FSOS). FMPGS 

FSOS USE ONLY 

Date Retainage Released 

Amount Released 

Balance 

PHONE: <<Q9 

AUTHORIZATION NO.: VOQcZ, 

PROJECT NAME: Fl OfL£ti<L£. 

UNIT/DIV. 
9 f?*, 

COOP. AGREEMENT O. 

LOCATION: , ..- . j-
CONTRACT AMT. fr^S? • & V ^ CONTRACT NO. (If Site Specific): W 

VENDOR: J^Un//**) S&tffcfi+W&ufa/ S^~/^/Cj£5 

THIS IS TO NOTIFY FSOS THAT: 

12 • Tasks billed to date have been satisfactorily completed. 
• All specific contract requirements have been met 
• There are no disputed charges between the New Jersey Apartment of Environmental Protection and the vendor(s). 

0 Certification of Substantial Completion has been issued. $ C2 must be held to complete punchlist items. 
Remaining retainage may be released. 

RFTAINACTE RELEASE STATEMENT: 
T5j I certify that the Contractor has completed the work and hereby authorize the release of the retainage. 
• I hereby certify that partial release of retainage in the amount of $ . is approved. 

• Final Audit is required or recommended. 
• The balance of the authorization listed above may be deauthorized. 

jS^The authorization listed above should be held open. (State reason in comment section below.) 

COMMENTS: 

SIGNATURE: 

Assistant Director L. I 
Division 

TO BE COMPLETED BY FINANCIAL & SUPPORT OPERATIONS SECTION, FMPGS 

• Final Audit has been requested. DATE 
• Retainage will/has been released. • Submit Retainage Invoice. 
• Retainage cannot be released at this time. 

Reason(s): 

Signature: Date 
Supervisor, FSOS 

White & Yellow - to FSOS Yellow - Returned to Originator by FSOS Pink - Originator's File Copy 



CONTRACT NO AGENCY REF BUYER (B) TERMS 

STATE OF NEW JERSEY 
PAYMENT VOUCHER 

(VENDOR INVOICE) 
_PV DATE 

PO# 

D O C U M E N T 
.NUMBER. 

PP START 
MO DY YR 

SCHED PAY 
MO DY YR 

B A T C H 

CHK 
CAT 

. AGY-

OFF 
LIAB 

PAYEE SEE INSTRUCTIONS FOR 
COMPLETING ITEMS 

(A) THROUGH (G) 

.NUMBER-

RF 
TY 

CK| 
FL 

ACTG 
PER 

FY 

(A) VENDOR 
ID NUMBER 

(C) TOTAL AMOUNT 

$600.000.00 

(D) 

Laidlaw Environmeantal Services 
d.b.a. T r i c i l Environmental Response 
1123 Lumpkin Road 
Houston, Texas 77043 

(E) SEND COMPLETED FORM TO: 

New Jersey Dept. Of Environmental Protectic 
Fiscal Support Unit 
5th Floor, 401 E.State St. 
CN413 
Trenton,NJ 98625 

(F) PAYEE DECLARATIONS 

I CERTIFY THAT THE WITHIN PAYMENT VOUCHER IS CORRECT IN ALL 
ITS PARTICULARS, THAT THE DESCRIBED GOODS OR SERVICES •• 
HAVE BEEN FURNISHED OR RENDERED AND THAT NO BONUS HAS 
BEEN GIVEN OR RECEIVED ON ACCOUNT OF SAID DOCUMENT. 

PAYEE SIGNATURE 

IYEE Ti l BILLING DATE 

REFERENCE (G) ' PAYEE R E F E R E N C E 
C D -

(G) ' PAYEE R E F E R E N C E 
C D - AGY— NUMBER 

Pjjotva i r lage- Release- -Final- Invoi< lage- Release- -Final- Invoi< 

FUND AGCY ORG CODE SUB-ORG APPR UNIT ACTTVTTY CO OBJECT CO SUB-OBJ REVSRCE SUB-REV PROJECT/JOB NO 

1 
2 
3 

1 

2 

3 

RPT CT BS ACT DT DESCRIPTION QUANTITY AMOUNT PF TX 

ITEM 
NO. COMMODITY CODE/DESCRIPTION OF ITEM QUANTITY UNIT UNIT PRICE AMOUNT 

Florence Land Recontouring Landfill Project 
Burlington County, NJ 
Contract A49921 

Retainage Release (Final) LS $600,000.00 $600,000.00 

TOTAL I ssnrynnn nn 
CERTIFICATION BY APPROVAL OFFICER: I certify that this Payrnant Vouchaf • 
oorract and Juat and payrr«tnt • arjprowad. 

Authortzad Slgnatunt 

TMa Data 



EJVVfflONME/VrAl. 
SEfJ VICES INC. 

V 

Brett A. Hickman 
General Counsel 
Western Division 

June 23, 1997 

Mr. George King, P.E. 
Chief, Bureau of Construction 
State of New Jersey 
Department of Environmental Protection 
CN 413 

Trenton, New Jersey 08625-0413 

Re: Florence Landfill Recontouring Project 

Dear Mr. King: 
Enclosed please find the executed Final Contract Settlement Form, Retainage 

Release Invoice and Corporate Resolution in the above-referenced matter. 

If you should have any questions, please feel free to call me. 

Sincerely?* 

Brett A. Hickman 

BAH/hs 

enclosures 

- / • 127 South, 500 East Suite 675 Salt Lake City, Utah 84102 

Phone 801.355.9166 Fax 801.355.9167 



LAIDLAW ENVmONMENTAL SERVICES, INC. 
(the "Company") 

DIRECTOR'S RESOLUTIONS 

The undersigned, being the only Director of the Company, hereby consents to, 
adopts and approves the following resolutions and the taking of the following actions: 

RESOLVED, that Henry Taylor, Secretary of -he Company, is hereby 
authorized and empowered on behalf of the Company from time to time to negotiate, make, 
settle the terms of, enter into, amend, sign, and deliver (under the Company's seal if 
appropriate) contracts, agreements, indemnities and other documents of every nature in 
connection with the business of the Company. 

DATED the 16th day of December, 1996. 

Kenneth W. Winger 

UcnVcorporctsViT (22.doc 



DEPARTMENT OF ENVIRONMENTAL 
PROTECTION AND ENERGY 

CHRISTINE TODD WHITMAN 

Governor 
Mr. Henry H. Taylor 
Vice President, Legal and Regulatory Affairs 
Laidlaw Environmental Services 
d.b.a. Tricil Environmental Response 
220 Outlet Point Blvd 
Columbia, SC 29210 

Subject: Florence Land Recontouring Landfill Project 
Burlington County, New Jersey 
Contract: A49921 

Re; Final Retainage Release Invoice and Waiver of All Claims 

ROBERT C. SHINN, JI 

Commissioner 

Thursday, May 15, 1997 

Dear Mr. Taylor, 

This letter is in response to recent communications between Mr. Brett A. Hickman, Esq. of Laidlaw Environmental 
Services (Laidlaw) and Mr. Dennis Reinknecht of the New Jersey Department of Environmental Protection (NJDEP) 
regarding Final Retainage Release and Waiver of Claims as required by contract. 

A Final Contract Settlement Form (Attachment 1) and a Retainage Release Invoice (Attachment 2) in the amount of 
$600,000.00 has been enclosed for you signature. In addition, we have enclosed related correspondence to the settlement 
to help with your review and acceptance. Please sign and return both documents for processing and payment. 

Also, please provide an updated Laidlaw Corporate Resolution authorizing yourself as an officer of the corporation. 

Thank you for your consideration regarding this matter. I f you have any questions please call Mr. Dennis Reinknecht 

(609)984-2991. 

Sincerely, 

/ George King, P.E.,Chief 
' Bureau of Construction 

Enclosures 
1. Final Contract Settlement 
2. NJDEP letter dated March 8, 1993. 
3. Laidlaw letter dated December 16,1994. 
4. NJDEP letter dated April 3, 1996. 
5. Retainage Release Invoice. 

c. A.Farro, Director 
B.Weltman, DAG 
T Allen, BC 
F.Pinto, BCM 
Brett Hickman. Esq., Laidlaw 

New Jersey Is An Equal Opportunity Employer • Printed on Recycled and Recyclable Paper 
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State of New Jersey 
Department of Environmental Protection and Energy 

Division of Publicly Funded Site Remediation 
CN413 

Trenton. NJ 08625-0413 
Tel. # 609-984-2902 

<- .^A/„i„«- Fax.. #609-633-2360 Anthony J. Farro 
Scott A. Weiner Director 
Commissioner 

March 8, 1993 

Mr. Gary Jarutowicz 
Project Manager 
T r i c i l Environmental Response, Inc. 
.RD #1, BOX 323 . 
Burlington/Columbus Road 
Bordentown, New Jersey 08505. 

RE: FLORENCE LAND RECONTOURING LANDFILL PROJECT 
RESPONSE TO FINAL CLAIM 
DIFFERING SITE CONDITIONS SLURRY WALL 

Dear Mr. Jarutowicz: 

This l e t t e r i s the response of NJDEPE to the T r i c i l Final Claim, 
Differing S i t e Conditions - Slurry Wall. This response i s intended 
as a document of negotiation and any monetary amounts stated herein 
are not to be considered a commitment of payment from the 
Department, the State or the USEPA. This l e t t e r i s for settlement 
purposes only. This l e t t e r i s issued on the express condition that-
^ s t a t e m e n t herein i s not to be construed as: an admission by the 
s S I t e o f any fact or of any legal l i a b i l i t y . I t i s being issued 
for s p e cific and limited purpose of attempting to se t t l e the 
subject claim. 

We have reviewed T r i c i l ' s claim i n great • detail and *b some 
expense. T r i c i l ' s claim can be broken down into two general 
cSnpSnents: 1) the quantities of unsuitable material encountered 
alSSg S e slurry wall alignment and the costs associated therewith? 
and 2) 4 e relocation of slurry wall installationi an d the costs 
associated therewith*,., Our claim response i s as follows. 

Section I . T«g„«« E l a t e d to Q u a n t i t y of Y n g u i ^ l « L M a t e r i a l 
. .. Encountered. Along: th» slurry Wal 1 Alignment 

The amount of unsuitable material encountered along the ̂ u r r y wall : 
ivTrrr.n.«nt Wt Sta. 40+40 to Sta. 55+73 i s the primary issue raised 
S 1 g ± S M cfaim. 4 Much correspondence has been issued r i d i n g 
t h i s topic,, s p e c i f i c a l l y Acres' l e t t e r s of September 30., 
October 28 'V1992, which are the basis for our response (Attachments 
1 & 2, respectively)* 

New Jersey Is *n £qu*l Opportunity Employer 
Recyded Paper 
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Prior to a detailed discussion of the slurry wall alignment, the 
basic interpretation of the Contract Specifications must be 
c l a r i f i e d . The Contract Specifications and boring logs available 
in the bid package clearly indicated that unsuitable material would 
be encountered in the b a c k f i l l s o i l s . The Specification states 
that back f i l l material excavated from the trench that i s not free 
of roots, organic matter, refuse or other deleterious material 
shall be stockpiled within the l a n d f i l l and replaced with make-up 
materials imported from an of f s i t e source. Some garbage and trash 
were clearly expected in the trench at time of bid, as noted in the 
Specifications. Further, the Specification provided that any. 
excavated s o i l s which could not be used as b a c k f i l l s o i l s were to 
be transported, mixed, stabilized with sand or cement and spread 
and compacted in the disposal area of the l a n d f i l l , or as directed 
by the Engineer. The cost of encountering this trash in the 
b a c k f i l l s o i l s , separating the trash, and/or importing make-up 
ba c k f i l l s o i l s i s included in the contract line item and referenced 
in the measurement and payment section of the soil-bentonite slurry 
wall Specification. • . 

S o i l borings were provided as part of the Specifications. The 
borings were located at approximately 100 foot intervals along the 
slurry wall alignment. The Specifications state: 

"The Owner does not represent that the available 
information and samples show the conditions that w i l l be 
encountered i n performing the work, only that the 
information and samples show conditions encountered at a 
particular point from which such information and samples 
were obtained. . 

Contractor s h a l l assume a l l responsibility for deductions 
and conclusions which may be made as to the nature of the 
materials to be excavated and of doing other work 
affected by the geology at the s i t e . 1 1 ' 

To evaluate T r i c i l ' s claim, the slurry wall alignment and actual 
conditions encountered from Sta. 40+00 to Sta. 55+73 must be-
reviewed. This alignment can.be divided into three segments: 

sgmnp.nt 1 - Sta. 40+00 to Sta. 47+50 along the southern face , 

Even assuming for the sake of argument that the boring logs were to 
be construed as? an affirmative representation of subsurface 
conditions which the contractor would encounter, along every foot of 
the slurry wall alignment, conditions encountered by T r i c i l along 
t h i s stretch of alignment are consistent with the project boring 
logs and Specifications. No- additional compensation i s due the 
contractor for work performed in t h i s area. Any shortfall of 
b a c k f i l l materials and subsequent pugmill down time, i s due to me 
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Contractor's means and methods of operations. . For example, 
T r i c i l ' s subcontractor used only one truck for both acceptable f i l l 
and unsuitable waste material, without making any attempt to 
separate the usable f i l l for later use as backfill.. T r i c i l ' s 
subcontractor had no incentive to handle the excavated^ s o i l s 
e f f i ciently as they did not have the responsibility to provide the 
recruired b a c k f i l l . Further, the slurry wall excavation could have 
commenced in areas of imported embankment where there was no r i s k 
regarding the type of materials to be encountered m order to 
assure immediately the a v a i l a b i l i t y of excess s o i l s . 

Segment 2 - Sta. 47+50 to Sta. 49+25 where GeoCon was significantly 
off center-line of the slurry wall alignment defined bv contract. 
and Field Order #7 ~ • ~ 

Where the excavation i s inboard of the slurry wall centerline and 
closer to the interior of the l a n d f i l l , no additional compensation 
i s due T r i c i l for unsuitable material encountered in this area, 
once GeoCon l e f t the directed slurry wall alignment, any delay and 
additional work due to the excavation in t h i s area are T r i c i l ' s 
responsibilities. 

This T r i c i l misalignment directly led.to the significant shortfall 
of b a c k f i l l materials to be provided for' pugmill b a c k f i l l 
operations. This i s the primary reason for the down-time delay 
from September 24, 1992 to September 29, 1992 

segment 3 - Sta. 49+25 to Sta. 51+30 along the southwestern face. 

Field order #8 issued on September 24, 1992 and Field Order #8A 
issued on September 28, 1992 provided documentation of ̂ the^tate s. 
and Acres' good faith efforts to compensate the Contractor for 
additional trash encountered after Sta. 50+40 (Attachments. 3 & 4, 
respectively). These f i e l d orders were issued, as an attempt by^ the 
state to deal with the situation at hand based on information then 
available in an effort to keep- the job moving. For settlement 
purposes only, we are willing to consider that, between Sta. 50+40 
to 51+30, the amount of unusable materials present in the trench 
exceeded that which could have been reasonably anticipated by the 
Contractor and that the circumstances could be construed to amount 
to a legitimate change in subsurface conditions. However,- with 
regard to the area from Sta. 49+25 to 50+40, the State's FMition 
i s that the amount of unsuitable material encountered here i a 
consistent with the project boring, logs and specifications. 

After careful consideration of the actual costs incurred by T r i c i l 
concerning the quantities of unsuitable materials «nc°vmtered, we 
are willing to recommend, subject to appropriate and n e c t a r y 
approvals being obtained, that T r i c i l be paid the amount of 
$30,473.81. This amount includes the following: 
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A. nff-.^lte Backfill to Replace Unsuitable Material 

The amount of replacement b a c k f i l l required to replace the 
. amount of unusable material removed from Sta 50+40 to 51+30 at t 

• f u l l depth by excavated trench width appears to be a' 
reasonable expense. 

B. stabilize and Place Discarded Slurry Wall Excavated Material 

The cost of the stabilization and placement of the unsuitable 
material removed from the slurry wall trench from Sta. 50+40 
to 51+30 at f u l l depth by excavated* trench width (3% feet) 
should be paid. This provides 420 compacted cubic yards (ccy} 
imported-fill material or 500 cubic yards uncompacted quantity 
using 1.2 cy/ccy swell factor. 

We have evaluated T r i c i l ' s proposal to stabilize and dispose 
of 4000 cy (uncompacted)- of this unsuitable material. We have 
evaluated the labor, equipment and material estimates and 
found them to be f a i r and reasonable! However, as discussed, 
the State i s responsible to reimburse T r i c i l for only the 
stabilization and disposal of 500 cy or 1/8 of the 4000 cy of 
material used in the T r i c i l proposal. 

C. Replace Trash in Slurry Wall Trench Between Sta. 51+70 and 
54+00 

T r i c i l has provided a scope of work and cost proposal for work 
performed on October 2, 7 and 8, 1992 in accordance with 
Acres' Field Order #8A (Attachment 4). After careful review 
of Acres' f i e l d reports and records, the T r i c i l proposal i s 
found to.be f a i r and reasonable. 

D. Costs for Delays in Schedule 

T r i c i l has provided no text to substantiate or j u s t i f y these 
claims for a nine (9) day project extension. The nine (9) day 
extension request and associated overhead cost are denied. 

E. Remove and Dispose of Slurry Pumped to Sediment Basin "B" 

This work i s currently being evaluated and processed using a. 
separate change order #18. T r i c i l . concurs with t h i s 
assessment as T r i c i l has not included any costs for t h i s work 
in t h i s claim package. 

F. Overhead and Profit f0&P> 

As per A r t i c l e l3.5A.2,a., the Contractor's fee s h a l l not 
exceed a total of twenty percent (ten percent for overhead and 
ten.percent for p r o f i t ) . 
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Also, sales taxes are' reimbursable only as a direct pass 
through cost, not subject to overhead and profit. 

icnaM suwutr OF CUUH fa* cmem sire coiomoMs - su**Y UAU.' 
SECTIW 1 S U * W 4 I

F L O R E H C £ RECOMTOUHIHC LANDFILL 

TRICIL'S 
REQUEST 

STATE 
COST 

RESPONSE 

HATERIAL 
SALES TAX NOT 
SUBJECT TO 0 * P* 

A) Offslte backfill to replace unsuitable 
matarlal . $30,540.53 S 3,130.00 $ 189.00 

B) stabiliza and place discarded slurry 
wall txcavated matarlal 63,670.00 7,825.10 133.65 

C> Replace trash- in alurry wall trtnch 
between 51*70 and 54*00 13,987.00 . 13,734.73 252.27 

D) Coats for daIays in schedula 64,186.38 -0- -0-

E) Remove and dispose of slurry pumped 
to sadiment basin "B" OCX #10 Change Ordar #18 Changa Order #18 

F) Ovarhaad and Profit SUBTOTAL 
10X Ovarhaad 

SUBTOTAL 
10X Profit 

$24,709.83 
2.470.98 

$27,180.81 

$29,898.89 

$ 574.92 
-0-

$ 574.92 
-0-

S 574.92 

TOTAL $30,473.81 

• o t P defined overhead and profit 

Section I I . Tsstiea Ra3ated> to ReTncatioh of Slurry WaU 
Tnatallation 

There are several issues directly xelated to ̂ * « ^ * r

i o n °* 9]*
# 

trench excavation as directed by the State, on September 29, 1992. 
These are discussed as follows: 

A. Pftloca^ions 

On September 29, 1992 the State directed T r i c i l 
the slurry wall activities. On. this day, a letter was^issued 
to T r i c i l to relocate trench operations beyond the area of 
co n S r t specifically Sta 51J30, and ~ g " » l a £ £ 5 
operations elsewhere along the alignment. ™ M ^ ^ l l z 
increased costs for the relocation and the standby of the 
Linkbelt excavator and the four Komatsu dump trucks. 

' i 
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B > wat-ar Meter Printout at Pucrmill 

on Thursday, September 24, 1992, T r i c i l ' verbally, and 
subsequently with a letter (Attachment 5), informed Acres that 
?heir water meter and i t s related printout were not. 
operational. T r i c i l was given immediate verbal permission, by 
Acres, to continue work, provided they continue to achieve, 
proper SB backfill slump and that T r i c i l repair the meter 
prior to start-up on Monday, September 28, 1992, which i s in 
general agreement with Acres letter dated August 20, 1992 
(Attachment 6) . This action was taken by Acres, in good 
faith, to allow the work in progress without undue delay.. 

This meter and i t s cumulative printout, i s a specified 
requirement (Section 02169. Part 3.04 C fi: D) for^ the s o i l -
bentonite slurry wall work. This information i s used^both by 
T r i c i l for their operational use, and by Acres and the State 
as a part of the quality assurance program. The pugmill was 
not repaired until October 2, 1992. Since tha pugmill was not 
fully functional and failed to meet Contract Specifications 
from September 24, 1992 until October 2, 1992, we consider 
this td be the primary reason that standby charges for the 
pugmill, related equipment and labor, are not due for 
Thursday, September 24,. Friday, September 25, and the entire 
week of September 28, 1992. , . 

C. flxr-ass BentonIte Slurry Production 

We concur with T r i c i l ' s estimate for additional bentonite 
slurry produced by the Contractor to open a second slurry 
trench beyond Sta. 0+60, based on our redirection letter of 
Sep?emWY29, 1992 (Attachment 7) , This- secondary trench was 
our responsibility and the Contractor should be r e ^ u r s e d for 
labor, Equipment and materials used to provide this additional 
trench slurry. 

D. Cave-Ins 

on September 30, 1992, Acres issued a ^ t t 9 r ^ \ T r J - c ^ ^ l , 
tSat a portion of the slurry wall trench had collapsed 
sometime between Friday, September 25, 1992 and Monday, 

ESSFthm top of trench. Also over the weekend the site 
experienced a period of heavy rainfall. 
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I . &HrH,tlonal Issues 

Labor. 

The State has compared T r i c i l ' s c e r t i f i e d payroll sheets to 
the hourly rates proposed in the claim package.. A l l rates 
have been checked with the exception of Wayne Ten Bruin 
(Construction Manager) and Jay Bruce (Project Engineer). We 
w i l l require c e r t i f i c a t i o n of payroll charges for these two 
(2) employees prior to contract modification. 

T r i c i l has "double" b i l l e d for the linkbelt excavator 
operators, S. Winzinger and J . Logan. The State w i l l 
reimburse only one (1) operator. For the purposes of 
developing a j u s t i f i e d cost, we have reimbursed S. Winzinger 
(the lower rated employee). This w i l l remain u n t i l T r i c i l 
provides adequate documentation as to which operator was 
uti l i z e d (and when) throughout the T r i c i l submittal. 

Equipment 

The State has reviewed T r i c i l ' s submitted rates to those' 
provided in "Blue Book" monthly rental rates. Where T r i c i l ' s 
rate exceed those allowable by "Blue Book", Blue Book rates 
were used. Standby rates are used where appropriate based on 
the Blue Book. 

In performing our estimate, we have excluded the following, 
equipment, for reimbursement: 

1. Radios 4V sets of 4 (16) 
2. Office/Lunch t r a i l e r s w/serv. 
3. Mechanic's truck w/tools 
4. Mechanic's truck 
5. Lab t r a i l e r 
6. Pick-up truck 
7. Blazer 
8. ATV 
9. Pressure washer 

10.. Aerial' l i f t AT 30C 
11. Tool t r a i l e r s 
12. Chain saw 

These items are considered part of T r i c i l ' s operation and 
maintenance overhead included i n the rental rates and overhead 
for the primary equipment used at the s i t e . 
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SECTIOH 2 SUKIARt OF CLAlH FOl CHAM GEO SITE CDHOtTtOMl - StOMt UALL 
: FLORENCE LAW RECONT0URIH8 LANDFILL 

STATE COST RESPONSE 

0PERATIN8 STANDBY SALES TAX 

A) Relocations $ 3,164.56 $ 1,739.52 S . 0.00 

8) Water Hater Printout at Pugmill 0.00 

C> Excess Bentonite Slurry Production 9,590.66 0.00 380.95 

D) Cave-ins 0.00 0.00 0.00 

E) Bulkhead 4,083.28 0.00 175.92 

F) 6" Trash Pump Repairs O.OO 0.00 0.00 

C) Bentonite Slurry Disposal 4,678.54 3,436.32 0.00 

H) Demurrage Costs 0.00 O.OO 0.00 

SUBTOTAL' 
10X OVERHEAD 

SUBTOTAL 
10X PROFIT 

$21,517.04-
2.151.70 

S 5,175.84 
517.58 

$556.87 
0.00 

SUBTOTAL' 
10X OVERHEAD 

SUBTOTAL 
10X PROFIT 

$23,668.74 
2.366.87 

S 5,693.42 
0.00 

$556.87 
0.00 

SUBTOTAL' 
10X OVERHEAD 

SUBTOTAL 
10X PROFIT 

$26,035.61 S 5,693.42 $556.87 

TOTAL $32,285.90 

I I . claim Response Summary 

Based upon the foregoing review and analysis, we are in a 
position- to recommend that any and a l l issues relevant to 
Tr i c i l ' s Claim for. Differing Site conditions with regard to 
the slurry wall be settled in the amount of $62,759.71. The 
amount of $62,759.71 can be expressed as the sum of $30,473.81 
for increased quantities of unsuitable materials ana 
$32,285.90 for relocation of slurry wall installation. We 
consider this amount to be fair and reasonable in light of a l l 
the circumstances. 

I f acceptable to T r i c i l , settlement would be effected by way 
of a change order. 
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After you have reviewed this package in i t s entirety, I recommend 
scheduling a meeting as soon as possible to c l a r i f y any outstanding 
issues, and to come to an agreement upon the settlement of the 
claim. 

Thank you for your attention regarding this matter. 

Sincerely, 

Jeorge King, P.E. 
Bureau- Chief -
Bureau of Construction 

Attachments 
c: J . Reilly, DAG 

T. Allen, BC . 
R. Collier, BCM 
D. Posey, BCM 
L. Romino; Treasury 
F i l e : F 
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Brett A. Hickman, £sq. 
Laidlaw Environmental Services Inc. 
220 Ĉ uJefPointe Blvd , . ,jg; 

ibi'a. South Carolina 29210 a 

Re: Florence Land Recontouring Landfill Project (FLR) 
Contract A49921 
Pipe-drops and Special Damages 

Dear Mr. Hickman: 

This is in response to some recent communications between you and Dennis Reinknecht of my 
staff regarding the failure of the pipe-drop system at the Florence Landfill and the special damages which 
were assessed against Laidlaw Environmental Services. Inc. for failure to complete the Florence Landfill 
project on time. 

With respect to the pipe-drop issue, I am informed that by telephone conversation with Mr. 
Reinknecht, you expressed concern that the Department of Environmental Protection (DEP) might 
include the pipe-drop failure as an issue which must be resolved as part of any overall settlement of the 
Florence contract between Laidlaw and the DEP. You apparently told Mr. Reinknecht that Laidlaw 
hoped to settle the pipe-drop issue with Acres International Corporation, without involving the DEP. 
Thisis consistent with the position which the DEP has been taking al! along. When die, pipe-drops failed 
at Florence in the Fall. 1994, we asked Laidlaw and Acres to determine who was at fault and who would 
fix them. In response to our request, Laidlaw denied any responsibility for the problem and refused to 
help fix the pipe-drops. Acres also denied any responsibility for the failure, but, nonetheless, proceeded 
to fix the pipe-drops at considerable expense to the nrm. 

Since that time, Acres has apparently been trying to get Laidlaw to discuss issues of liability 
regarding the pipe-drops, but Laidlaw has apparently refused to meet with Acres. Subsequently Acres 
hired Dr Arnold Lustiger, a expert in piping-joint problems, to perform an analysis ofthe pipe-drops. A 
site visit was made on August 24,1995 to view the four pipe-drops which were repaired and the pipe-
drop elbows which had originally been installed and which were still being stored at die site m the 
collection control building. In attendance were Shawn Wilson from Laidlaw, Dttma Remknecht from 
the DEP William Pomerhn from Acres, and Dr. Lustiger. Dr. Lustiger took the following elbows for 
analvsis'l) PDl-EastBottom;2)PD3-Bottoraofslope;3)PD3-EastTop;4)PDl-WestBotto Dr. 
Lustiger provided a detailed report dated December 27,1995 analyzing the HDPE elbows and 

r^fmskykmBqrtOpporamitrBmptorm 
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concluding that the HDPE elbows supplied by Laidlaw through their Manufacturer ADS were made with 
"substandard joints." 

By letter dated January 30, 1996, Acres transmitted a copy of Dr. Lustiger*s report to the DEP. 
Acres has subsequently argued that since the pipe-drop failure was the result of defective or deficient 
HPDE elbows which were supplied by Laidlaw, the DEP should find Laidlaw liable for the problem and 
should deduct the costs of repairing the pipe-drops from moneys the DEP still owes Laidlaw. The DEP 
should then use that money to recompense Acres for fixing the pipe-drops. 

Enclosed please.find a copy of Dr. Lustiger's report Please forgive the delay in sending you a 
copy but we thought that Acres was going to send you a copy when they sent us one. My staff has 
reviewed Dr. Lustiger's analysis and conclusions and, on initial review, they seem quite persuasive. I am 
sure that you will want to have Laidlaw review and respond to the report. At this point. Acres has 
seemingly established a prima facie case that the DEP should find Laidlaw liable for the pipe-drop 
failure and should proceed under Laidlaw's contract with the DEP to withhold sufficient funds to 
recompense Acres for the pipe-drop repairs. If Laidlaw does not respond to Acres' report, we may have 
to take action accordingly. 

It has always been our hope that Laidlaw and Acres wouW jointly resolve this problem. I hope 
that you will take advantage of this opportunity to work towards that end. If you would like the DEP to 
facilitate any discussions between Laidlaw and Acres, pleasecontact me. 

With respect to the special damages of 5382,000 assessed by the DEP against Laidlaw, please 
note these additional damages constitute the actual costs incurred by the DEP as a result of LaidlaWs 
failure to complete the project on schedule. Laidlaw was required by contract to achieve Substantial 
Completion by September 27,1993 and Final Completion by October 25, 1993. Laidlaw actually 
reached Substantial Completion on February 28. 1994, some 154 days late, and Final Completion on 
August 19, 1994, some 265 days late. 

The $382,000 in Additional Special Damages were calculated as follows: 

Regular Engineering Costs 
November 1991 $ 61,673.09 
December 1993 $ 76,716.01 
January 1994 $ 44,817.98 
February 1994 •. $ 65,077.69 
March 1994 5 32,799.06 
April 1994 $ 25,865.61 
May 1994 I 21.196,40 
Subtotal S330445J4 

The DEP incurred $330,145.84 in engineering costs for Acres' personnel for *e seven additional 
months it took Laidlaw to complete the work. Please note that the DEP hii** 
engineering fees for June, July and August 1993 in this assessment of «J*J ™* 
would have incurred three months of engineering costs in the normal course of ccmcluding 
A c t i o n contract Copies ofthe invoices received from Acres and paid by the DEP for the months of 
November 1993 through May 1994 are enclosed for your review. 



In addition to the engineering costs of late completion, Laidlaw is also liable for costs of Acres' 
personnel and DEP staff incurred as a result of Laidlaw working on Saturdays and Holidays during the 
course ofthe contract Enclosed are Saturday and Holiday Schedule tracking sheets. Also enclosed as 
samples ofthe backup documentation we can provide for this assessment are personnel time sheets and 
relevant correspondence for Saturday, Octobt- !Cth and Columbus Day, October 12,1992. The total 
damages due to the DEP for Saturday and Holiday work is $52,032J9. 

Additional Engineering Costs $330,145.84 
Saturday and Holiday Work $ S2.Q32J9 

Total Additional Special Damages 5282,17823 

In addition to the pipe-drop problem and the special damages assessment, there are a number of 
other outstanding issues between Laidlaw and the DEP which warrant discussion. I would like to 
schedule a meeting at my office next month with the goal of resolving these issues. Mr. Reinknecht will 
contact you in the next week to schedule the meeting. In addition, if you require any additional backup 
documentation please call Mr. Dennis Reinknecht at 609-984-2991. 

/ 

Sincerely, 

^i$£ff i t Chief 
Bureau of Construction 

c. A.Farro 
B.Weltman 
T.Allen 
D.Faherty 
File:FLRLPDl 
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INVOICE SUMMARY 

ACRES INTERNATIONAL CORPORATION 

FLORENCE LAND RECONTOURING LANDFILL PROJECT 

INVOICE TOTATi RETAINAGE AMOUNT PAID 

November 1991 $22 560 30 $2 256 03 $20 , 304 27 

December 1991 19 435 12 1 943 51 17 ,491 61 

J a n u a r y 1992 33 075 53 3 307 55 29 , 767 98 

F e b r u a r y 1992 27 736 95 2 773 .70 24 , 963 25 
March 1992 49 654 50 4 965 .45 44 ,689 05 

A p r i l 1992 69 096 08 6 909 61 62 ,186 47 

May 1992 74 760 43 7 476 04 67 ,284 39 

June 1992 83 554 03 8 355 40 75 ,198 63 

J u l y 1992 81 085 84 8 108 .58 72 , 977 23 

August 1992 93 355 02 9 335 .50 84 , 019 52 

September 1992 106 746 54 10 674 65 96 , 071 89 

Oc t o b e r 1992 115 481 68 11 548 17 103 , 933 51 

November 1992 100 370 00 10 037 00 90 , 333 00 

December 1992 82 397 56 8 239 76 74 ,157 80 

J a n u a r y 1993 93 748 79 9 374 88 84 ,373 91 

F e b r u a r y 1993 74 562 11 7 456 21 67 , 105 90 
March 1993 94, 342 28 9 434 23 84 , 908 05 

A p r i l 1993 99, 193 05 9 919 31 89 ,273 74 

May 1993 96, 717 29 9 671 73 87 , 045 56 

June 1993 78, 022 50 7 802 25 70 , 220 25 

J u l y 1993 90, 767 90 9 076 79 81 , 691 11 

August 1993 95, 085 50 9 508 55 85 ,576 95 

September 1993 104, 737 15 10 473 71 94 ,263 44 

O c t o b e r 1993 86, 186 88 8 618 68 77 , 568 20 

November 1993 61, 673 09 6 167 31 55 , 505 78 

December 1993 76, 716 01 7 671 60 69 , 044 41 

J a n u a r y 1994 44, 817 98 4 481 80 40 ,336 18 

F e b r u a r y 1994 65, 077 69 6 507 77 58 ,569 92 

March 1994 32, 799 06 3 279 91 29 , 519 15 

A p r i l 1994 25, 865 61 2, 586 56 23 ,279 05 

May 1994 23, 196 40 2, 319 64 20 , 876 76 

June 1994 21, 817 94 2, 181 79 19 , 636 15 

J u l y 1994 24, 946 57 2, 494 66 22 ,451 91 

August 1994 21, 378 83 2, 137 88 19 ,240 95 

September 1994 13, 894 54 1, 389 45 12 ,505 09 

TOTAL: 2,284, 856. 75 228, 485 66 2,056 ,371 06 



NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

MANHOUR FEES 

StPILMBLH 1991 PLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CORPORATION REPORT DATE • — > 08/04/94 
FOR MONTH NUMBER--> 32 
FOR MONTH ENDING > 06/30/94 

MONTH NUMBER —> 1 2 3 4 5 6 7 a 9 10 11 12 13 14 15 18 17 18 19 20 21 
1991 1992 1992 1992 1993 

DEPARTMENT DATE - > NOV DEC JAN FEB MAR APR MAY JUNE JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE JUL 

SUMMARY HOME OFFICE 

PROJECT PLANNED 20 202 342 314 286 294 278 266 274 266 266 274 266 266 278 286 276 286 188 158 142 
MANAGEMENT ACTUAL 161.5 179.5 388 387 369.5 27Z5 201 272.5 261 335 326 358 262 223 285 282 295.5 284.5 281 213 279.5 

CIVIL/ PLANNED 20 34 34 49 94 92 62 52 42 32 22 15 32 30 17 0 0 27 37 47 17 
ARCHITECTURAL ACTUAL 0 0 3.5 0 1 3 3 0.5 4 5 5.5 24.5 2 4.5 29.5 0 26.5 47 44 33 76.5 

GEOTECHNICAL PLANNED 0 26 82 240 172 153 120 104 . 116 BO 80 116 80 88 96 32 28 28 34 34 8 
ACTUAL 0 2 0 0 73 145 14 54.5 44.5 73.5 106.5 118.5 90.5 121.5 203.5 274.5 345.5 

/ 
228 133.5 18 9.5 

ELECTRICAL PLANNED 0 0 10 22 42 51 42 41 32 26 16 16 16 11 12 26 27 31 52 31 2 
ACTUAL 0 3 0 0 3 2 4 0 2 22 30 4 0 10 22 30 29 20 19 12.5 12 

MECHANICAL/ PLANNED 20 260 150 80 130 130 130 . 116 96 98 65 50 60 45 40 40 140 175 170 100 0 
DRAFTING ACTUAL 212.5 87.5 77 14 9.5 0 9 28.5 2.5 48 24 29 32.5 116.5 110 68 54 84.5 38.5 . 50.5 118.5 

ENVIRONMENTAL/ PLANNED 20 80 70 120 85 • 70 70 42 42 52 42 32 27 27 27 27 37 32 35 28 10 
, HYDRAULICS ACTUAL 19.5 69 95.5 46.5 100.5 32.5 104 67.5 1.5 66 51.5 19.5 15 7 62 36.5 28.5 32.5 6.5 6 8 

SUBTOTAL PLANNED 60 602 688 825 809 790 702 621 602 552 491 503 481 467 470 411 508 579 516 398 179 
HOME OFFICE ACTUAL 393.5 341 564 447.5 556.5 455 335 423.5 315.5 549.5 543.5 553.5 402 482.5 712 691 779 696.5 522.5 333 504 

FIELD SERVICES PLANNED 0 0 O 680 B40 945 1150 1250 1360 1110 1260 1310 1260 1260 1050 840 1095 990 840 1040 670 
ACTUAL 0 0 0 40 384.5 810.5 828 886.5 1092 1154 1260 1548 1237.5 904.5 759.5 687.5 829 10005 10095 1147.5 10795 

TOTAL PLANNED 80.0 602.0 688.0 1505.0 1649.0 17350 18520 1871.0 19620 18620 1751.0 18130 1741.0 1727.0 1520.0 1251.0 16030 15690 1356.0 14380 849.0 
ACTUAL 393.5 341.0 564.0 487.5 941.0 1265.5 11630 1310.0 1407.5 17035 18035 2101.5 16395 1387.0 1471.5 137a5 1608.0 1697.0 15320 1480.5 15835 

PAGE 1AOF12 



NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING! LANDFILL 
SUMMARY MANHOURS/ 

StJMLMULH 1991 PLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CREPORT DATE — > OB/04/94 
FOR MONTH NUMBER—> 32 
FOR MONTH ENDING > 08/30/94 

MANHOURFEES 
****** HOURS ****** "MAN HOUR COSTS** 

MONTH NUMBER — > 22 23 24 25 26 27 28 29 30 31 32 JOB 
1993 1994 1994 JOB TO DATE TOTAL 

DEPARTMENT DATE - > AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN TO DATE TOTAL $ $ 

SUMMARY HOME OFFICE 

PROJECT PLANNED 0 0 0 0 0 0 0 0 0 0 0 5,228 5,228 $109,025 $109,025 
MANAGEMENT ACTUAL 194.5 229 250.5 165.5 153 224.5 227.5 331.5 204 221.5 176 8,295 $198,665 

CIVIL/ PLANNED 0 0 0 0 0 0 0 0 0 0 0 755 755 $15,059 $15,059 
ARCHITECTURAL ACTUAL B1 44 11 0 1 4 6 " 46 74 100 135 815 $13,407 

GEOTECHNICAL PLANNED a 0 0 0 0 0 0 0 0 0 0 1.717 1,717 $38,076 $38,076 
ACTUAL 52.5 71 120.5 9.5 0 31 16 0 53.5 0 42.5 2,453 $51,898 

ELECTRICAL PLANNED 0 0 0 0 0 0 0 0 0 0 0 506 506 $10,952 $10,952 
ACTUAL 14 39.5 34 18 4 18 29 43 12 2 5 443 $10,057 

MECHANICAL/ PLANNED 0 0 0 0 0 0 0 0 0 0 0 2,093 2,093 $36,814 $36,814 
DRAFTING ACTUAL 169 152.5 150 124 82.5 59 103 75 4B.5 14.5 44 2,237 $40,469 

ENVIRONMENTAL/ PLANNED 0 0 0 0 0 0 0 0 0 0 0 975 975 $20,202 $20,202 
HYDRAULICS ACTUAL 13 4 4.5 8 1 0 0 25 0 0 0 931 $18,606 

SUBTOTAL PLANNED 0 0 0 ' 0 0 0 0 0 0 0 0 11,274 11.274 $230,128 $230,128 
HOME OFFICE ACTUAL 524 540 570.5 325 241.5 336.5 381.5 520.5 392 338 402.5 15,173 $331,101 

FIELD SERVICES PLANNED 0 0 0 0 0 0 0 0 0 0 0 19,150 19,150 $374,300 $374,300 
ACTUAL 1131.5 11585 883 849.5 996 523.5 364 8 0 0 0 22,573 $398,137 

TOTAL PLANNED 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 30,424 30,424 $604,428 $604,428 
ACTUAL 1655.5 16985 14535 1174.5 1237.5 860.0 745.5 528.5 392.0 338.0 402.5 37,745 $729,238 

PAGE 1B OF 12 



NEW JERSEY DEPARTMENT OF | i i b P l t « U t H 1991 PLAN | ACRES INTERNATIONAL CORPORATION REPORT DATE > 08/04/94 
ENVIRONMENTAL PROTECTION . I WITH NOVEMBER 1991 START FOR MONTH NUMBER > 32 

FLORENCE RECONTOURING LANDFILL FOR MONTH ENDING > 08/30/94 
SUMMARY MANHOURS/ 

MANHOUR FEES 

MONTH NUMBER—> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 
1991 1992 1992 1992 1993 

20 21 

DEPARTMENT DATE - > NOV , DEC JAN FEB MAR APR MAY JUNE JUL AUG SEP , OCT NOV DEC JAN FEB MAR APR MAY JUNE JUL 

PROJECT MANAGEMENT 

LAMB PLANNED 8 8 8 8 8 8 8 8 8 8 8 i 8 8 8 B 8 v. 8 8 8 8 
ACTUAL 16 10 11 7 9 4 5 3 13 5 11 9 10 5 9 7 10 , 11 19 7 6 

POMERHN PLANNED 16 40 56 48 56 40 28 36 28 28 36 28 28 40 48 48 48 40 40 32 
ACTUAL 24 42 56 36 41 12 41.5 50 50 54 49.5 72 40.5 35 31.5 65 58.5 48.5 47.5 26.5 37 

ZAMOJSKI PLANNED 10 58 74 90 90 90 90 90 90 90 90 90 90 90 90 90 90 90 90 B0 72 
ACTUAL 25 34 102 117 135 153 78.5 130 143 167 159 159 131 99 135 140 152 138 126 97.5 144 

TILGHMAN PLANNED 10 50 90 20 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 83 58 160.5 ,.. 154 80 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

KAPALCZYNSW PLANNED 10 10 10 10 10 10 10 10 10 10 10 10 10 10 10 20 0 0 0 
ACTUAL 4 0 7 0 0 0 4 0 0 0 0 0 0 0 0 0 0 0 0 0 

BARRETT (1) PLANNED 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 20 20 0 0 0 
ACTUAL 0 0 0 0 0 0 0 15.5 0 0 4 0 1 1 0 0 0 17.5 0 0 

WILLIAMS PLANNED 30 30 30 30 30 30 30 30 30 30 30 30 30 30 30 20 20 10 10 
ACTUAL 0 2 0 0 0 0 0 0 1.5 1.5 0 0 0 0 7 3.5 2.5 0 0 0 

BUCHANAN PLANNED 40 60 60 60 60 60 . 60 60 60 60 60 60 60 60 60 60 60 30 20 20 
ACTUAL 13.5 31.5 56.5 66 104.5 103.5 76 85.5 39 107.5 105 114 80.5 83 108.5 63 70.5 84.5 71 82 92.5 

MILLER (2) PLANNED 10 10 10 10 10 10 10 10 10 10 10 10 10 10 20 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0.5 0 0 0 0 0 0 0 1 0 0 0 0 

TOTAL PLANNED 20 202 342 314 286 294 278 266 274 266 266 274 266 266 278 286 276 286 188 158 142 
ACTUAL 161.5 179.5 388 387 369.5 272.5 201 272.5 261 335 326 358 262 223 285 282 295.5 284.5 281 213 279.5 

TOTAL COST INCLUDES ESCALATION OF 5% PER ANNUM BASED ON 1991 RATES (1) WAS DEFA30; BARRETT FROM 5/92 PAGE 2A OF 12 
AVERAGE HOURLY RATE IS TOTAL COST DIVIDED BY TOTAL HOURS (2) WAS HENKE; MILLER FROM 5/92 

j 



NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURINQ LANDFILL 
SUMMARY MANHOURS/ 

MANHOUR FEES 

MONTH NUMBER—> 22 23 

DEPARTMENT DATE - > AUG SEP 

SbPlbMBbH 1991 PLAN 
WITH NOVEMBER 1991 START 

, ACRES INTERNATIONAL CREPORT DATE > 
FOR MONTH NUMBER—> 
FOR MONTH ENDING > 

08/04/94 
32 

06/30/94 

24 25 26 
1993 

OCT NOV DEC 

27 
1994 

JAN FEB 

28 29 

MAR 

30 31 32 
1994 

APR MAY JUN 
JOB 

TO DATE 

PROJECT MANAGEMENT 

LAMB PLANNED 0 0 0 0 0 0 0 0 0 0 0 160 
ACTUAL 2 10 7 9 8 9 16 14 7 6 2 277 

POMERHN PLANNED 0 0 0 0 0 0 0 0 0 0 0 764 
ACTUAL 30.5 43 26 34.5 42.5 50 27 22 25 38 20 1,277 

ZAMOJSKI PLANNED 0 0 0 0 0 0 0 0 0 0 0 1,734 
ACTUAL 113 107 116 75 68.5 91 91 57 56 19 42 3,401 

T1LGHMAN PLANNED 0 0 " 0 0 0 0 0 0 0 0 0 170 
ACTUAL 0 0 0 0 0 0 8 152 83.5 130 98.5 1,008 

KAPALCZYNSW PLANNED 0 0 0 0 0 0 0 0 0 0 0 170 
ACTUAL 0 0 4 0 7 6 23 21 0 0 0 76 

BARRETT (1) PLANNED 0 0 0 0 0 0 0 0 0 0 0 490 
ACTUAL 0 6.5 3 0 0 0 0 0 0 0 0 49 

WILLIAMS PLANNED 0 0 0 0 0 0 0 0 0 0 0 510 
ACTUAL 2.5 5.5 ' 0 0 0 0 0 0 0.5 0 6.5 33 

BUCHANAN PLANNED 0 0 0 0 0 0 0 0 0 0 0 1,070 
ACTUAL 46.5 49.5 66.5 38.5 21.5 63.5 49.5 57 29.5 21.5 7 2,089 

MILLER (2) PLANNED 0 0 0 0 0 0 0 0 0 0 0 160 
ACTUAL 0 7.5 28 8.5 5.5 5 13 8.5 2.5 7 0 87 

TOTAL PLANNED 0 0 0 0 0 0 0 0 0 0 0 5,228 
ACTUAL 194.5 229 250.5 165.5 153 224.5 227.5 331.5 204 221.5 176 8,295 

• • * * * * HOURS ****** 

TOTAL 

160 

764 

1,734 

170 

170 

490 

510 

1,070 

160 

5,228 

•MAN HOUR COSTS' 
JOB 

TO DATE 
$ 

$6,634 
$10,785 

$24,034 
$39,971 

$48,848 
$96,045 

$4,233 
$25,763 

$1,938 
$878 

$5,276 
$391 

$5,439 
$347 

$10,957 
$21,550 

$1,665 
$935 

TOTAL 
$ 

$6,634 

$24,034 

$48,848 

$4,233 

$1,938 

$5,276 

$5,439 

$10,957 

$1,665 

$109,025 $109,025 
$196,665 

1991 
HOURLY 

RATE 

$/HR 

$38.90 

$29.42 

$26.42 

$24.12 

$10.70 

$10.18 

$10.01 

$9.63 

$9.76 

AVG 
HOURLY 

RATE 

$/HR 

$41.46 

$31.46 

$28.17 

$24.90 

$11.40 

$10.77 

$10.67 

$10.24 

$10.41 

$20.85 

LEVEL 

PAGE2B OF 12 



NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

MANHOUR FEES 

Sb f lbMBhH 1991 PLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CORPORATION REPORT DATE > 08/04/94 
FOR MONTH NUMBER—> 32 
FOR MONTH ENDING > 08/30/94 

MONTH NUMBER —> 1 2 3 4 5 6 7 B > 9 10 11 12 13 14 15 16 17 18 19 20 21 
1991 1992 1992 1992 1993 

DEPARTMENT DATE - > NOV DEC JAN FEB MAR APR MAY JUNE JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE JUL 

CIVIL/ARCHITECTURAL 

MONIN (1) PLANNED 4 4 4 4 2 2 2 2 2 2 0 2 0 2 0 0 2 2 2 2 MONIN (1) 
ACTUAL 0 0 0 0 0 0 0 0 0 0 1 0 0 0 1 0 3 0 0 0 0 

SWIERSN PLANNED 20 30 10 10 20 20 20 20 0 10 10 5 10 10 5 0 0 10 10 10 10 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

POWELL PLANNED 0 10 20 10 0 0 0 0 0 0 0 0 0 10 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

MALEJS PLANNED 10 20 10 10 10 0 0 0 0 0 0 0 0 0 10 5 5 
ACTUAL 3.5 0 1 3 3 0.5 4 5 5.5 5.5 2 4.5 15.5 0 2.5 14 2 0 1.5 

MRUK PLANNED 5 15 20 10 10 0 10 10 0 0 10 10 0 0 0 5 5 10 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

ADLER PLANNED 15 20 40 40 . 20 10 0 0 10 10 10 10 10 0 0 10 10 10 0 
ACTUAL 0 0 0 0 0 0 1 0 0 0 0 19 0 0 13 0 21 33 42 33 75 

TOTAL PLANNED 20 34 34 49 94 92 62 52 42 32 22 15 32 30 17 0 0 27 37 47 17 
ACTUAL 0 0 3.5 0 1 3 3 0.5 4 5 5.5 24.5 2 4.5 29.5 0 26.5 47 44 33 76.5 

(1) WAS ARGAUER; MONIN FROM 2/93 PAGE 3A OF 12 



NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

MANHOUR FEES 

MONTH NUMBER — > 22 

DEPARTMENT DATE - > AUG 

SUMLMUL-H 1991 PLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CREPORT DATE > 08/04/94 
FOR MONTH NUMBER—> 32 
FOR MONTH ENDING > 06/30/94 

23 

SEP 

24 25 26 
1993 

OCT NOV DEC 

27 
1994 

JAN 

28 

FEB 

29 

MAR 

30 31 

APR MAY 

32 
1994 

JUN 

'HOURS 

JOB 
TO DATE TOTAL 

•MAN HOUR COSTS' 
JOB 

TO DATE 
$ 

TOTAL 
$ 

1991 
HOURLY 

RATE 

$/HR 

AVG 
HOURLY 

RATE 

S/HR 

LEVEL 

CIVIL/ARCHITECTURAL 

MONIN (1) 

SWIERSW 

POWELL 

MALEJS 

MRUK 

ADLER 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED " 
ACTUAL 

PLANNED 
ACTUAL 

0 
1 

0 
0 

0 
0 

0 
1 

0 
0 

0 
79 

TOTAL PLANNED 
ACTUAL 

0 
81 

. 0 
11 

0 
11 

0 
46 

0 
74 

0 
100 

0 
134 

0 
74 

0 
100 

0 
135 

40 
5 

240 
0 

80 
77 

120 
0 

225 
733 

40 

240 

50 

80 

120 

225 

$1,290 
$136 

$5,282 
$0 

$1,175 
$0 

$1,813 
$1,716' 

$2,089 
$0 

$3,411 
$11,554 

$1,290 

$5,282 

$1,175 

$1,813 

$2,089 

$3,411 

755 
815 

755 $15,059 
$13,407 

$15,059 

$30.49 

$20.97 

$22.15 

$21.32 

$16.44 

$14.31 

$32.26 

$22.01 

$23.49 

$22.67 

$17.41 

$15.16 

$19.95 

PAGE 3B OF 12 



NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

MANHOUR FEES 

SbHIbMBL-H 1991 PLAN 
I WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CORPORATION REPORT DATE > 08/04/94 
FOR MONTH NUMBER—> 32 
FOR MONTH ENDING > 06/30/94 

MONTH NUMBER—> 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 
1991 1992 1992 1992 1993 

DEPARTMENT DATE - > NOV DEC JAN FEB MAR APR MAY JUNE JUL AUG SEP OCT NOV - DEC JAN FEB MAR APR MAY JUNE JUL 

GEOTECHNICAL 

BOND PLANNED 10 16 24 24 32 24 16 32 16 16 32 16 16 16 4 4 4 4 4 4 
ACTUAL 0 0 0 11 12 4 5 0 0 0 0 0 0 0 16 9 6 2 0 0 

BALTZ PLANNED 16 24 48 80 65 40 40 40 20 20 40 20 20 20 8 4 4 10 10 4 
ACTUAL 2 0 0 39.5 14.5 10 41.5 44.5 73.5 106.5 114.5 90.5 84.5 40.5 57.5 47 59.5 30.5 8 4.5 

ISLER PLANNED 4 4 4 4 4 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 4 0 

BAKER PLANNED 12 40 20 8 8 0 0 0 0 0 0 8 16 0 0 0 0 0 0 
ACTUAL 0 0 0 5 19 0 0 0 0 0 0 0 0 2 38 20 24 59 0 0 

PERKINS PLANNED 20 80 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 17.5 99.5 0 8 0 0 0 0 0 24 160 163 202 124 42 6 0 

AHMAD PLANNED 10 44 44 44 44 44 44 44 44 44 44 44 44 20 20 20 20 20 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 4 0 13 0 0 0 0 0 0 5 

MANNERBERG PLANNED 0 0 0 0 
ACTUAL 

-
67.5 14.5 0 0 0 

TOTAL PLANNED 0 26 82 240 172 153 120 104 116 80 80 116 80 88 96 32 28 28 34 34 B 
ACTUAL 0 2 0 0 73 145 14 54.5 44.5 73.5 106.5 118.5 90.5 121.5 203.5 274.5 345.5 228 133.5 18 9.5 

PAGE 4A OF 12 



NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

MANHOUR FEES 

DEPARTMENT 

GEOTECHNICAL 

BOND 

BALTZ 

SLHILMULH 1991 PLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL OTEPORT DATE > 
FOR MONTH NUMBER—> 
FOR MONTH ENDING > 

08/04/94 
32 

08/30/94 

ISLER 

BAKER 

PERKINS 

AHMAD 

MANNERBERG 

TOTAL 

1991 
"MAN HOUR COSTS** HOURLY 

—> 22 23 24 25 26 27 28 29 30 31 32 JOB RATE 
1993 ' 1994 1994 JOB TO DATE TOTAL 

DATE - > AUG SEP OCT NOV DEC JAN FEB 

********* 
MAR APR MAY JUN TO DATE TOTAL $ $ 

PLANNED 0 0 0 0 0 0 0 0 0 0 0 314 314 $10,101 $10,101 $30.49 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 65 $2,076 

PLANNED 0 0 0 0 0 0 0 0 0 0 0 533 533 $12,724 $12,724 $22.64 
ACTUAL 8.5 11 0 0 0 0 0 0 0 0 0 889 $21,167 

PLANNED 0 0 0 0 0 0 0 0 0 0 0 20 20 $505 $505 $24.06 
ACTUAL 38 0 0 0 0 0 0 0 0 0 0 43 $1,140 

PLANNED 0 0 0 0 0 0 0 0 0 0 0 112 112 $2,573 $2,573 $21.72 
ACTUAL 0 25 29 0 0 0 0 0 0 0 0 221 $5,164 

PLANNED 0 0 0 0 0 0 0 0 0 0 0 100 100 $1,896 $1,896 $18.06 
ACTUAL 4 8 0 0 0 0 0 0 0 0 0 858 $16,435 

PLANNED 0 0 0 0 0 0 0 0 0 0 0 638 638 $10,277 $10,277 $15.17 
ACTUAL 2 27 0 0 0 0 0 ' 0 0 0 0 51 $839 

PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 $0 $0.00 
ACTUAL 0 0 91.5 9.5 0 31 16 0 53.5 0 42.5 326 $5,077 

PLANNED 0 0 0 0 0 0 0 0 0 0 0 1717 1717 $38,076 $38,076 
ACTUAL 52.5 71 120.5 9.5 0 31 16 0 53.5 0 42.5 24525 $51,898 

AVG 
HOURLY 

RATE 

$/HR 

$32.17 

$23.87 

$25.26 

$22.97 

$18.96 

$16.11 

M/A 

$22.18 

LEVEL 
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

MANHOUR FEES 

SfcPIUJBhH 1991 PLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CORPORATION REPORT DATE > 08/04/94 
FOR MONTH NUMBER — > 32 
FOR MONTH ENDING > 08/30/94 

MONTH NUMBER —> 1 2 3 4 s 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 
1991 1992 1992 1992 1993 

DEPARTMENT DATE - > NOV DEC JAN FEB MAR APR MAY JUNE JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE JUL 

ELECTRICAL 
' -

AU PLANNED 2 2 1 2 1 2 1 1 1 1 1 2 1 2 1 2 1 2 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

DOYLE PLANNED 10 10 20 20 20 20 20 0 10 5 5 5 5 10 20 20 40 20 0 
ACTUAL 3 0 0 3 2 4 0 2 22 30 4 0 10 18 30 29 20 19 12.5 12 

KUJAWA PLANNED 10 20 20 20 20 10 15 N 5 5 5 5 5 5 5 10 10 10 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

SCHARF PLANNED 10 0 0 0 10 0 5 5 0 0 10 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 4 0 0 0 0 0 0 

TOTAL PLANNED 0 0 10 22 42 51 42 41 32 26 16 16 16 11 12 26 27 31 52 31 2 
ACTUAL 0 3 0 0 3 2 v 4 0 2 22 30 4 0 10 22 30 29 20 19 12.5 12 

(1) WAS JEX AU FROM 2/93 PAGE 5A OF 12 



NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

StPTLMULH 1991 PLAN ~ 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CREPORT DATE > 08/04/94 
FOR MONTH NUMBER—> 32 
FOR MONTH ENDING > 06/30/94 

MANHOUR FEES 1991 AVG 
>«*»•» HOURS ****** '•MAN HOUR COSTS** HOURLY HOURLY 

MONTH NUMBER —> 22 23 24 25 26 27 28 29 30 31 32 JOB RATE RATE LEVEL 
1993 1994 1994 JOB TO DATE TOTAL 

DEPARTMENT DATE - > AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUN TO DATE TOTAL $ $ $/HR $/HR 

ELECTRICAL 

AU PLANNED 0 0 0 0 0 0 0 0 0 0 0 26 26 $936 $936 $33.57 $35.99 P4 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 $0 

DOYLE PLANNED 0 0 0 0 0 0 0 0 0 0 0 260 260 $5,868 $5,868 $21.03 $22.57 T3 
ACTUAL 14 39.S 34 18 4 18 29 43 12 2 5 439 $9,970 

KUJAWA PLANNED 0 0 0 0 0 0 0 0 0 0 0 180 180 $3,312 $3,312 $17.31 $18.40 P2 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 $0 • 

SCHARF PLANNED 0 0 0 0 0 0 0 0 0 0 0 40 40 $835 $835 $19.64 $20.88 T3 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 4 $87 

TOTAL PLANNED 0 0 0 0 0 0 0 0 0 0 0 506 506 $10,952 $10,952 $21.64 
ACTUAL 14 39.5 34 18 4 18 . 29 43 12 2 5 443 $10,057 
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NEW JERSEY DEPARTMENT OF' 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

MANHOUR FEES 

SbPTbMBbH 1994 PLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CORPORATION REPORT DATE > 08/04/94 
FOR M ONTH NUMBER — > 32 
FOR MONTH ENDING > 06/30/94 

MONTH NUMBER — > 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 
1991 1992 1992 1992 1993 

DEPARTMENT DATE - > NOV DEC JAN FEB MAR APR MAY JUNE JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE JUL 

MECHANICAL and DRAFTING 

STEUERNAGEL PLANNED 10 10 20 20 20 16 16 16 10 5 5 10 5 5 10 15 20 10 0 
ACTUAL 3 4.5 0 3.5 0 0 1.5 0 30.5 22 24 15 31 39 18.5 22 22 20.5 33 44.5 

TARBELL PLANNED 10 20 20 20 20 20 20 20 10 10 10 10 10' 20 30 30 40 20 0 
ACTUAL 0 0 0 0 0 0 5 0 7.5 1 0 0 0 0 0 0 0 0 0 0 

SHORT PLANNED 10 20 20 20 20 20 20 20 x 1 0 10 10 0 10 0 10 10 10 10 0 
ACTUAL 0 0 0 0 0 0 0 0 9 ^ 0 0 0 2 0 0 0 0 0 0 0 

DELL'ISOLA (1) PLANNED 0 0 0 0 0 0 0 0 DELL'ISOLA (1) 
ACTUAL 0 22.5 7.5 0.5 2.5 7.5 3 17.5 68 

MAZURKIEWICZ PLANNED 20 20 20 20 40 40 40 40 20 20 20 20 20 10 10 10 20 40 20 10 0 
ACTUAL 2 7 8 7 6 0 2 10 2 1 1 4 5.5 4 5 2 6 29 9 . 0 0 

NEWBERRY (2) PLANNED 120 40 10 0 10 0 10 0 0 0 0 0 0 20 20 20 10 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 57 49.5 44 0 1 0 0 0 

BURKE PLANNED 10 0 0 10 0 0 0 10 0 0 0 20 20 20 10 0 
ACTUAL 68 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

BYRNE/KIBLER (4) PLANNED 0 0 0 10 0 0 0 10 0 0 10 0 0 20 20 20 10 0 
ACTUAL 115.5 68.5 34.5 7 0 0 7 12 0.5 0 0 1 12 0 0 1 0 0 0 0 0 

JARACZ PLANNED 80 40 0 0 0 0 0 0 " 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 27 9 2 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

LUKASIEWICZ (5) PLANNED 40 20 10 20 20 20 10 10 10 5 5 5 5 5 5 10 20 20 20 0 
ACTUAL 0 7 0 0 0 0 0 0 0 0 0 0 0 9 2 5.5 3 2 0 0 

RICHARDSON (3) PLANNED 0 0 0 0 0 0 0 , 0 0 0 0 0 0 0 0 0 
ACTUAL 21 0 0 0 0 0 0 0 0 0 0 0 0 18 22 4 0 0 

OGLETREE (5) PLANNED 0 
ACTUAL 6 

TOTAL PLANNED 20 260 150 80 130 130 130 116 96 96 65 1 50 60 45 40 40 140 175 170 100 0 
ACTUAL 212.5 87.5 77 14 9.5 0 9 28.5 2.5 \ 4 8 24 29 32.5 116.5 110 68 54 84.5 38.5 50.5 118.5 

(1) DELL'ISOLA ADDED 12/92; FOR TARBELL 
(2) WAS GALA; NEWBERRY FROM 12/92 

(3) RICHARDSON ADDED 1/92 (5) OGLETREE ADDED 5/93; 
(4) WAS BYRNE; KIBLER FROM 12/92; LUKASIEWICZ RECLASSIFIED AS TECHNICIAN 

BYRNE FROM 8/93 . - -,' -
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

SLPIUIBkH 1991 PLAN 
I WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL (REPORT DATE > 
FOR MONTH NUMBER—> 
FOR MONTH ENDING > 

08/04/94 
32 

06/30/94 

MANHOUR FEES 

MONTH NUMBER — > 

DEPARTMENT DATE - > 

22 

AUG 

23 

SEP 

24 

OCT 

25 

NOV , 

26 
1993 

DEC 

27 
1994 

JAN 

28 

FEB 

29 

MAR 

30 

APR 

31 

MAY 

32 
1994 

JUN 

' * * » * * HOU 

JOB 
TO DATE 

RS ** * * * * 

TOTAL 

"MAN HOU 
JOB 

TO DATE 
$ 

1 COSTS** 

TOTAL 
$ 

1991 
HOURLY 

RATE 

$/HR 

AVG 
HOURLY 

RATE 

$/HR 

LEVEL 

MECHANICAL and DRAFTING 

STEUERNAGEL PLANNED 0 0 0 0 0 0 0 0 0 0 0 - 223 223 $6,360 $6,360 $26.77 $28.52 P3 
ACTUAL 39 38 44.5 37 31.5 24 40.5 5.5 20.5 . 0.5 7 623 $17,947 

TARBELL PLANNED 0 0 0 0 0 0 0 0 0 0 0 340 340 $6,524 $6,524 $17.88 $19.19 P2 
ACTUAL 0 0 0 6 2 0 0 0 0 0 0 16 $293 

SHORT PLANNED 0 0 0 0 0 0 0 0 0 0 0 230 230 $3,564 $3,564 $14.60 $15.50 P1 
ACTUAL 0 0 0 0 0 . o 0 0 0 0 0 11 $169 

DELL'ISOLA (1) PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 $0 $12.82 N/A P1 ; 
ACTUAL 129.5 114.5 101.5 84 35 30 58.5 41.5 16 4 5 749 $10,290 

MAZURKIEWICZ PLANNED 0 0 0 0 0 0 0 0 0 0 0 460 460 $8,635 $8,635 $17.74 $18.77 T3 
ACTUAL 0 0 1 0 . 0 1 1 0 1 0 18 133 $2,493 

NEWBERRY (2) PLANNED 0 0 0 0 0 0 0 0 0 0 0 260 260 $4,764 $4,764 $17.60 $18.32 T3 
ACTUAL 0 0 0 .0 0 0 0 0 0 0 0 152 $1,862 

BURKE PLANNED 0 0 0 0 0 0 0 0 0 0 0 100 100 $1,859 $1,859 , $17.11 $18.59 T3 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 68 $1,163 

BYRNE/KIBLER (4) PLANNED- 0 0 0 0 0 0 0 0 0 0 0 100 . 100 $1,392 $1,392 $12.81 $13.92 T2 
ACTUAL 0.5 0 3 3 0 1 0 0 2 0 0 269 $3,459 

JARACZ PLANNED 0 0 0 0 0 0 0 , 0 0 .0 0 120 120 $1,302 $1,302 $10.67 $10.85 T2 
ACTUAL 0 0 0 ' 0 0 0 0 0 0 0 0 - 38 $407 

LUKASIEWICZ (5) PLANNED 0 0 0 0 0 0 0 0 0 0 0 260 260 $2,414 $2,414 $8.77 $9.28 T1 
ACTUAL 0 ' 0 0 0 14 3 3 28 9 10 14 110 $1,291 

. RICHARDSON (3) PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 $0 $14.69 N/A T1 
ACTUAL 0 0 0 0 0 ... b 0 0 0 0 65 $1,044 

N/A 

OGLETREE (5) PLANNED 0 0 0 0 0 0 0 0 0 0 0 $0 $0 $7.85 N/A T1 
ACTUAL 0 0 0 0 0 0 0 0 0 0 ° $52 

TOTAL PLANNED 0 0 0 0 0 0 0 0 0 0 — 2093 2093 $36,814 $36,814 $17.59 
ACTUAL 169 152.5 150 124 82.5 59 103 75 48.5 14.5 44 2236.5 $40,469 

$36,814 
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

MANHOUR FEES 

SLPILMHLH 1991 PLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CORPORATION REPORT DATE > 08/04/94 
FOR MONTH NUMBER—> 32 
FOR MONTH ENDING > 06/30/94 

MONTH NUMBER - - > 1 2 3 4 5 6 7 8 9 10 11 12 13 ' 14 15 16 17 18 19 20 21 
1991 1992 1992 1992 1993 

APR DEPARTMENT DATE - > NOV DEC JAN FEB MAR APR MAY JUNE JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE. JUL 

ENVIRONMENTAL 

STACHOWSKI PLANNED 20 40 20 10 10 io 10 10 10 10 10 10 10 10 10 10 ' 10 10 10 
ACTUAL 0 26.5 20 10.5 12.5 46 16 0 47.5 0 0.5 0 2 31 1.5 0.5 0.5 0.5 0 0 

TABIB PLANNED 20 20 40 40 20 20 20 20 10 10 10 10 10 10 10 5 5 0 
ACTUAL 0 0 0 0 0 0 3 0 0 0 0 0 0 22 20 8.5 15 0 6 0 

HEM PEL PLANNED 20 40 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 1 46 15 0 16 12 0 6 5 4 5 4 4 0 0 0 

GAULRAPP (1) PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 34 0 0 0 0 0 0 0 0 .0 0. 0 0 0 0 0 0 

HYDRAULICS 

COTRONEO PLANNED 10 10 10 5 10 2 2 2 2 2 2 2 2 2 2 2 5 8 0 
ACTUAL 0 0 1 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 5 

WOLCOTT PLANNED 20 80 20 10 15 10 10 0 10 10 10 10 0 5 5 5 5 10 10 5 0 
ACTUAL 19.S 69 59 18.5 55 19 11.5 33.5 1.5 2.5 39 19 9.5 0 5 10 15.5 13 6 0 3 

TOLMAN PLANNED 5 0 10 0 0 0 0 5 0 0 0 v 0 0 5 0 0 
ACTUAL 0 o 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

BENSON PLANNED 20 0 0 0 0 10 0 0 0 0 0 0 10 0 0 0 0 
ACTUAL 10 7 0 0 0.5 0 0 0 0.5 0 0 0 0 0 0 0 0 0 0 

TOTAL PLANNED 20 ' 80 70 120 85 .70 70 42 42 52 42 32 27 27 27 27 37 32 35 28 10 
ACTUAL 19.5 69 95.5 46.5 100.5 32.5 104 67.5 1.5 66 51.5 19.5 15 7 62 36.5 28.5 32.5 6.5 6 8 

(1) GAULRAPP ADDED 3/92 PAGE 7A OF 12 



NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

syimam IMIPLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CREPORT DATE > 
FOR MONTH NUMBER—> 
FOR MONTH ENDING > 

06/04/94 
32 

06/30/94 

MANHOUR FEES 

MONTH NUMBER 

DEPARTMENT 

—> 

DATE - > 

22 

AUG 

23 

SEP 

24 

OCT 

25 

NOV 

26 
1993 

DEC 

27 
1994 

JAN 

28 

FEB 

29 

MAR 

30 

APR 

31 

MAY 

32 
1994 

JUN 

" * • * * HOU 

JOB 
TO DATE 

****** 

TOTAL 

"MAN HOUI 
JOB 

TO DATE 
$ 

1 COSTS** 

TOTAL 
$ 

1991 
HOURLY 

RATE 

$/HR 

AVG 
HOURLY 

RATE 

$/HR 

LEVEL 

ENVIRONMENTAL 

STACHOWSKI PLANNED 0 0 0 0 0 0 0 0 0 , 0 0 240 240 $5,643 $5,643 $22.07 $23.51 P2 
ACTUAL 0 0 3.5 0 0 0 0 0 0 0 0 219 $4,933 

TABIB PLANNED 0 0 0 0 0 0 0 0 0 0 0 280 280 $5,078 $5,078 $17.12 $18.14 P2 
ACTUAL 0 0 0 2 0 0 0 0 0 0 0 77 $1,436 

HEMPEL PLANNED 0 0 0 0 0 0 o- 0 0 0 0 60 60 $918 $918 $14.57 $15.30 P2 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 118 $1,811 

GAULRAPP (1) PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 0 $0 $0 $12.82 N/A P1 GAULRAPP (1) 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 34 $446 

HYDRAULICS 

COTRONEO PLANNED 0 0 0 0 0 0 0 0 0 0 0 80 80 $2,236 $2,236 $26.28 $27.96 P2 

- ACTUAL 0 0 0 1 1 0 0 •13 0 0 0 22 $630 

WOLCOTT PLANNED 0 0 0 0 0 0 0 0 0 0 . 0 250 250 $5,122 $5,122 $19.73 $20.49 P2 
ACTUAL 13 ' 4 1 5 0 0 0 0 0 0 ° 432 $8,784 

TOLMAN PLANNED 0 0 0 0 0 0 0 0 0 0 o 25 $535 $535 $20.19 $21.41 P2 
ACTUAL 0 0 0 0 0 0 • .0 12 0 0 0 12 $267 

BENSON PLANNED 0 0 0 0 0 0 0 0 0 0 o 40 40 $670 $670 $15.75 $16.74 P1 
ACTUAL 0 0 0 0 0 0 0 0 0 0 

0 
$298 

TOTAL PLANNED 0 0 0 0 0 0 0 0 0 0 — 975 975 $20,202 $20,202 $20.72 
ACTUAL 13 4 4.5 B 1 0 0 25 0 0 o 931 $18,606 
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

MANHOUR FEES 

MONTH NUMBER—> 

DEPARTMENT DATE - > 

1 5 
1991 

NOV DEC 

SbPILMBLH 1991 PLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CORPORATION 

3 4 
1992 
JAN FEB MAR 

6 7 8 
1992 

APR MAY JUNE 

9 10 11 

JUL AUG SEP 

12 13 14 
1992 

OCT NOV DEC 

REPORT DATE > 08/04/94 
FOR MONTH NUMBER — > 32 
FOR MONTH ENDING - — > 06/30/94 

16 17 15 
1993 
JAN FEB MAR 

18 19 20 

APR MAY JUNE 

21 

JUL 

HELD SERVICES • 

T1LGHMAN PLANNED 210 210 210 210 210 210 210 210 210 210 210 210 210 210 210 210 210 210 
ACTUAL 0 0 0 96 203 192.5 216.5 167.5 167.5 182 282 221.5 174.5 192.5 182.5 209.5 156 190 216.5 172.5 

PERKINS PLANNED 105 210 210 210 210 210 210 210 210 210 210 105 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 166 198 240 292 236 151.5 0 0 0 0 0 0 0 

BAKER PLANNED 0 0 0 0 0 0 0 0 0 105 210 0 0 0 0 
ACTUAL 0 0 0 16 0 0 0 0 0 0 0 0 0 0 0 0 0 

MALEJS PLANNED 100 100 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 "0 0 0 0 0 

CIVIL INSP (HOLBERT) PLANNED 105 210 210 210 210 210 210 210 210 210 105 105 .210 210 210 0 CIVIL INSP (HOLBERT) 
ACTUAL 40 231 194.5 200.5 221.5 230 211 214 241.5 206 196.5 191 143 208 214 21Z5 233 215.5 

CIVIL INSP (NEWBERRY) PLANNED 0 210 210 210 210 210 210 105 0 0 0 0 0 0 CIVIL INSP (NEWBERRY) 
ACTUAL 0 0 0 95 165.5 222.5 260 181.5 11.5 d 0 0 0 0 0 0 

GAULRAPP (1) PLANNED 105 210 210 210 210 210 210 210 210 210 210 210 210 210 210 210 210 0 GAULRAPP (1) 
ACTUAL 0 0 0 57.5 209.5 204 228.5 235.5 221 215.5 262 216 188 204.5 190 206 231.5 221.5 257.5 224 

TARBELL/DELL'ISOLA PLANNED 0 50 50 0 0 0 0 0 0 0 0 50 0 100 100 
ACTUAL 0 0 0 0 0 0 , 0 0 0 0 0 0 0 0 0 0 27.5 

DOYLE PLANNED 0 0 50 50 0 0 0 0 0 0 100 100 0 100 100 
ACTUAL 0 0 0 0 0 , 0 ^ 0 0 • 0 0 0 0 0 0 0 0 27.5 

RIDLEY* PLANNED 210 210 210 210 210 210 210 210 210 210 210 210 210 210 210 210 . 210 210 
secretary ACTUAL 0 0 0 0 203.5 185 204 198 191 186 210.5 176.5 182.5 171.5 172 205.5 191 177 195 184.5 

STACHOWSK1 PLANNED 50 0 50 0 0 0 50 0 0 0 0 50 r 0 0 0 50 
ACTUAL 0 0 0 46 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

MANNERBERG (2) PLANNED 0 0 0 0 0 
ACTUAL 0 208 208.5 245.5 228 

TOTAL PLANNED 0 0 0 680 840 945 1150 1250 1360 1310 1260 1310 1260 1260 1050 B40 1095 990 840 1040 670 
ACTUAL 0 0 0 40 385 811 828 887 1092 1154 1260 1548 1238 905 760 688 829 1001 1010 1148 1080 

PAGE 8A OF 12 
HOURS BASED ON 21 WORKING DAYS/MONTH® 10 HRS/DAY (1) WAS HEMPEL; GAULRAPP FROM 3/92 
* PREMIUM OVERTIME PAID (TIME AND A HALF); HOURLY RATE = BASE RATE X 1.1 (2) MANNERBERG ADDED 2/93 



NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
SUMMARY MANHOURS/ 

StPlbMBLH 1991 PLAN 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CREPORT DATE > 08/04/94 
FOR MONTH NUMBER—> 32 
FOR MONTH ENDING > 06/30/94 

MANHOUR FEES 

MONTH NUMBER—> 

DEPARTMENT DATE - > 

22 

AUG 

23 

SEP 

24 

OCT 

25 

NOV 

26 
1993 

DEC 

27 
1994 

JAN 

26 

FEB 

29 

MAR 

30 

APR 

31 

MAY 

32 
1994 

JUN 

****** HOU 

JOB 
TO DATE 

RS ** * * * * 

TOTAL 

»*MAN HOU 
JOB 

TO DATE 
$ 

1 COSTS** 

TOTAL 
$ 

1991 
HOURLY 

RATE 

$/HR 

AVG 
HOURLY 

RATE 

$/HR 

LEVEL 

FIELD SERVICES 

TTLGHMAN PLANNED 0 0 0 0 0 0 0 0 0 0 0 3.780 3,780 $103,299 $103,299 $25.53 $27.33 T3 
ACTUAL 170 206 196.5 216.5 160.5 168 169.5 0 0 0 0 4.510 $124,628 

PERKINS PLANNED 0 0 0 0 0 0 0 0 0 0 0 2,310 2,310 $48,304 $48,304 $19.87 $20.91 P2 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 1,284 $26,745 

$48,304 

BAKER PLANNED 0 0 0 0 0 0 0 0 0 0 0 " 315 315 $7,543 $7,543 $21.72 $23.95 P2 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 16 $365 

MALEJS PLANNED 0 0 0 0 0 0 0 0 0 0 0 200 200 $4,477 $4,477 $21.32 $22.39 P3 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 

CIVIL INSP (HOLBERT) PLANNED 0 0 0 0 0 0 0 0 0 0 0 2,835 2.835 $53,058 $53,058 $17.50 $18.72 P2 
ACTUAL 230.5 232.5 225.5 229.5 188 39 0 0 0 0 0 4,749 $74,600 

$53,058 $18.72 

CIVIL INSP (NEWBERRY) PLANNED 0 0 0 0 0 0 0 0 0 0 0 1,365 1.365 $23,740 $23,740 $16.50 $17.39 P1 . 
ACTUAL 0 59.5 0 0 0 0 0 0 0 0 0 996 $13,395 

GAULRAPP (1) PLANNED 0 0 0 0 0 0 0 0 0 0 0 3,465 3,465 $54,047 $54,047 $14.59 $15.60 P1 
ACTUAL 235.5 165.5 245 204.5 197 33.5 0 0 0 0 0 4,654 $62,827 

$54,047 

TARBELL/DELL'ISOLA PLANNED 0 0 0 0 0 0 0 0 0 0 0 350 350 $6,806 $6,806 $17.88 $19.44 P2 
ACTUAL 20 40 23.5 0 126.5 118.5 77 0 0 0 0 433 $5,958 

$6,806 

DOYLE PLANNED 0 0 0 0 0 0 0 0 0 0 0 500 500 $11,482 $11,482 $21.03 $22.96 T3 
ACTUAL 39 40 0 20 144.5 48 102.5 0 0 , 0 0 422 $9,728 

RIDLEY* PLANNED 0 0 0 0 0 °\ 0 0 0 0 0 3,780 3,780 $55,635 $55,635 $13.75 $14.72 T 1 * 
secretary ACTUAL 195 186 192.5 179 179.5 102.5 15 8 0 0 0 4,091 $55,261 

$55,635 

STACHOWSKI PLANNED 0 0 0 0 0 0 0 0 0 0 250 250 $5,909 $5,909 $22.07 $23.64 P2 
ACTUAL 0 0 0 0 0 0 0 0 0 0 46 $1,066 

$5,909 $23.64 

MANNERBERG (2) PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 $0 $0 $15.71 N/A P2 
ACTUAL 241.5 229 0 0 0 14 0 0 0 0 1,375 $23,565 

N/A 

TOTAL PLANNED 
ACTUAL 

0 
1132 

0 
1159 

0 
883 

0 
850 

0 
.996 

0 
524 

0 
364 

0 
8 

0 
0 

0 
0 

0 
0 

19,150 
22.573 

19.150 $374,300 
$398137 

$374,300 $19.55 
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE REOONTOUBNG LANDFILL 
TRAVEL 

SEPTEMBER 1091 PLAN 
WITH NOVEMBER 1981 START 

ACRES INTERNATIONAL CORPORATION REPORT DATE > OBAM/M 
FOR MONTH NUMBER — > 32 
FOR MONTH ENDING — > 0S/3O/M 

MONTH 1 2 3 ' 4 S 8 7 a a 10 11 12 13 14 15 18 17 18 18 20 21 
1962 1992 1993 1003 

DEPARTMENT DATE j NOV DEC 'JAN FEB MAR APR MAY JUNE JUL' AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE JUL 

TRIPS TO SRTE - OFFICE STAFF 

LAMB PLANNED 0 0 0 0 1 0 0 0 0 0 1 0 0 0 0 0 0 1 0 
ACTUAL 1 0 0 0 0 0 . 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 

POMERHN PLANNED 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 
ACTUAL 1 0 0 1 0 0 1 1 1 0 1 1 1 0 1 0 1 0 1 1 1 

ZAMOJSKI PLANNED 0 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 
ACTUAL 1 0 1 1 1 1 0 0 2 1 0 1 1 0 1 1 1 1 1 0 1 

BOND PLANNED 1 0 1 0 0 1 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 

BALTZ PLANNED 1 1 1 0 1 0 1 1 0 0 1 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 1 0 1 0 1 0 0 0 0 0 0 

BAKER PLANNED 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 1 0 0 0 0 . 0 0 0 0 0 0 0 0 0 

STEUERNAGEL PLANNED 1 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

OOTRONEQ PLANNED 1 0 0 0 0 0 0 0 0 0 0 0 0 0 •0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

TOTAL PLANNED 0 0 1 4 2 4 5 3 4 2 3 4 3 2 3 2 2 2 2 3 2 
ACTUAL 3 0 1 2 1 1 1 2 3 1 2 2 3 0 3 1 2 2 3 1 2 
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
TRAVEL 

SEPTEMBER 1SS1 PLAW 
WITH NOVEMBER 1991 START 

ACRES INTERNATIONAL CORPORATION REPORT DATE > 08/04/94 
FOR MONTH NUMBER — > 32 
FOR MONTH E N D I N G — > 08/30/94 

MONTH 22 23 24 2S 28 27 28 29 30 31 32 
1894 1994 

DEPARTMENT DATE AUG SEP ' OCT NOV DEC JAN FEB MAR APR MAY JUNE TO DATE TOTAL I 

TRIPS TO SITE - OFFICE STAFF ; l 
LAMB PLANNED 0 0 0 0 0 0 0 0 0 0 0 3 3 

ACTUAL 0 0 0 0 0 0 0 0 0 0 0 2 

POMERHN PLANNED 1 0 0 0 0 0 0 0 0 0 0 20 20 
ACTUAL 1 1 0 1 1 1 0 0 0 0 0 18 

ZAMOJSKI PLANNED 0 0 0 0 0 0 0 0 0 0 ' 0 18 18 
ACTUAL 1 0 1 1 1 0 0 0 0 0 o 20 

BOND PLANNED 0 0 0 0 0 0 0 0 0 0 0 3 3 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 1 

BALTZ PLANNED 0 0 0 0 0 0 0 0 0 0 0 7 7 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 3 

BAKER PLANNED 0 0 0 0 0 0 0 0 0 0 0 1 1 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 1 

STEUERNAGEL PLANNED 0 0 ' 0 0 0 0 0 0 0 0 0 1 1 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 

OOTRONEO PLANNED 0 0 0 0 0 0 0 0 0 0 0 1 1 
ACTUAL 0 0 0 0 0 - 0 0 0 0 0 0 0 

TOTAL PLANNED 1 0 0 o' 0 0 0 0 0 0 0 54 54 
ACTUAL 2 1 1 2 2 1 0 0 0 0 0 45 
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RE CONTOURING LANDFILL 
TRAVEL 

S E W M B S I A 1891 PLAN 

WITH NOVEMBER 1991 START 
ACRES INTERNATIONAL CO RPO RATION REPORT DATE ~ > 0S/D4/S4 

FOR MONTH NUMBER — > 32 
FOR MONTH E N D I N G — > 00/30/94 

MONTH 1 2 3 4 5 6 7 a 9 10 11 12 13 14 1B 16 17 .18 18 20 21 
1992 1982 1983 1983 

DEPARTMENT DATE NOV DEC 4 JAN FEB MAR APR MAY JUNE JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE JUL 

FIELD STAFF 

A) LONG TERM BTAFF 

TILGHMAN PLANNED 0 1 1 1 2 1 2 1 1 2 1 2 1 2 1 2 • 1 1 2 
ACTUAL 1 1 2 1 1 1 1 1 1 1 1 1 1 1 1 2 2 2 1 2 

PERKINS PLANNED 1 1 1 2 1 2 1 1 2 1 1 0 0 0 0 0 0 
ACTUAL 1 1 0 0 1 1 1 1 1 1 0 1 1 0 0 0 0 

HEMPEL PLANNED 1 1 1 2 1 2 1 1 2 1 2 1 2 1 2 1 2 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

MANNERBERG PLANNED 0 0 ' 0 0 
ACTUAL 1 1 1 2 

SUBTOTAL PLANNED . 0 0 2 3 3 S 4 5 4 3 5 4 5 3 4 2 4 2 3 2 
LONG TERM ACTUAL 0 1 ' 2 2 2 1 1 2 2 2 2 2 2 1 2 3 3 3 2 4 

B) SHORT TERM STAFF 

BAKER PLANNED 0 0 0 0 0 0 0 0 0 2 4 0 0 0 
ACTUAL 1 0 0 0 0 0 0 0 0 0 . 0 0 0 0 

MALEJS PLANNED 2 2 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

TARBELL/DELL1SOLA PLANNED 1 1 0 0 0 0 0 0 0 0 1 0 2 2 
ACTUAL 0 0 0 0 0 / o 0 0 0 0 0 0 • 0 1 

DOYLE PLANNED 0 1 1 0 0 0 0 0 0 2 2 0 2 2 
ACTUAL - 0 0 0 0 0 0 0 0 0 0 0 0 0 1 

STACHOWSKI PLANNED - 1 . 1 0 0 0 1 0 0 0 0 1 0 0 0 1 
ACTUAL 0 1 0 0 1 0 0 0 0 1 0 0 0 0 0 0 

NEWBERRY PLANNED 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL ( 1 1 1 1 1 0 0 0 0 0 0 0 0 

SUBTOTAL PLANNED 0 0 0 1 0 0 2 4 2 1 0 1 0 0 0 0 5 7 • 0 4 5 
SHORT TERM ACTUAL 0 0 0 0 0 0 1 1 1 2 1 1 1 0 1 0 0 0 0 0 2 

1. LONG TERM ASSIGNMENTS 1 ROUND TRIP AIRFARE (PHILADELPHIA - BUFFALO) EVERY 3RD WEEKEND - EXCURSION RATE - SATURDAY NIGHT STAY 
2. SHORT TERM ASSIGNMENTS 1 ROUND TRIP AIRFARE (PHILADELPHIA - BUFFALO) EVERY WEEKEND - CHEAPEST AVAILABLE AIPFARE 
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NEW JERSEY DEPARTMENT OF 'SEPTEMBER 1891 PLAN 
ENVIRONMENTAL PROTECTDN WITH NOVEMBER 1881 BTART 

FLORENCE RECONTOUFSNG LANDFILL I 
TRAVEL 

ACRE8 INTERNATIONAL CORPORATION REPORT DATE > ' 08/04/94 
FOR MONTH NUMBER — > 32' 
FOR MONTH E N D I N G — > 08/30/84 

MONTH 22 23 24 25 28 27 28 29 30 31 32 
1994 1994 

DEPARTMENT DATE AUG SEP ' OCT NOV DEC JAN FEB MAR APR MAY JUNE TO DATE TOTAL 

FIELD STAFF 

A) LONG TERM STAFF 

TILGHMAN PLANNED 0 0 0 0 0 0 0 0 0 0 0 25 25 
ACTUAL 1 1 1 1 2 2 0 0 0 0 0 33 

PERKINS PLANNED 0 0 0 0 0 0 0 0 0 0 0 14 14 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 10 

HEMPEL PLANNED 0 0 0 0 0 0 •0 0 0 0 0 24 24 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 

MANNERBERG PLANNED 0 0 0 0 0 0 0 0 0 0 . 0 0 0 
ACTUAL 1 1 1 0 0 0 0 0 0 0 0 8 

SUBTOTAL PLANNED 0 0 0 0 0 0 0 0 0 0 0 83 83 
LONG TERM ACTUAL 2 2 2 1 2 2 0 0 0 0 0 51 

B) SHORT TERM STAFF 

BAKER PLANNED 0 0 0 0 0 0 0 0 0 0 0 8 8 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 1 

MALEJS PLANNED 0 0 0 0 0 0 0 0 0 0 0 , 4 4 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 

TARBELL/DELL'ISOLA PLANNED 0 0 0 0 0 0 0 0 0 0 0 7 7 
ACTUAL 1 2 1 0 3 2 1 0 1 0 0 12 

DOYLE PLANNED 0 0 0 0 0 0 0 0 0 0 0 10 10 
ACTUAL, 2 2 1 1 3 1 2 0 1 0 0 14 

STACHOWSKI PLANNED 0 0 0 0 0 0 0 0 0 . 0 0 5 5 
ACTUAL 0 0 0 • 0 0 0 0 0 0 0 3 

NEWBERRY PLANNED 0 0 0 0 0 0 0 0 0 ' 0 0 - 0 0 
ACTUAL 0 1 0 0 0 0 0 0 0 0 0 8 

0 0 

- 0 

0 0 
0 

O 0 
0 

SUBTOTAL PLANNED 0 0 0 0 0 . 0 0 0 0 0 0 32 32 
SHORT TERM ACTUAL 3 5 2 1 8 3 3 0 2 0 0 36 
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING. LANDFILL 
LODGING 

SEPTEMBER 1081 PLAM _ 

WITH NOVEMBER 1f»1 START 
ACRES INTERNATIONAL CORPORATION REPORT DATE > OB/M/94 

FOR MONTH NUMBER—> 32 
FOR MONTH ENDING — > 06/30/94 

MONTH 1 2 3 4 5 . a 7 - 8 s 10 11 12 13 14 15 18 17 18 19 20 21 
1992 1992 1993 1993 

DEPARTMENT DATE NOV DEC JAN FEB MAR APR MAY JUNE JUL . AUG SEP OCT NOV DEC JAN FEB . MAR APR MAY JUNE JUL 

MOTEL NIGHTS - OFFICE STAFF 

LAMB PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 , 0 

POMERHN . PLANNED 0 1 0 1 0 0 0 0 0 1 0 0 0 0 0 0 1 0 0 
ACTUAL 1 0 0 0 0 0 1 1 2 0 1 1 1 0 1 0 0 0 0 1 0 

ZAMOJSW PLANNED 0 0 1 0 1 0 0 1 0 0 0 0 0 1 0 0 1 • 
ACTUAL 1 0 2 3 3 0 0 1 0 0 1 1 0 1 2 0 0 0 0 0 

BONO PLANNED 1 0 0 1 0 0 1 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 . 1 0 0 0 0 0 0 0 0 0 0 0 

BALTZ PLANNED 1 1 0 0 1 0 0 1 0 1 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 1 0 0 p 0 0 0 0 0 0 0 

BAKER/F-ERKINS PLANNED 3 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 4 0 0 0 0 0 0 0 0 0 0 2 4 0 0 0 0 

STEUERNAGEL PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

COTRONEO PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 1 0 0 0 0 0 0 

TOTAL PLANNEO 0 0 0 6 1 a 0 1 2 0 1 3 0 1 0 0 1 0 1 1 0 
ACTUAL 3 0 2 0 7 3 1 1 3 0 2 2 2 0 2 4 4 0 0 1 0 
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
LODGING 

SEPTEMBER I M I PLAN 
WITH NOVEMBER 1001 START 

ACRES INTERNATIONAL CORPORATION REPORT DATE > 
FOR MONTH NUMBER — > 
FOR MONTH ENDING — > 

MONTH 22 23 24 25 26 27 28 29 30 31 32 
1994 1994 

DEPARTMENT DATE AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE TO DATE TOTAL 

************** "*""****' 
MOTEL NIGHTS - OFFICE STAFF 

LAMB PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 1 

POMERHN PLANNED 1 0 0 0 0 0 0 0 0 0 0 5 5 
ACTUAL 0 1 0 0 1 1 0 0 0 0 0 13 

ZAMOJSW PLANNED 0 0 0 0 0 0 0 0 0 0 0 5 5 
ACTUAL 0 ' 0 1 0 1 0 0 0 0 0 0 17 

BOND PLANNED 0 ' 0 0 0 0 0 0 0 0 0 0 3 3 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 

BALTZ PLANNED 0 0 0 0 0 0 0 0 0 0 0 5 5 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 1 

BAKER/PERKINS PLANNED 0 0 0 0 0 0 0 0 0 0 0 3 3 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 1° 

STEUERNAGEL PLANNED 0 0 • 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 

COTRONEO PLANNED 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 ' 0 0 0 0 0 0 ' 0 0 0 0 

TOTAL PLANNED 1 0 0 0 0 0 0 • 0 0 0 21 21 
ACTUAL 0 1 1 0 2 1 0 0 0 0 0 42 
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
LODGING, 

SEPTEMBER 1001 ALAN 
WITH NOVEMBER 1901 START 

ACRES INTERNATIONAL CORPORATION REPORT DATE > 08/04/94 
FOR MONTH NUMBER — > 32 
FOR MONTH ENDING — > 08/30/94 

MONTH 1 2 3 4 5 e 7 a 9 10 11 12 13 14 15 1 8 17 18 19 20 21 

1902 1982 1993 1993 

DEPARTMENT DATE NOV DEC JAN FEB MAR APR MAY JUNE JUL AUG SEP OCT NOV DEC JAN FEB MAR APR MAY JUNE JUL 

'*•**"********* ********* '*******' ********* ******** ******** ******** ******** ********* 
FIELD STAFF 

A) APARTMENT - MONTHS -

TILGHMAN PLANNED 0.5 1 1 1 1 1 1 1 l ' 1 1 1 1 1 1 1 .1 1 

ACTUAL 0 0 0 0.5 1 1 1 1 

•1 
1 1 1 1 1 1 • 1 1 1 1 1 

PERKINS PLANNED 1 1 1 1 1 ^ 1 1 1 1 0B 0 - 0 0 0 0 0 

ACTUAL 0 0 0 0 0 0 1 1 1 1 1 0.5 0 0 0 0 0 0 0 

GAULRAPP , PLANNED 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 0 

ACTUAL 0 0 0.5 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 1 

MANNERBERG PLANNED 0 0 0 0 

ACTUAL 1 1 1 1 

SUBTOTAL PLANNED 0 0 0.S 3 3 3 3 3 3 3 3 3 3 2.5 2 2 2 2 2 1 
APTMNT-MONTHS ACTUAL 0 0 0 1 2 2 2 3 3 3 3 3 2.5 2 2 2 3 3 3 3 

B) MOTEL - NIGHTS 

TILGHMAN PLANNED 0 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 a 
ACTUAL ^ 2 0 2 1 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 , 0 

PERKINS PLANNED 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

ACTUAL 0 0 3 0 0 0 0 0 0 0 0 0 2 0 0 / 0 0 0 

HEMPEL PLANNED 10 0 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 • 0 0 

BAKER PLANNED 0 0 0 • 0 0 0 0 0 a 1a 0 0 0 

ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 

MALEJS PLANNED a a 0 0 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 0 0 0 0 0 0 0 .0 0 0 0 0 0 0 . 0 0 0 

TARBELL/DELL1SOLA PLANNED 4 4 0 0 0 0 0 0 0 0 4 0 a a 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 

DOYLE PLANNED 0 4 4 0 0 0 0 0 0 a a 0 B a 
ACTUAL 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 2 

STACHOWSKI PLANNED 4 4 0 0 0 4 0 0 0 0 4 0 0 0 4 
ACTUAL 0 0 5 0 3 2 0 0 0 0 2 0 0 0 0 0 0 

NEWBERRY* PLANNED 0 0 0 0 0 0 0 0 0 0 0 
ACTUAL 10 22 28 28 28 0 • 0 . 0 0 0 0 ' 0 0 

SUBTOTAL PLANNED 0 • 0 34 0 0 a 18 a 4 0 4 0 0 0 . 0 20 28 . 0 1B 28 
MOTEL - NIGHTS ACTUAL 2 0 2 1 0 3 5 0 13 24 28 28 28 0 2 2 0 0 0 0 4 
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NEW JERSEY DEPARTMENT OF 
ENVIRONMENTAL PROTECTION 

FLORENCE RECONTOURING LANDFILL 
LODGING 

WITH NOVEMBER 1B01 START 
ACRES INTERNATIONAL CORPORATION REPORT DATE > 06/O4/B4 

FOR MONTH NUMBER--> 32 
FOR MONTH ENDING — > 06/30/94 

DEPARTMENT 

MONTH 

DATE 

FIELD STAFF 

A) APARTMENT - MONTHS 

TILGHMAN 

PERKINS 

GAULRAPP 

MANNERBERG 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

SUBTOTAL 
APTMNT-MONTHS 

PLANNED 
ACTUAL 

B) MOTEL - NIGHTS 

TILGHMAN 

PERKINS 

HEMPEL 

BAKER 

MALEJS 

TARBELUDELL1SOLA 

DOYLE -

STACHOWSKI 

NEWBERRY* 

SUBTOTAL 
MOTEL - NIGHTS 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

. PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

PLANNED 
ACTUAL 

22 23 

AUG SEP 

24 25 26 

OCT NOV DEC 

27 
1994 

JAN FEB 

28 

0 
12 

29 

MAR 

30 31 

APR MAY 

32 
1994 

JUNE 

0 
21 

TO DATE 

17.5 
22.5 

10.5 
5.5 

18 
21.5 

56.5 

0 
120 

166 
206 

TOTAL 

17.5 

10. 

16 

10 

10 

24 

28 

40 

20 

166 
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